



# 1359-2019 ADDENDUM 1

## PROFESSIONAL CONSULTING SERVICES FOR PROJECT MANAGEMENT SERVICES FOR AT GRADE RAILWAY CROSSING REGULATIONS COMPLIANCE

### **URGENT**

**PLEASE FORWARD THIS DOCUMENT TO  
WHOEVER IS IN POSSESSION OF THE  
REQUEST FOR PROPOSAL**

ISSUED: January 10, 2020  
BY: Colleen Flather, M.Sc., P.Eng  
TELEPHONE NO. 204 - 986-5295

**THIS ADDENDUM SHALL BE INCORPORATED  
INTO THE REQUEST FOR PROPOSAL AND  
SHALL FORM A PART OF THE CONTRACT  
DOCUMENTS**

Template Version: Ar20160708

---

**Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Request for Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 9 of Form A: Proposal may render your Proposal non-responsive.**

---

### **PART B – BIDDING PROCEDURES**

Revise: B2.1 to read: The Submission Deadline is 12:00 noon Winnipeg time, January 31, 2020.

### **PART D – SUPPLEMENTAL CONDITIONS**

Revise: D8.3 to read: The City intends to award this Contract by February 14, 2020.

Revise: D9.1 (a) to read: February 21, 2020 Project Kickoff Meeting.

Revise: D9.1 (b) to read: February 28, 2020 Meet with all identified City of Winnipeg departments to form internal working group. This group will meet monthly or as determined by the City of Winnipeg Project Manager. Likely members of the City internal working group will include: Traffic Management Engineer, Forestry representative, Traffic Services representative, possibly Underground Structures representative, and any others as identified by the project.

Revise: D9.1 (c) to read: March 13, 2021 Circulate list of needed tasks to appropriate City departments and contracts

Revise: D9.1 (d) to read: April 10, 2020 Eight safety assessments of crossings not yet completed must be completed and needed tasks to upgrade these must be entered into the matrix of tasks for this project

Revise: D9.1 (e) to read: May 15, 2020 Draft schedule to be presented to the City of Winnipeg internal working committee.

Revise: D9.1 (f) to read: June 5, 2020 City of Winnipeg reviews and returns schedule to consultant with any changes.

Revise: D9.1 (g) to read: June 15, 2020 Final schedule due

Revise: D9.1 (h) to read: September 14, 2020 Cost estimate due of all tasks required for Grade Crossing Regulations compliance. Cost estimate will include detailed estimates of remediation tasks including both physical infrastructure cost, as well as staffing costs.

### **APPENDICES**

Add: Appendix\_A Railway At-Grade Crossing Safety Assessment