



267-2023 ADDENDUM 3

2023 LOCAL STREET RENEWALS: MANAHAN AVENUE AND VARIOUS OTHER LOCATIONS

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID/PROPOSAL

ISSUED: May 9, 2023
BY: Craig Rowbotham
TELEPHONE NO. 204 896-1209

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID/PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Add 2021-03-05

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Replace: D26 with:

D26. SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS

- D26.1 The City acknowledges that the schedule for this Contract may be impacted by Supply Chain Disruption. Commencement and progress of the Work shall be performed by the Contractor with due consideration to the delivery requirements and schedule identified in the Contract, in close consultation with the Contract Administrator.
- D26.2 If the Contractor is delayed in the performance of the Work by reason of Supply Chain Disruption, the Work schedule may be adjusted by a period of time equal to the time lost due to such delay and costs related to such delay will be determined as identified herein.
- D26.3 A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor shall declare whether a Supply Chain Disruption will affect the start date. The Contractor shall provide sufficient evidence that the delay is directly related to a Supply Chain Disruption, including but not limited to evidence related to ordering of Material or Goods, production and/or manufacturing schedules or availability of staff as appropriate.
- D26.4 For any delay related to Supply Chain Disruption and identified after Work has commenced, the Contractor shall within seven (7) Calendar Days of becoming aware of the anticipated delay declare the additional delay and shall provide sufficient evidence as indicated in D26.3. Failure to provide this notice will result in no additional time delays being considered by the City.
- D26.5 The Work schedule, including the durations identified in D22 - Critical Stages, D23 - Substantial Performance, and D24 - Total Performance, will be adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be made for adjustment of schedules except where seasonal Work, not previously identified in the Contract, is carried over to the following construction season.
- D26.6 Where Work not previously identified is being carried over solely as a result of delays related to Supply Chain Disruption, as confirmed by the Contract Administrator, the cost of temporary Works to maintain the Work in a safe manner until Work recommences, will be considered by the Contract Administrator. Where the Work is carried over only partially due to Supply Chain Disruption, a partial consideration of the cost of temporary Works will be considered by the Contract Administrator.

D26.7 Any time or cost implications as a result of Supply Chain Disruption and in accordance with the above, as confirmed by the Contract Administrator, shall be documented in accordance with C7.

Add: D37:

D37. DEFINITIONS

D37.1 When used in this Tender:

- (a) **"Supply Chain Disruption"** means an inability by the Contractor to obtain goods or services from third parties necessary to perform the Work of the Contract within the schedule specified therein, despite the Contractor making all reasonable commercial efforts to procure same. Contractors are advised that increased costs do not, in and of themselves, amount to a Supply Chain Disruption;

PART E – SPECIFICATIONS

Add: E19

E19. WORKING NEAR AC WATERMAINS

E19.1 Excavations within 1.0m from the centerline of AC Water Mains to the nearest edge of excavation are to be conducted without heavy vibratory equipment. Both saw cutting and removal or soft digging are acceptable means of excavation at these locations.

QUESTIONS AND ANSWERS

Q1: On Manahan Avenue, there is a 150 CI water main, is this cathodically protected?

A1: Yes, the water main on Manahan Avenue is cathodically protected, any damage to this system must be reported to the Water and Water Department immediately and all costs, materials, and labour associated with the restoration of this system will be the responsibility of the Contractor.

Q2: There is a 750 PVC Feeder Main crossing Waverley Street just south of Cadboro, are there any special requirements while working near the feeder main?

A2: If there are concrete slabs that require renewal over the existing feeder main, the Water and Waste Department shall be notified five (5) business days prior to commencement of the concrete renewals.