

APPENDIX C – PROJECT LOCATIONS AND TECHNICAL SCOPING

SEE TABLES BELOW

Note:

The “*Additional Information*” provided within the following tables relative to specific Project Packages and/or Project Locations contain specific information or issues, known to exist on Site at the time of issuance of this Request for Proposal. This information is not meant to be exhaustive and not meant to take the place of the investigations and due diligence required of the Proponent.

The specific utility and agency coordination identified below notwithstanding, the successful Consultant(s) will be required to investigate and coordinate any and all utility requirements of the Project

REGIONAL STREET PACKAGE - 14-C-03					Construction Estimate	Project Budget
14-C-03	1023-2013.1	Rehabilitation	1	King Edward St SB - Legion Ave/Dublin Ave	\$1,332,500	\$2,050,000
14-C-03	1023-2013.1	Mill & Fill		Century St NB - Ness Ave/Ellice Ave	\$669,500	\$1,030,000
14-C-03	1023-2013.1	Mill & Fill		King Edward St SB - Ellice Ave/Ness Ave	\$715,000	\$1,100,000
REGIONAL STREET PACKAGE - 14-C-03					Total Project Package Budget	\$4,180,000
Fees Proposal Evaluation Criteria (see B18.2)						B - STANDARD
<i>Additional Information:</i>						
<p>General Assume 50 working days to Substantial Performance for this package</p> <p><i>The construction Bid Opportunity will have an accelerated completion clause; it is anticipated that the City will compensate the contractor on a per diem basis up to a maximum of 10 working days, subject to confirmation by the consultant as part of project planning. A typical accelerated completion clause will be provided to the successful proponent.</i></p> <p><i>The Regional Mill & Fill guidelines are being revised to include the addition of Tactile Panels at sidewalk ramps at all intersecting Regional or Collector streets.</i></p> <p><i>1 See conceptual drawing No. T-3279 provided - intersection improvements at King Edward St and Notre Dame Ave</i></p> <p><i>1 Property acquisition required - acquisition process has not yet begun</i></p>						

REGIONAL STREET PACKAGE - 14-C-04					Construction Estimate	Project Budget
14-C-04	1023-2013.2	Rehabilitation	1	Henderson Hwy NB - Mcleod Ave/Springfield Rd	\$2,015,000	\$3,100,000
REGIONAL STREET PACKAGE - 14-C-04					Total Project Package Budget	\$3,100,000
Fees Proposal Evaluation Criteria (see B18.2)						B - STANDARD
<p><i>Additional Information:</i></p> <p>General Assume 55 working days to Substantial Performance for this package</p> <p><i>The construction Bid Opportunity will have an accelerated completion clause; it is anticipated that the City will compensate the contractor on a per diem basis up to a maximum of 10 working days, subject to confirmation by the consultant as part of project planning. A typical accelerated completion clause will be provided to the successful proponent.</i></p> <p><i>The Regional Mill & Fill guidelines are being revised to include the addition of Tactile Panels at sidewalk ramps at all intersecting Regional or Collector streets.</i></p> <p>1 Co-ordination with City of Winnipeg Water & Waste Department required for removal of CI WM crossings at McLeod Av and Oakland Av</p> <p>1 Paving of N/B Henderson/Springfield intersection to be included as part of project.</p>						

REGIONAL STREET PACKAGE - 14-C-05					Construction Estimate	Project Budget
14-C-05	1023-2013.3	Mill & Fill	1	Lagimodiere Blvd NB - Cottonwood Rd/Maginot St	\$910,000	\$1,400,000
14-C-05	1023-2013.3	Mill & Fill	1	Lagimodiere Blvd NB - Maginot St/Dugald Rd	\$812,500	\$1,250,000
14-C-05	1023-2013.3	Mill & Fill	2	Archibald St - Plinguet St/#80 Archibald St	\$812,500	\$1,250,000
REGIONAL STREET PACKAGE - 14-C-05					Total Project Package Budget	\$3,900,000
Fees Proposal Evaluation Criteria (see B18.2)						B - STANDARD
<i>Additional Information:</i>						
<p><i>General Assume 75 working days to Substantial Performance for this package</i></p> <p><i>The construction Bid Opportunity will have an accelerated completion clause; it is anticipated that the City will compensate the contractor on a per diem basis up to a maximum of 15 working days, subject to confirmation by the consultant as part of project planning. A typical accelerated completion clause will be provided to the successful proponent.</i></p> <p><i>The Regional Mill & Fill guidelines are being revised to include the addition of Tactile Panels at sidewalk ramps at all intersecting Regional or Collector streets.</i></p> <p><i>1 Work to include the paving of shoulders both N/B and S/B as AT facility.</i></p> <p><i>1 Removal of all median trees to be included in work. Co-ordination with City of Winnipeg Forestry Branch required.</i></p> <p><i>1 Paving of N/B Dugald Rd/Lagimodiere Blvd intersection to be included as part of project.</i></p> <p><i>2 See conceptual drawing No. T-3282 provided - intersection improvements at Archibald St and Mission St</i></p> <p><i>2 See conceptual drawing No. T-3211 provided - intersection improvements at Archibald St and Plinguet St</i></p> <p><i>2 Work on Archibald shall be scheduled so as to not take place at the same time as work on Lagimodiere. Co-ordination with City of Winnipeg Water & Waste Department will be required to ensure work on Archibald takes place in conjunction with sewer and WM work planned for other sections of Archibald in 2014.</i></p>						

REGIONAL STREET PACKAGE - 14-C-06					Construction Estimate	Project Budget
14-C-06	1023-2013.4	Mill & Fill	1	Sherbrook St NB - Maryland Bridge/Broadway	\$617,500	\$950,000
14-C-06	1023-2013.4	Rehabilitation	2	Sherbrook St NB - Broadway/Portage Ave	\$780,000	\$1,200,000
14-C-06	1023-2013.4	Mill & Fill		Sherbrook St NB - Portage Ave/Ellice Ave	\$390,000	\$600,000
14-C-06	1023-2013.4	Mill & Fill	3	Balmoral St - Ellice Ave/Cumberland Ave	\$487,500	\$750,000
REGIONAL STREET PACKAGE - 14-C-06					Total Project Package Budget	\$3,500,000
Fees Proposal Evaluation Criteria (see B18.2)						B - STANDARD
<i>Additional Information:</i>						
<p>General Assume 70 working days to Substantial Performance for this package</p> <p>The construction Bid Opportunity will have an accelerated completion clause; it is anticipated that the City will compensate the contractor on a per diem basis up to a maximum of 15 working days, subject to confirmation by the consultant as part of project planning. A typical accelerated completion clause will be provided to the successful proponent.</p> <p>The Regional Mill & Fill guidelines are being revised to include the addition of Tactile Panels at sidewalk ramps at all intersecting Regional or Collector streets.</p> <p>1 Co-ordination with City of Winnipeg Traffic Signals Branch required for the addition of a pedestrian corridor at Sara Ave</p> <p>2 See conceptual drawing No. T-3252 provided - intersection improvements/narrowing of roadway at Sherbrook St and Portage Ave.</p> <p>3 Work on Balmoral shall be scheduled so as to not take place at the same time as work on Sherbrook. Co-ordination with City of Winnipeg Water & Waste Department will be required as there is sewer and WM work planned on Balmoral in 2014.</p>						

REGIONAL STREET PACKAGE - 14-C-07					Construction Estimate	Project Budget
14-C-07	1023-2013.5	Rehabilitation	1	Portage Ave WB - Minto St/Empress St	\$1,950,000	\$3,000,000
14-C-07	1023-2013.5	Rehabilitation	2	Portage Ave EB - Sherburn St/Furby St	\$2,340,000	\$3,600,000
14-C-07	1023-2013.5	Mill & Fill		Portage Ave EB - Furby St/Memorial Blvd	\$325,000	\$500,000
14-C-07	1023-2013.5	Mill & Fill		Portage Ave WB - Memorial Blvd/McGee St	\$260,000	\$400,000
14-C-07	1023-2013.5	Rehabilitation	2	Portage Ave WB - Furby St/McGee St	\$520,000	\$800,000
14-C-07	1023-2013.5	Sidewalk Renewal		Portage Ave EB - Furby St/Spence St	\$117,000	\$180,000
14-C-07	1023-2013.5	Sidewalk Renewal		Portage Ave WB - Broadway/St Mary Ave	\$84,500	\$130,000
REGIONAL STREET PACKAGE - 14-C-07					Total Project Package Budget	\$8,610,000
					Fees Proposal Evaluation Criteria (see B18.2)	B - STANDARD
<i>Additional Information:</i>						
<p>General Assume 100 working days to Substantial Performance for this package</p> <p>The construction Bid Opportunity will have an accelerated completion clause; it is anticipated that the City will compensate the contractor on a per diem basis up to a maximum of 20 working days, subject to confirmation by the consultant as part of project planning. A typical accelerated completion clause will be provided to the successful proponent.</p> <p>The Regional Mill & Fill guidelines are being revised to include the addition of Tactile Panels at sidewalk ramps at all intersecting Regional or Collector streets.</p> <p>Co-ordination with MB Hydro required as there is work planned on MB Hydro manholes on Portage Ave and on surrounding streets.</p> <p>Due to the size of the package, multiple construction contracts will be required.</p> <p>1 See conceptual drawing No. T-3024 provided - intersection improvements/eastbound left turn storage lane at Portage Ave and Clifton St.</p> <p>2 WM renewal planned for 2014. Co-ordination with City of Winnipeg Water & Waste Department required.</p>						