



188-2023_ADDENDUM_1

2023 PAVEMENT RENEWALS - PANDORA AVENUE EAST AND WARDE AVENUE

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID/PROPOSAL

ISSUED: April 12, 2023
BY: Richard Hawkins, C.E.T.
TELEPHONE NO. 204 259-1566

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID/PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Add 2021-03-05

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART B – BIDDING PROCEDURES

- Revise: B2.1 The Submission Deadline is 12:00 noon Winnipeg time, April 18, 2023.
- Add: B18.5 Further to B18.1(c), the Award Authority may reject a Bid as being non-responsive if it exceeds the funds available as shown in D3.3.

PART D – SUPPLEMENTAL CONDITIONS

- Add: D3.3 The funds available for this Contract are \$5,500,000.00
- Add: D23.4 The Contractor shall not have longer than seven (7) consecutive Working Days of non-activity on either project location with lane closures in place.
- Add: D23.4.1 Further to D23.4 Activity on a work site shall be defined as at least one crew or one machine working seven hours or more in one day, as acceptable by the Contract Administrator.
- Revise: D24.1 The Contractor shall achieve Substantial Performance by October 9, 2023.
- Revise: D25.1 The Contractor shall achieve Total Performance by October 16, 2023.
- Add: D26.1 (d) D23.4 Consecutive Non-Activity with Lane Closure(s) Active - Two Thousand Dollars (\$2000.00)
- Add: **D37 FLEXIBLE SCHEDULE AND SITE OCCUPANCY**
- D37.1 The Critical Stage described in D23.1 related to the completion of asphalt paving on Warde Avenue may be waived if the Contractor can provide an accessibility plan that is acceptable to the Contract Administrator, that minimizes impacts to school bus circulation, pedestrian crossings, and vehicular access to neighborhood schools for Warde Avenue.
- D37.1.1 Further to D37.1, the associated Liquidated Damages listed in D26.1 a) may be waived as well if the condition of D37.1 are met.
- D37.2 The Contractor will be permitted for the suspension of on-site construction to facilitate coordination of Subcontractors, materials deliveries, workload related to other projects and construction sequencing. During this suspension period, the Site must be made secure, roadways operational with two-way traffic, and all

existing facilities and work in progress be protected from weather or other potentially harmful effects. Changes to Contract completion dates resulting from suspension of on-site construction will not be considered.

- D37.2.1 The Contractor may temporarily leave one or both project locations provided the conditions of D37.2 are met.
- D37.2.2 If the Contractor temporarily leaves the Site at one or both project locations for longer than seven (7) Working Days, this will exceed the Critical Stage D23.4 and the Liquidated Damages described in D26.1 (d) shall apply.
- D37.2.3 The Contractor shall provide seven (7) calendar days notice to the Contract Administrator prior to the temporary suspension of work and in advance of returning to Site.
- D37.3 Further to D37.2 the duration of non-activity with lane closures present related to Critical Stage D23.4 may exceed seven (7) Working Days for up to a maximum of ten (10) Working Days provided the Contractor can demonstrate resource scheduling challenges related to managing the resources shared between both project locations and provide this information five (5) calendar days in advance of the requested extension.

Page numbering on some forms may be changed as a result.