

Project begins
Summer 2016

**Primary stakeholder
on-site meeting**
October 2017

Online survey
October- November
2017

**Public on-site
workshop**
October 2017

**Public engagement
report**
November 2017

Park technical design
Fall 2017 – Winter 2017/2018

**City Council funding
and approval**
Winter 2017/2018

Skateboard park construction
Spring/Summer 2018

Project Complete
Fall 2018

