

Project Start
Fall 2018

Phase 1 Public Engagement
Patterns and Priorities
Fall 2018

Develop Preliminary
Options
Winter 2018/19

Phase 2 Public Engagement
Preliminary Options
Spring 2019

Evaluate Options & Refine
Recommended Design
Spring/ Summer 2019

Phase 3 Public Engagement
Recommended Design
Winter 2020

Mitigate Critical Impacts to
Recommended Design
Winter/Spring 2020

Share Design in East and
Central Segments
Spring 2020

Advanced Traffic Modeling
in West Segment
Timing dependent on return
to normal traffic patterns

Construction of East and
Central Segments
Spring-Summer 2021

Following events to be
determined