
Study Commencement
June 2016
Key stakeholder interviews & meetings
August & September 2016
City of Winnipeg Internal Stakeholder Meeting
September 2016
Feedback Collection - Develop concept design optiong
September & October 2016
Workshop # 1 - Review Concept Designs with user groups (by invitation)
October 2016
Feedback Collection - Refine concept design options
November 2016 - January 2017
Project Website Launch
December 2016
Stakeholder Meetings
Workshop # 2 - Review Concept Designs with user groups (by invitation)
February 2017
Feedback Collection - Refine design options & budget development
January & February 2017
City of Winnipeg Review
February & March 2017
Public Open House
April 6, 2017
Feedback Collection
March & April 2017
Final Grant Park Campus Plan Report
July 2017
City of Winnipeg Review
July 2017
Study Phase Completed Plan Submission
September 2017