
Project Begins
January 2019
Research & Data Collection
January – August 2019
Stakeholder Engagement
Fall 2019
Develop Current State Assessment Report
Fall 2019
Stakeholder Engagement
Winter 2020
Develop Next Steps on Community Safety
Winter 2020
Develop Recommendations
Winter 2020 – Summer 2021
Council Review
Fall 2021