
Design
Communication
Construction
June 2020
Project Launch
June – November 2020
Preliminary design of all roadways
July – September 2020
Detailed design of Lagimodiere Blvd
September – November 2020
Construction on southbound Lagimodiere Blvd
November 2020 – March 2021
Individual and small group consultation with key stakeholders of Day St and Pandora Ave E as required
November 2020 – March 2021
Detailed design of Day St and Pandora Ave E
April 2021
Communication to area residents and businesses along Regent Ave W
May – June 2021
Construction on northbound Lagimodiere Blvd and Regent Ave W
May 2021
Communication to area residents and businesses along Day St and Pandora Ave E
June – October 2021
Construction on Day St and Pandora Ave E