- Design
- Communication
- Construction

March 2020

Project Launch

April – November 2020

Preliminary design of all roadways

May – November 2020

Individual and small group consultation with key stakeholders

July 2020 – January 2021

Detailed design for Dunkirk Dr

January – November 2021

Detailed design for Jubilee Ave and Pembina Hwy

Spring 2021

Communication to area residents and businesses along Dunkirk Dr

May – October 2021

Construction on Dunkirk Dr

Spring 2022

Communication to area residents and businesses along Jubilee Ave and Pembina Hwy

May – October 2022

Construction on east section of Jubilee Ave and southbound Pembina Hwy

Spring 2023

Communication to area residents and businesses along Jubilee Ave and Pembina Hwy

May – October 2023

Construction on west section of Jubilee Ave and northbound Pembina Hwy