
Study Commencement
December 2015
Data Collection and Assessments
January 2016
Public Meeting #1
February 2016
Develop preferred option taking public input into consideration Preliminary Cost Estimates
March 2016
Public Event #2
Review Conceptual Design
May 2016
City of Winnipeg Review Period
Final Preliminary Design Report
May 2016
Study Phase Completed
June 2016