Project Initiation
(Phase 1)
Oct. 2016
Engagement
(Phase 2)
Nov. 2016 to April 2017
- Stakeholder Discussions
- User Group Questionnaire
- Public Web Poll (Survey)
- Workshops
Research
(Phase 3)
Nov. 2016 to April 2017
Engagement
Summary Report
"What We Heard"
Report
Analysis and Review
(Phase 3)
April to June 2017
Draft Athletic
Field Review and
Recommendations
(Phase 4)
Sept. 2017 to Feb. 2018
Public and
Stakeholder Review
March to April 2018
Final Athletic
Field Review and
Recommendations
(Phase 4)
Spring 2018
Council Review
Early 2019
Project
Completion
Early 2019