
Preliminary Design
November-December 2017
Residents' Meeting
January 2018
Detailed Design
January 2018
Primary Construction
Begins
May 2018
Primary Construction Ends
Fall 2018
Landscaping
and Clean-Up Works
Spring 2019