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Portfolio Management: Investment Planning & Project Delivery Integration
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LCIE‘LS L ’ Class Design % Complete Cost Estimate
f Class 4 1 ~99% ~10% to +15%
2 ~60% ~15% to +20%
3 ~30% ~20% to +30%
4 ~10% ~30% to +50%
5 ~1% ~50% to +100%
Application of AACE - 17R-97, 18R-97 & 56R-08 ,97R-18 & 98R-18 (2020)
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