
Capital Expenditures Monthly Report
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Available  
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Tax Supported (including Transit)
Public Works
Regional Streets
Streets Renewals
1804000508 Inkster-Keewatin/Brookside   M 2008 32,102,000 23,305,344 23,239,716 65,628 99.72
1804002113 Century-Wellington/Saskatchewa 2013 1,300,000 1,777,751 1,746,961 30,790 98.27
1804000214 Ness-Conway/Whytewold 2014 3,150,000 3,815,423 3,802,051 13,372 99.65
1804100314 Pembina University/Markham 2014 6,050,000 4,159,083 4,085,303 73,780 98.23
1804100414 King Edward-Legion/Dublin 2014 2,050,000 4,043,337 2,092,106 1,951,231 51.74
1804100514 Henderson-McLeod/Springfield 2014 3,100,000 3,089,925 2,401,109 688,816 77.71
1804100614 Archibald-Plinguet/#80Arch 2014 1,250,000 1,805,937 1,586,397 219,540 87.84
1804100714 Balmoral-Ellice/Cumberland 2014 750,000 747,563 509,620 237,943 68.17
1804100814 Route 90-Ness/Ellice 2014 2,130,000 2,123,078 1,907,107 215,971 89.83
1804100914 Lag-Cottonwood/Dugald 2014 2,650,000 2,528,611 2,076,785 451,826 82.13
1804101014 Main-Smithfield/Inkster 2014 471,000 621,000 556,513 64,487 89.62
1804101114 Portage-Sherburn/Memorial 2014 5,315,000 4,804,226 3,844,403 959,823 80.02
1804101214 Portage-Minto/Empress 2014 3,000,000 3,702,750 2,567,998 1,134,752 69.35
1804101314 Sherbrook-Maryland/Ellice 2014 2,750,000 2,741,063 1,923,134 817,929 70.16
1804101514 Sturgeon/Murray Rndabt 2014 - 5,000,000 3,061,711 1,938,289 61.23
1804101614 Downtown Regional Streets 2014 - 2,196,750 1,960,024 236,726 89.22
1804300214 PC-Grassie Blvd. & Molson St. 2014 - 90,000 63,790 26,210 70.88
1804300314 PC-McPhillips/Corydon/Fort/LSR 2014 - 150,000 15,354 134,646 10.24
1804300414 PC-Corydon/LSR-13-R-02 2014 - 65,000 25,744 39,256 39.61
1803000115 Design for Build Canada Fund M 2015 5,200,000 5,200,000 - 5,200,000 0.00
1804000115 Regional and Local Streets Ren 2015 - - - - 0.00
1804100215 Pemb SB-Baidmore/Kirkbridge 2015 3,800,000 4,412,650 4,289,844 122,806 97.22
1804100315 Selkirk-Salter/ McGregor 2015 4,000,000 3,987,000 299,928 3,687,072 7.52
1804100415 Selkirk-McGregor / Arlington 2015 4,000,000 3,987,000 289,581 3,697,419 7.26
1804100515 St. James - Maroons / Ness 2015 2,900,000 2,890,575 361,535 2,529,040 12.51
1804100615 St. James - Ness / Portage 2015 2,100,000 2,093,175 257,251 1,835,924 12.29
1804100715 Osborne- Broadway / St. Mary 2015 1,950,000 1,943,663 1,394,430 549,232 71.74
1804100815 Sherbrook -Ellice/ Notre Dame 2015 1,100,000 1,096,425 18,322 1,078,103 1.67
1804100915 Ellice - Balmoral/ Maryland 2015 680,000 677,790 616,564 61,226 90.97
1804101015 Osborne - Corydon / Don 2015 550,000 654,213 572,564 81,649 87.52
1804101115 Ness EB - Rutland / Queen 2015 2,200,000 2,192,850 485,291 1,707,559 22.13
1804101215 2533/Portage WB  - Moorgate 2015 1,350,000 1,435,613 1,142,680 292,932 79.60
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1804101315 Henderson SB-Munroe/Hespeler 2015 3,000,000 2,640,250 1,977,715 662,535 74.91
1804101415 Henderson SB-Whellams/Springfi 2015 300,000 374,025 230,336 143,689 61.58
1804101515 Main NB - Higgins/ Redwood 2015 2,000,000 1,553,500 1,386,602 166,898 89.26
1804101615 Main SB - Mountain/ Redwood 2015 280,000 305,590 294,076 11,514 96.23
1804101715 Pembina - Point / McGillivray 2015 1,200,000 1,196,100 1,068,017 128,083 89.29
1804101815 Main SB - Inkster / Mountain 2015 1,100,000 1,096,425 795,477 300,948 72.55
1804101915 Grassie/Lag-Intersection Imprv 2015 1,300,000 1,295,775 1,138,765 157,010 87.88
1804102015 Plessis/Gunn-Intersectn Improv 2015 1,500,000 1,495,125 76,808 1,418,317 5.14
1804102115 Int Airport Area Pavemt Improv 2015 2,100,000 1,780,675 767,568 1,013,107 43.11
1804102215 Ness E/B-Overland/Rutland 2015 1,600,000 1,594,800 262,279 1,332,521 16.45
1804102315 Pave Granulr Shoulders-Reg St 2015 250,000 249,063 244,859 4,203 98.31
1804102515 University-Chancellor Matheson 2015 - 312,500 132,212 180,288 42.31
1806101215 Granular Road - Road Oiling 2015 500,000 500,000 390,816 109,184 78.16
1806101315 Granular Road - Pipeline 2015 1,500,000 1,494,375 1,319,666 174,709 88.31
1806101415 15-LI-01-Granular Imp 2015 1,000,000 996,250 225,718 770,532 22.66
1804000116 Regional and Local Streets Ren 2016 - 14,515 - 14,515 0.00
1804100216 Sargent-Victor/Arlington 2016 1,800,000 1,794,150 14,721 1,779,429 0.82
1804100316 Isabel-Notre Dame/William 2016 500,000 498,375 11,588 486,787 2.33
1804100416 Notre Dame-Wall/Arlington 2016 750,000 747,563 16,793 730,770 2.25
1804100516 Academy-Harrow/Stafford 2016 700,000 697,725 24,198 673,527 3.47
1804100616 Academy-Stafford/Maryland 2016 800,000 797,400 35,745 761,655 4.48
1804100716 Academy-Campbell/Renfrew 2016 700,000 697,725 31,079 666,646 4.45
1804100816 Maryland-Ellice/Portage 2016 700,000 697,725 34,800 662,925 4.99
1804100916 Maryland-Portage/Broadway 2016 800,000 797,400 43,560 753,840 5.46
1804101016 Lag-Dugald/Marion 2016 250,000 249,188 6,387 242,801 2.56
1804101116 St. Mary's-St. Anne's/Lyndale 2016 1,600,000 1,594,800 38,656 1,556,144 2.42
1804101216 Archibald/Watt-#80Narin 2016 1,500,000 1,495,125 63,359 1,431,766 4.24
1804101316 Watt-Chalmers/Nairin 2016 850,000 847,238 27,470 819,768 3.24
1804101416 Keewatin-Logan/Notre Dame 2016 2,400,000 2,392,200 30,985 2,361,215 1.30
1804101516 Logan-Keewatin/Blake 2016 4,750,000 4,734,563 43,853 4,690,710 0.93
1804101616 Pembina-Grant/Osborne 2016 11,700,000 11,661,975 158,971 11,503,004 1.36
1804101716 Corydon-Niagara/Montrose 2016 2,050,000 2,043,338 61,692 1,981,645 3.02
1804101816 Inkster-Keewatin/Sheppard 2016 1,600,000 1,594,800 35,179 1,559,621 2.21
1804101916 Henderson NB- Leighton/McLeod 2016 500,000 498,375 - 498,375 0.00
1804102016 Henderson NB-Springfld/Whelams 2016 300,000 299,025 - 299,025 0.00
1804102116 St. James-Maroons/Portage 2016 7,300,000 7,276,275 - 7,276,275 0.00
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1804102216 St. James-Sargent/Ellice 2016 2,000,000 1,993,500 - 1,993,500 0.00
1804102316 Pave Granulr Shoulders-Reg St 2016 250,000 249,188 849 248,339 0.34
1804102416 Reg St Renew - Various Sites 2016 236,000 235,233 - 235,233 0.00
1804102516 St.James/Midtown Bridge Rd Wrk 2016 - 312,000 - 312,000 0.00
1804200216 Sidewk /Curb Renew-Dntn Reg St 2016 1,500,000 3,595,125 - 3,595,125 0.00
1806100116 16-LI-01 Granular Imp 2016 2,000,000 1,993,500 - 1,993,500 0.00

Total Streets Renewals 161,064,000 164,030,270 78,184,616 85,845,654 47.66

Active Transportation Facilities
1832001009 North Winnipeg Parkway 2009 5,000 405,000 12,413 392,587 3.06
1832000111 Rec Walkways & Bike Paths 2011 1,000,000 1,000,000 825,297 174,703 82.53
1832000211 New Regional Sidewalks 2011 250,000 250,000 2,351 247,649 0.94
1832000311 Active Transportation Corridor 2011 500,000 500,000 241,965 258,035 48.39
1832000112 Rec Walkways & Bike Paths 2012 500,000 498,125 466,949 31,176 93.74
1832000312 Active Transportation Corridor 2012 500,000 499,000 435,785 63,215 87.33
1832000113 Rec Walkways & Bike Paths 2013 500,000 659,787 138,259 521,528 20.96
1832000213 New Regional Sidewalks 2013 250,000 249,125 225,975 23,150 90.71
1832000313 Active Transportation Corridor 2013 500,000 499,840 343,278 156,562 68.68
1833000113 Transportation Master Plan 2013 100,000 100,000 44,852 55,148 44.85
1833000213 CPR Yards Func Crossing Study 2013 3,500,000 3,500,000 1,509,345 1,990,655 43.12
1806101314 Rec Walkways and Bk Path Renew 2014 500,000 498,375 299,127 199,248 60.02
1832000114 Rec Walkways & Bike Paths 2014 500,000 498,425 212,818 285,607 42.70
1832000214 New Regional Sidewalks 2014 250,000 249,125 109,381 139,744 43.91
1832000314 Active Transportation Corridor 2014 1,000,000 997,655 538,496 459,159 53.98
1833000114 Transportation Master Plan 2014 250,000 250,000 - 250,000 0.00
1806101715 Rec Walkways & Bk Path Renew 2015 500,000 500,000 249,553 250,447 49.91
1832000115 Rec Walkways & Bike Paths 2015 1,000,000 996,750 93,521 903,229 9.38
1832000215 New Regional Sidewalks 2015 250,000 249,063 1,033 248,029 0.41
1832000315 New Non - Regional Sidewalks 2015 150,000 149,438 82,129 67,309 54.96
1832000415 Bicycle Corridors 2015 1,000,000 997,170 749,202 247,968 75.13
1832000515 Chancellor Matheson Pathway 2015 - 902,413 732,322 170,091 81.15
1833000115 Transportation Master Plan 2015 250,000 250,000 21,991 228,009 8.80
1806101816 Rec Walkways & Bk Path Renew 2016 500,000 500,000 - 500,000 0.00
1832000116 Rec Walkways & Bike Paths 2016 1,300,000 1,294,750 - 1,294,750 0.00
1832000216 New Regional Sidewalks 2016 1,000,000 996,750 1,342 995,408 0.13
1832000316 New Non - Regional Sidewalks 2016 300,000 298,500 - 298,500 0.00
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1832000416 Bicycle Corridors 2016 1,500,000 1,499,000 - 1,499,000 0.00
Total Active Transportation Facilities 17,855,000 19,288,290 7,337,382 11,950,908 38.04

Street Improvements
1803000110 Waverley West Arterial Rds   M 2010 69,700,000 70,651,434 67,091,257 3,560,177 94.96
1803000112 Plessis Road Twinning and Grad 2012 87,500,000 87,485,000 73,653,354 13,831,646 84.19
1803000113 Panet Rd / Molson St Twin   M 2013 10,000,000 10,471,400 9,207,066 1,264,334 87.93
1803000213 Polo Park-Infrastructure Imp M 2013 40,000,000 45,300,000 34,564,657 10,735,343 76.30
1803000313 Marion St Wide/Grad Sep & Impr 2013 1,250,000 1,250,000 1,030,761 219,239 82.46
1803000414 Almey Avenue Closing 2014 200,000 199,300 7,820 191,480 3.92
1803000614 Kenaston Blvd Ness to Taylor 2014 100,000 100,000 34,139 65,861 34.14
1803000616 Kenaston- Ness /Taylor 2016 100,000 100,000 - 100,000 0.00

Total Street Improvements 208,850,000 215,557,134 185,589,054 29,968,080 86.10

Traffic Engineering Improvements
1831000114 Traffic Engineer Improve     P 2014 1,100,000 1,199,250 723,510 475,740 60.33
1831000115 Traffic Engineer Improve     P 2015 1,800,000 1,796,500 551,495 1,245,005 30.70
1831100115 Traffic Signals Improvements 2015 1,030,000 1,030,000 1,028,785 1,215 99.88
1831100215 Traffic Signals Loops 2015 400,000 400,000 393,121 6,879 98.28
1831100315 Traffic Signals Gel Covers 2015 550,000 550,000 545,125 4,875 99.11
1831200115 Transportation Mngmt Centre 2015 3,000,000 3,000,000 1,695,437 1,304,563 56.51
1831300115 Traffic Signals - Jeff & Adsum 2015 525,000 523,750 318,590 205,160 60.83
1831000116 Traffic Engineer Improve     P 2016 1,900,000 1,896,200 119,308 1,776,892 6.29
1831100116 Traffic Signals Improvements 2016 1,030,000 1,030,000 312,177 717,823 30.31
1831100216 Traffic Signals Loops 2016 250,000 250,000 - 250,000 0.00

Total Traffic Engineering Improvements 11,585,000 11,675,700 5,687,548 5,988,152 48.71

Developer Paybacks
1807000114 Developer Payback - AG38/12 2014 127,000 138,961 138,961 - 100.00
1807000115 Developer Paybk-AG11/13&12/13 2015 2,500,000 2,500,000 2,489,838 10,162 99.59
1807000215 Developer Payback - AG 30/12 2015 500,000 500,000 453,161 46,840 90.63
1807000515 Tuxedo Yards Development 2015 1,250,000 1,250,000 1,238,408 11,592 99.07
1807000516 Tuxedo Yards Development 2016 1,826,000 1,826,000 1,767,422 58,578 96.79

Total Developer Paybacks 6,203,000 6,214,961 6,087,789 127,171 97.95

Sidewalk and Curb Repair
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1804200114 Sidewalk/Curb Renewals-Reg St 2014 500,000 548,375 470,488 77,887 85.80
1804200214 Dtwn Reg sidewalk/Curb Renew 2014 1,500,000 498,375 64,374 434,001 12.92
1804200314 Detectable Warning Surf Reg St 2014 100,000 99,675 83,060 16,615 83.33
1804200414 Portage-Spence/Young Sidewalk 2014 310,000 489,993 280,375 209,618 57.22
1806101014 Granular Road-Pipeline 2014 1,500,000 1,495,125 1,411,120 84,005 94.38
1806101114 Granular Lane Improvement 2014 1,000,000 996,750 849,386 147,364 85.22
1806101414 Berry-Wellington/Sargent 2014 - 2,000,000 1,879,974 120,026 94.00
1804200115 Sidewk/Curb Renew - Reg St 2015 500,000 498,125 255,004 243,121 51.19
1804200215 Sidewk /Curb Renew-Dntn Reg St 2015 1,500,000 494,375 222,784 271,591 45.06
1804200315 Detectable Warning Surf Reg St 2015 100,000 99,625 22,978 76,647 23.06
1804200415 Downtown Reg Streets 2015 - 1,600,000 613,129 986,871 38.32
1804200116 Sidewk/Curb Renew - Reg St 2016 500,000 498,375 - 498,375 0.00
1804200316 Detectable Warning Surf Reg St 2016 100,000 99,675 - 99,675 0.00

Total Sidewalk and Curb Repair 7,610,000 9,418,468 6,152,672 3,265,796 65.33

Traffic Signals Enhancements
1832000512 Traffic Signals Enhancements 2012 2,300,000 2,292,500 2,273,447 19,053 99.17

Total Traffic Signals Enhancements 2,300,000 2,292,500 2,273,447 19,053 99.17

Total Regional Streets 415,467,000 428,477,323 291,312,509 137,164,815 67.99

Local Streets
Street Renewals
1811000713 LSR 13-R-08 MMM Group 2013 - 1,853,800 1,580,202 273,597 85.24
1811000813 LSR 13-R-09 Genivar 2013 - 1,645,550 1,578,515 67,035 95.93
1811000913 LSR 13-R-10 Tetra Tech 2013 - 1,465,133 1,208,655 256,478 82.49
1811001213 Granular Road - Murray 2013 1,707,000 979,093 731,319 247,775 74.69
1811001313 Spot Repairs Granular Alleys 2013 1,000,000 857,392 825,712 31,679 96.31
1811001513 Rec Walkways and Bk Path Renew 2013 500,000 498,450 460,681 37,769 92.42
1811001813 Lyndale Drive 2013 - 1,570,891 1,525,107 45,784 97.09
1806100114 LSR 14-R-01 Morrison 2014 4,931,105 4,915,079 3,733,850 1,181,229 75.97
1806100214 LSR 14-R-02 KGS 2014 3,900,444 3,887,768 3,500,251 387,517 90.03
1806100314 LSR 14-R-03 AECOM 2014 3,614,225 3,602,479 3,024,205 578,274 83.95
1806100414 LSR 14-R-04 Morrison 2014 3,659,238 4,197,345 3,555,312 642,033 84.70
1806100514 LSR 14-R-05 AECOM 2014 4,644,629 4,329,534 4,106,664 222,870 94.85
1806100614 LSR 14-R-06 AECOM 2014 4,624,176 5,069,147 4,920,948 148,199 97.08
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1806100714 LSR 14-R-07 Dillon 2014 4,364,977 4,350,791 3,578,879 771,912 82.26
1806100814 LSR 14-R-08 In-House 2014 2,932,706 3,243,175 2,845,320 397,855 87.73
1806101214 Residential TBO 2014 7,000,000 7,253,125 6,772,447 480,678 93.37
1806100215 LSR 15-R-01 Morrison 2015 5,608,610 4,155,578 3,837,732 317,845 92.35
1806100315 LSR 15-R-02 AECOM 2015 2,705,501 3,970,355 3,772,976 197,380 95.03
1806100415 LSR 15-R-03 Morrison 2015 6,473,001 6,823,727 5,794,110 1,029,617 84.91
1806100515 LSR 15-R-04 MMM 2015 7,480,262 6,572,211 6,164,993 407,218 93.80
1806100615 LSR 15-R-05 Morrison 2015 7,275,552 8,448,269 7,822,154 626,115 92.59
1806100715 LSR 15-R-06 MMM 2015 6,403,923 5,996,408 5,727,234 269,175 95.51
1806100815 LSR 15-R-07 MMM 2015 3,905,727 3,311,081 2,576,703 734,377 77.82
1806100915 LSR 15-R-08 In-House 2015 3,828,324 4,693,968 4,310,954 383,014 91.84
1806101015 LSR 15-R-08B In-House 2015 1,654,387 1,605,183 1,460,564 144,619 90.99
1806101115 LSR 15-R-02B AECOM 2015 2,746,128 4,203,830 3,666,299 537,531 87.21
1806101615 Residential TBO 2015 5,000,000 5,361,042 5,132,410 228,633 95.74
1806100216 LSR 16-R-01 Morrison 2016 5,935,176 5,915,887 161,427 5,754,459 2.73
1806100316 LSR 16-R-02 Morrison 2016 3,667,132 3,655,214 174,387 3,480,827 4.77
1806100416 LSR 16-R-03 MMM 2016 3,051,351 3,041,434 107,714 2,933,720 3.54
1806100516 LSR 16-R-04 AECOM 2016 2,962,166 2,952,539 208,229 2,744,310 7.05
1806100616 LSR 16-R-05 AECOM 2016 1,964,256 1,957,872 94,648 1,863,225 4.83
1806100716 LSR 16-R-06 AECOM 2016 2,284,224 2,276,800 158,625 2,118,175 6.97
1806100816 LSR 16-R-07 WSP 2016 1,500,000 1,495,125 63,629 1,431,496 4.26
1806100916 LSR 16-R-08 In House 2016 2,747,736 2,738,806 66,391 2,672,415 2.42
1806101016 LSR 16-R-02B Morrison 2016 3,917,160 3,904,429 198,195 3,706,234 5.08
1806101116 LSR 16-R-03B MMM 2016 3,351,916 3,341,022 132,294 3,208,729 3.96
1806101216 LSR 16-R-04B AECOM 2016 2,962,165 2,952,538 97,892 2,854,646 3.32
1806101316 LSR 16-R-05 AECOM 2016 3,877,404 3,864,802 193,696 3,671,107 5.01
1806101416 LSR 16-R-06 AECOM 2016 4,397,082 4,382,791 229,822 4,152,970 5.24
1806101516 Residential TBO A 2016 2,500,000 1,741,875 - 1,741,875 0.00
1806101616 Residential TBO B 2016 2,500,000 1,741,875 - 1,741,875 0.00
1806101716 Granular Road - Road Oiling 2016 500,000 500,000 - 500,000 0.00
1806101916 Residential TBO C 2016 - 1,500,000 86,493 1,413,507 5.77
1806300116 Lane Renewals 16-RL-01 WSP 2016 3,003,616 2,993,854 123,995 2,869,859 4.14

Total Street Renewals 147,081,299 155,817,268 96,311,633 59,505,635 61.81

Lane Renewals
1806300114 Lane Renewals 2014 2,113,208 2,136,340 2,002,596 133,744 93.74

Page 6 of 38



Capital Expenditures Monthly Report
Report as of June 30, 2016 Run Date: July 11, 2016

Project ID Description Project
Year

Adopted 
Budget

Amended
Budget

Actual Costs 
to Report Date

Available  
Balance

% Spent

1806300214 Lane Renewals 2014 2,676,292 2,667,594 2,437,538 230,056 91.38
1806300115 Lane Renewals 15-RL-01 KGS 2015 2,234,542 2,486,162 2,185,197 300,966 87.89
1806300215 Lane Renewals 15-RL-01B KGS 2015 1,947,043 3,114,742 2,820,271 294,471 90.55
1806300216 Lane Renewals-16-RL-01B WSP 2016 3,003,616 2,993,855 - 2,993,855 0.00

Total Lane Renewals 11,974,701 13,398,693 9,445,602 3,953,091 70.50

Sidewalks
1806200114 Sidewalk Renewals Local Street 2014 900,000 897,075 716,154 180,921 79.83
1806200115 Sidewalk Renewals Local Street 2015 800,000 797,000 739,855 57,145 92.83
1806200116 Sidewalk Renewals Local Street 2016 2,400,000 2,392,200 257,122 2,135,078 10.75

Total Sidewalks 4,100,000 4,086,275 1,713,131 2,373,144 41.92

Waterway Crossings and Grade Separations Various
1805000209 Osborne Street Bridge        M 2009 11,455,000 15,720,206 15,607,080 113,126 99.28
1805000210 Sturgeon Road Bridge         M 2010 13,010,000 15,166,961 14,917,430 249,531 98.35
1805000212 Portage Ave Bridge Sturgeon 2012 5,700,000 3,684,032 3,569,609 114,423 96.89
1805001313 St. James Street Bridge 2013 2,661,000 2,471,311 2,310,559 160,752 93.50
1805001413 Waverley Street at CN Mainline 2013 156,282,000 156,282,000 1,775,686 154,506,314 1.14
1805000114 Waterway Crossing & Grade Sep 2014 2,000,000 1,993,500 1,543,483 450,017 77.43
1805001414 Louise Bridge (Red River) 2014 2,581,000 2,581,000 43,004 2,537,996 1.67
1805001514 Ness Ave Culvert (Sturgeon Cr) 2014 11,000,000 10,500,000 3,936,907 6,563,093 37.49
1805000115 Waterway Crossing & Grade Sep 2015 3,000,000 2,991,500 2,721,257 270,243 90.97
1805001715 Lyndale Drive - Retaing Wall M 2015 1,200,000 1,200,000 197,553 1,002,447 16.46
1805001815 Saskatechewan Avenue Bridge  M 2015 3,000,000 2,998,500 811,317 2,187,183 27.06
1805000116 Waterway Crossing & Grade Sep 2016 3,000,000 3,000,000 - 3,000,000 0.00
1805001016 Charleswood Bridge Lease 2016 1,478,095 1,478,095 - 1,478,095 0.00
1805001916 Fermor Ave Bridge (Seine R)  M 2016 1,000,000 1,000,000 73,590 926,410 7.36
1805002016 Sask Ave Culvert (Sturgn Crk)M 2016 1,000,000 1,000,000 - 1,000,000 0.00

Total Waterway Crossings and Grade 
Separations Various

218,367,095 222,067,105 47,507,475 174,559,629 21.39

Disraeli Bridge
1805000208 Disraeli Bridge              M 2008 18,789,000 6,522,588 6,417,445 105,143 98.39
1805001115 Disraeli Bridges-Future Pmnt 2015 18,480,000 18,480,000 17,780,356 699,644 96.21
1805001116 Disraeli Bridges-Future Pmnt 2016 18,400,000 18,400,000 5,302,472 13,097,528 28.82

Total Disraeli Bridge 55,669,000 43,402,588 29,500,273 13,902,315 67.97
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Total Local Streets 437,192,095 438,771,928 184,478,114 254,293,813 42.04

Other Street Projects
New Transportation
1801000107 Chief Peguis Trail-Henderson M 2007 7,300,000 4,612,508 4,537,951 74,557 98.38
1801000114 Chief Peguis Trail -Roundabout 2014 2,000,000 1,993,000 1,806,387 186,613 90.64
1801000314 Chief Peguis Trail -Main/Rt 90 2014 1,500,000 1,500,000 1,051,003 448,997 70.07
1801000414 William Clement Parkway 2014 800,000 1,600,000 781,649 818,351 48.85
1801000215 Chief Peguis Trail-Future Pmnt 2015 7,105,000 7,105,000 6,432,157 672,843 90.53
1801000216 Chief Peguis Trail-Future Pmnt 2016 7,150,000 7,150,000 2,910,645 4,239,355 40.71

Total New Transportation 25,855,000 23,960,508 17,519,792 6,440,716 73.12

Land Acquisition
1834000210 Land Acq-Chief Peguis Trail 2010 300,000 300,000 86,525 213,475 28.84
1834000116 Land Acq - Transp Right of Way 2016 300,000 300,000 - 300,000 0.00

Total Land Acquisition 600,000 600,000 86,525 513,475 14.42

Land Drainage Sewer
1813000113 Land Drainage Sewer-Reg/Loc St 2013 150,000 149,475 67,441 82,034 45.12
1813000114 Land Drainage Sewer-Reg/Loc St 2014 300,000 298,950 - 298,950 0.00
1813000115 Land Drainage Sewer-Reg/Loc St 2015 2,500,000 2,490,625 1,287,349 1,203,276 51.69
1813000116 Land Drainage Sewer-Reg/Loc St 2016 700,000 697,500 - 697,500 0.00

Total Land Drainage Sewer 3,650,000 3,636,550 1,354,791 2,281,759 37.25

Asset Management
1812000512 Asset Mgmt-Parks and Open Spac 2012 299,000 298,043 255,873 42,170 85.85
1812000513 Asset Mgmt- Parks & Open Space 2013 230,000 229,287 - 229,287 0.00
1816010713 SMIR -  Ped Detection St 2013 - 76,500 3,312 73,188 4.33
1812000414 Asset Mgmt - Engineering 2014 100,000 100,000 19,227 80,773 19.23
1812000514 Asset Mgmt- Parks & Open Space 2014 230,000 230,000 - 230,000 0.00
1816010115 SMIR-Portland Limestone Cement 2015 - 90,000 30,000 60,000 33.33
1816010215 SMIR-Permanent Traffic Countin 2015 - 100,000 69,388 30,612 69.39
1816010315 SMIR-Curing Efficiency 2015 - 90,000 64,508 25,492 71.68
1816010415 SMIR-Pavement Initiatives 2015 - 119,385 40,704 78,681 34.09

Total Asset Management 859,000 1,333,215 483,012 850,204 36.23
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Sand/Salt Storage
1815000112 Sand / Salt Storage Facility 2012 2,500,000 3,994,428 824,282 3,170,146 20.64

Total Sand/Salt Storage 2,500,000 3,994,428 824,282 3,170,146 20.64

Total Other Street Projects 33,464,000 33,524,701 20,268,401 13,256,300 60.46

Parks and Open Space
Parks Improvements
1853000210 Parks-Assiniboine River Walk 2010 408,000 388,234 368,429 19,805 94.90
1853000113 Parks - Improvements 2013 677,000 674,495 424,922 249,573 63.00
1853000114 Parks - Improvements 2014 653,000 650,300 16,901 633,399 2.60
1853000115 Parks - Improvements 2015 905,000 901,380 42,160 859,220 4.68
1851000116 Bridgewater Forest Ftn Restore 2016 100,000 99,575 - 99,575 0.00
1853000116 Parks - Improvements 2016 850,000 846,600 - 846,600 0.00
1853000216 Off Leash Dog Park Master Plan 2016 100,000 100,000 - 100,000 0.00
1859000116 Regional Pks Investmt Strategy 2016 200,000 200,000 - 200,000 0.00

Total Parks Improvements 3,893,000 3,860,584 852,412 3,008,172 22.08

Community Parks
1854000114 Regional/Community Parks-Bldgs 2014 2,000,000 1,341,500 75,589 1,265,911 5.63
6318010116 Regionl&Communty Pks-Bldgs 2016 1,200,000 1,200,000 - 1,200,000 0.00

Total Community Parks 3,200,000 2,541,500 75,589 2,465,911 2.97

Athletic Fields Improvements
1852000113 Athletic Fields - Improvements 2013 200,000 199,260 21,440 177,820 10.76
1852000114 Athletic Fields - Improvements 2014 1,000,000 996,350 629,013 367,337 63.13
1852000115 Athletic Fields - Improvements 2015 124,000 123,566 - 123,566 0.00
1852000116 Athletic Fields - Improvements 2016 200,000 199,100 - 199,100 0.00

Total Athletic Fields Improvements 1,524,000 1,518,276 650,453 867,823 42.84

Reforestation, Streets and Aesthetic Improvements
1850000115 Reforestation - Improvements 2015 383,000 382,617 364,436 18,181 95.25
1850000215 Urban Forest Enhancement 2015 1,300,000 1,300,000 684,092 615,908 52.62
1850000116 Reforestation - Improvements 2016 766,000 766,000 56,109 709,891 7.32
1850000216 Urban Forest Enhancement 2016 1,300,000 1,300,000 66,759 1,233,241 5.14
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Total Reforestation, Streets and Aesthetic 
Improvements

3,749,000 3,748,617 1,171,396 2,577,221 31.25

Pathway/Roadway/Tennis Court Upgrading
1856000113 Hardsurface Upgrading 2013 150,000 149,445 18,686 130,759 12.50
1856000114 Hardsurface Upgrading 2014 150,000 149,375 96,555 52,820 64.64
1856000115 Hardsurface Upgrading 2015 150,000 149,400 - 149,400 0.00
1856000116 Hardsurface Upgrading 2016 150,000 149,400 - 149,400 0.00

Total Pathway/Roadway/Tennis Court 
Upgrading

600,000 597,620 115,241 482,379 19.28

Community Park Amenities
1857000114 Parks & Rec Enhancement      P 2014 4,600,000 4,658,327 3,730,753 927,574 80.09
1857001914 St. Vital Centennial Arena 2014 100,000 100,000 61,477 38,523 61.48
1857002014 Crescent Drive Park 2014 200,000 950,000 - 950,000 0.00
1857002114 Tache Promenade 2014 100,000 100,000 - 100,000 0.00
1857002214 Burton Cummings CC Fit Trail 2014 100,000 100,000 65,844 34,156 65.84
1857002314 Transcona Centennial Pool 2014 200,000 200,000 - 200,000 0.00
1857002414 Elmwood-Kildonan Spray Pad 2014 200,000 200,000 - 200,000 0.00
1857002614 Seven Oaks Indoor Pool 2014 200,000 200,000 26,001 173,999 13.00
1857002714 Provencher Park 2014 - 500,000 435,623 64,377 87.12
1857000115 Parks & Rec Enhancement      P 2015 2,800,000 2,668,000 1,346,577 1,321,423 50.47
1857000116 Parks & Rec Enhancement      P 2016 3,300,000 3,285,975 138,139 3,147,836 4.20

Total Community Park Amenities 11,800,000 12,962,302 5,804,413 7,157,889 44.78

Insect Control - Safe storage and handling of Chemicals
6220010009 Vehicle Guidance System 2009 160,000 160,000 76,693 83,307 47.93
6220000110 Vehicle Guidance Sys & Offi 2010 160,000 160,000 - 160,000 0.00
1858000315 Insect Control-Repl 3Grey St. 2015 300,000 300,000 49,073 250,927 16.36

Total Insect Control - Safe storage and 
handling of Chemicals

620,000 620,000 125,766 494,234 20.28

Total Parks and Open Space 25,386,000 25,848,899 8,795,270 17,053,629 34.03

Total Public Works 911,509,095 926,622,852 504,854,294 421,768,558 54.48
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Transit
Transit Building Replacement/Refurbishment
4210000313 Trn Bldg Replace/Refurbish 13 2013 9,936,000 9,936,000 3,304,215 6,631,785 33.25
4210000314 Trn Bldg Replce/Refurbish 14PM 2014 24,984,000 24,984,000 1,152,001 23,831,999 4.61
4210000414 Fuel Storage Expansion 2014 500,000 800,000 753,404 46,596 94.18

Total Transit Building 
Replacement/Refurbishment

35,420,000 35,720,000 5,209,620 30,510,380 14.58

Fare Collection System
4230001409 Fare Collection System       M 2009 15,240,000 17,740,000 12,631,566 5,108,434 71.20

Total Fare Collection System 15,240,000 17,740,000 12,631,566 5,108,434 71.20

Innovative Transit Program
4230030114 Innovative Transit 2014 800,000 500,000 229,829 270,171 45.97
4230030115 Innovative Transit 2015 800,000 800,000 202,844 597,156 25.36
4230030116 Innovative Transit Program 2016 2,425,000 2,425,000 - 2,425,000 0.00

Total Innovative Transit Program 4,025,000 3,725,000 432,672 3,292,328 11.62

Transit Buses
4210000215 Transit Buses 2015 16,767,000 16,767,000 1,204,038 15,562,962 7.18
4210000216 Transit Buses 2016 32,456,000 32,456,000 - 32,456,000 0.00

Total Transit Buses 49,223,000 49,223,000 1,204,038 48,018,962 2.45

Transit Improvements
4230010612 Rapid Transit Planning - P 2012 1,000,000 4,200,000 2,159,484 2,040,516 51.42

Total Transit Improvements 1,000,000 4,200,000 2,159,484 2,040,516 51.42

SW Rapid Tr Corridor
4230010313 Jubilee Rapid Tr Sation 2013 2013 1,667,000 1,667,000 1,667,000 - 100.00
4230030213 P3 Consl SW Rapid Tr Stage2 2013 1,000,000 177,354 177,354 - 100.00
4230010514 SWRT Stge2 & Pembina Underpass 2014 16,500,000 58,050,000 11,705,953 46,344,047 20.17
4230010616 Rapid Transit Plan & Design 2016 2,500,000 2,500,000 6,556 2,493,444 0.26
4230010716 Land Acquisition 2016 2,000,000 2,000,000 - 2,000,000 0.00

Total SW Rapid Tr Corridor 23,667,000 64,394,354 13,556,863 50,837,491 21.05
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Asset Management Program
4200000212 Asset Management Program 2012 300,000 300,000 30,850 269,150 10.28

Total Asset Management Program 300,000 300,000 30,850 269,150 10.28

Total Transit 128,875,000 175,302,354 35,225,094 140,077,260 20.09

Municipal Accommodations
Accommodation Facilities
6395000113 Accommodation Facilities 2013 2,550,000 685,000 684,384 616 99.91
6395000114 Accommodation Facilities 2014 1,730,000 1,730,000 990,095 739,905 57.23
6395000115 Accommodation Facilities 2015 1,550,000 1,550,000 123,271 1,426,730 7.95
6395000116 Accommodation Facilities 2016 525,000 525,000 - 525,000 0.00

Total Accommodation Facilities 6,355,000 4,490,000 1,797,749 2,692,251 40.04

Arenas
6391000113 Arenas 2013 525,000 519,368 518,832 536 99.90
6391000213 Glenwood CC Arena 2013 - 304,127 255,294 48,833 83.94
6399000313 Jonathan Toews Field House 2013 - 13,700,000 1,306,962 12,393,038 9.54
6399000413 Garden City CC Arena Dev 2013 - 5,500,000 5,500,000 - 100.00
6399000513 Transcona EE CC Arena Redv 2013 - 3,000,000 2,984,019 15,981 99.47
6391000114 Arenas 2014 525,000 525,000 205,744 319,256 39.19
6391010114 St. Vital Centennial Arena 2014 300,000 300,000 73,325 226,675 24.44
6391000115 Arenas 2015 525,000 525,000 5,964 519,036 1.14
6391000116 Arenas 2016 525,000 525,000 - 525,000 0.00

Total Arenas 2,400,000 24,898,495 10,850,140 14,048,355 43.58

Indoor Aquatic Facilities
6392001110 Pan Am Pool Building Envelope 2010 1,000,000 4,606,939 4,594,635 12,304 99.73
6392010113 Transcona Centennial Pool    M 2013 5,800,000 5,800,000 1,609,863 4,190,137 27.76
6392000114 Indoor Aquatic Facilities 2014 1,050,000 1,050,000 449,942 600,058 42.85
6392010114 Pan Am Pool-Boiler System    M 2014 2,842,000 2,842,000 - 2,842,000 0.00
6392020114 Seven Oaks Pool-Parking Lot Up 2014 650,000 650,000 650,000 - 100.00
6392040114 Sherbrook Pool Reopening     M 2014 2,952,000 3,352,000 3,301,755 50,245 98.50
6392000115 Indoor Aquatic Facilities 2015 930,000 930,000 302,811 627,189 32.56
6392010115 Seven Oaks Indoor Pool-Renewal 2015 3,729,000 3,729,000 - 3,729,000 0.00
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6392020115 Bonivital Pool - Upgrades 2015 830,000 830,000 - 830,000 0.00
6392000116 Indoor Aquatic Facilities 2016 535,000 535,000 - 535,000 0.00
6392010116 Pan Am Indoor Pool - Parking L 2016 753,000 753,000 - 753,000 0.00

Total Indoor Aquatic Facilities 21,071,000 25,077,939 10,909,006 14,168,933 43.50

Outdoor Aquatic Facilities
6393000113 Outdoor Aquatic Facilities 2013 350,000 335,635 260,988 74,647 77.76
6393000114 Outdoor Aquatic Facilities 2014 330,000 330,000 7,332 322,668 2.22
6393000115 Outdoor Aquatic Facilities 2015 330,000 330,000 18,172 311,828 5.51
6393000116 Outdoor Aquatic Facilities 2016 350,000 350,000 - 350,000 0.00

Total Outdoor Aquatic Facilities 1,360,000 1,345,635 286,492 1,059,143 21.29

Community Facilities
6394000114 Community Facilities 2014 200,000 200,000 309 199,691 0.15
6394000115 Community Facilities 2015 200,000 200,000 - 200,000 0.00
6394000116 Community Facilities 2016 200,000 200,000 - 200,000 0.00

Total Community Facilities 600,000 600,000 309 599,691 0.05

Fire/Life Safety Replacement/Asbestos Abatement
6331000414 Fire/Life Safety/Regulatory 2014 1,014,000 1,014,000 602,849 411,151 59.45
6331000415 Fire/Life Safety/Regulatory 2015 275,000 275,000 193,498 81,502 70.36
6331000416 Fire/Life Safety/Regulatory 2016 339,000 339,000 - 339,000 0.00

Total Fire/Life Safety Replacement/Asbestos 
Abatement

1,628,000 1,628,000 796,347 831,653 48.92

Security/Building Automation Systems Incentives
6331002614 Security/Building Automation 2014 225,000 225,000 173,176 51,824 76.97
6331002615 Security/Building Automation 2015 225,000 225,000 1,394 223,606 0.62
6331002616 Security/Building Automation 2016 240,000 240,000 - 240,000 0.00

Total Security/Building Automation Systems 
Incentives

690,000 690,000 174,569 515,431 25.30

Recreation and Leisure Facilities
6399010113 St. Charles Ward         P 2013 - 271,429 48,505 222,924 17.87
6399020113 St. James - Brooklands Ward  P 2013 - 271,429 251,029 20,400 92.48
6399030113 Daniel McIntyre Ward      P 2013 - 271,429 262,217 9,212 96.61
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6399040113 Ft Rouge - E. Ft Garry Ward  P 2013 - 271,429 214,369 57,060 78.98
6399050113 River Heights-Ft Garry Ward  P 2013 - 271,429 271,428 1 100.00
6399060113 St. Boniface Ward        P 2013 - 271,429 271,428 1 100.00
6399070113 St. Norbert Ward        P 2013 - 271,429 248,179 23,250 91.43
6399080113 St. Vital Ward        P 2013 - 271,429 220,365 51,064 81.19
6399090113 Charleswood - Tuxedo Ward    P 2013 - 271,428 204,007 67,421 75.16
6399100113 Mynarski Ward       P 2013 - 271,428 261,876 9,552 96.48
6399110113 Old Kildonan Ward       P 2013 - 271,428 231,959 39,469 85.46
6399120113 Point Douglas Ward       P 2013 - 271,428 266,478 4,950 98.18
6399130113 North Kildonan Ward       P 2013 - 271,428 145,131 126,297 53.47
6399140113 Transcona Ward       P 2013 - 271,428 203,895 67,533 75.12

Total Recreation and Leisure Facilities - 3,800,000 3,100,865 699,135 81.60

Tenant Improve Prepayment
6331002315 Tenant Improvement Prepayment 2015 200,000 200,000 66,941 133,059 33.47

Total Tenant Improve Prepayment 200,000 200,000 66,941 133,059 33.47

Historic Buildings Stabilization
6331000713 Historic Buildings 2013 550,000 75,278 19,258 56,020 25.58
6331000714 Historic Buildings 2014 200,000 200,000 - 200,000 0.00
6331000715 Historic Buildings 2015 200,000 200,000 - 200,000 0.00
6331000716 Historic Buildings 2016 200,000 200,000 - 200,000 0.00

Total Historic Buildings Stabilization 1,150,000 675,278 19,258 656,020 2.85

Major Building HVAC Upgrades
6395020115 Millennium Library - HVAC    M 2015 700,000 700,000 - 700,000 0.00

Total Major Building HVAC Upgrades 700,000 700,000 - 700,000 0.00

Gen Building Renovation and Refurbishment
6331000214 General Building Reno/Refurb 2014 500,000 500,000 273,275 226,725 54.66
6331000216 General Building Reno/Refurb 2016 100,000 100,000 - 100,000 0.00

Total Gen Building Renovation and 
Refurbishment

600,000 600,000 273,275 326,725 45.55

Civic Buildings Renovations
6395030115 City Hall - Building Refurb  M 2015 1,650,000 3,380,000 943,066 2,436,934 27.90
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Total Civic Buildings Renovations 1,650,000 3,380,000 943,066 2,436,934 27.90

Public Safety Building
6331001214 PSB and Civic Cntr Car Prk Alt 2014 - 275,000 243,399 31,601 88.51

Total Public Safety Building - 275,000 243,399 31,601 88.51

Accessibility
6390005014 City-Wide Accessibility Prog 2014 350,000 275,000 216,953 58,047 78.89
6390005015 City-Wide Accessibility Prog 2015 350,000 300,000 113,040 186,960 37.68
6390005016 City-Wide Accessibility Prog 2016 425,000 425,000 - 425,000 0.00

Total Accessibility 1,125,000 1,000,000 329,993 670,007 33.00

Energy Conservation
6331000614 Energy Conservation 2014 300,000 300,000 196,458 103,542 65.49
6331000615 Energy Conservation 2015 100,000 100,000 - 100,000 0.00
6331000616 Energy Conservation 2016 100,000 100,000 - 100,000 0.00

Total Energy Conservation 500,000 500,000 196,458 303,542 39.29

Other
6331020813 Gen Replace & Upgrade 2013 100,000 100,000 - 100,000 0.00
6390004013 Cooling Plant Replace PSB 2013 1,800,000 1,295,016 1,004,016 291,000 77.53
6393010114 Elmwood-Kildonan Spray Pad 2014 100,000 100,000 10,015 89,985 10.02
6393020114 Machray Park Splash Pad 2014 425,000 995,000 130,038 864,962 13.07
6331001715 Fmr St.Vital Fire Hall-Structr 2015 - 875,000 745,527 129,473 85.20
6331002816 East District Police Stn Lease 2016 990,000 990,000 577,500 412,500 58.33

Total Other 3,415,000 4,355,016 2,467,096 1,887,920 56.65

Community Centres - Refurbishment and Improvements
6390000114 Comm Centres - Refurb & Imp. 2014 700,000 700,000 694,676 5,324 99.24
6390001014 Building Asset/Work Management 2014 200,000 200,000 200,000 - 100.00
6390002014 UFF - Hockey Pen Light Standar 2014 100,000 100,000 83,837 16,163 83.84
6390000115 Community Centres- Refurbish 2015 700,000 700,000 110,093 589,907 15.73
6390001015 Building Asset/Work Management 2015 200,000 200,000 200,000 - 100.00
6390002015 UFF- Hockey Pen Light Standard 2015 100,000 100,000 - 100,000 0.00
6390000116 Community Centres- Refurbish 2016 700,000 700,000 713 699,287 0.10
6390001016 Building Asset/Work Management 2016 162,000 162,000 16,480 145,520 10.17
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6390002016 UFF- Hockey Pen Light Standard 2016 100,000 100,000 - 100,000 0.00
Total Community Centres - Refurbishment 

and Improvements
2,962,000 2,962,000 1,305,800 1,656,200 44.09

Total Municipal Accommodations 46,406,000 77,177,363 33,760,764 43,416,599 43.74

Community Services (including Community Incentive Grants)
Library Shelving & Furniture  Replacement
6211000513 Lib Inter Infrastctr Repl Prog 2013 600,000 200,000 200,000 - 100.00
6210634114 Libr Ren/Refurb Cornish      M 2014 2,500,000 2,500,000 9,190 2,490,810 0.37
6210634514 Library Safety & Access 2014 200,000 150,000 6,866 143,134 4.58
6211000514 Lib Inter Infrastctr Repl Prog 2014 200,000 200,000 133,637 66,363 66.82
6210634515 Library Safety & Access 2015 200,000 200,000 4,456 195,544 2.23
6211000515 Lib Inter Infrastctr Repl Prog 2015 100,000 100,000 - 100,000 0.00
6210000116 Library Safety & Access Prog 2016 256,000 256,000 - 256,000 0.00
6210000316 Lib Tech Upgrade/Replace Prog 2016 350,000 350,000 - 350,000 0.00
6210000416 Libr Refurb/Redevelop Prog 2016 250,000 250,000 - 250,000 0.00

Total Library Shelving & Furniture  
Replacement

4,656,000 4,206,000 354,148 3,851,852 8.42

Library Replacement - Various
6213001113 Lib Fac Redev-Windsor Park 2013 4,418,000 4,704,700 537,590 4,167,110 11.43
6213002113 Lib Fac Redev-St. Vital Lib M 2013 1,507,000 2,607,000 657,823 1,949,177 25.23
6210634214 Libr Ren/Refurb St. John's M 2014 2,500,000 2,500,000 83,072 2,416,928 3.32
6210634414 Lib Tech Upgrade/Replace Prog 2014 500,000 450,000 287,124 162,876 63.81
6213001114 Library Fac Redev-Transcona 2014 5,383,000 5,383,000 87,958 5,295,042 1.63
6213002114 Libr Fac Redev-River Heights M 2014 5,660,000 5,747,000 - 5,747,000 0.00
6213003114 Library Fac Redev-Westwood 2014 100,000 100,000 - 100,000 0.00
6210634415 Lib Tech Upgrade/Replace Prog 2015 500,000 500,000 23,210 476,790 4.64
6210000216 Lib Inter Infrastctr Repl Prog 2016 150,000 150,000 - 150,000 0.00
6210634216 Millennium Library  MakerSpace 2016 500,000 500,000 - 500,000 0.00

Total Library Replacement - Various 21,218,000 22,641,700 1,676,777 20,964,923 7.41

Rec Facility Safety & Accessibility Improvements
6250000114 Rec Facility Safety & Access 2014 500,000 504,300 470,393 33,907 93.28
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6250000115 Rec Facility Safety & Access 2015 150,000 150,000 1,134 148,866 0.76
6250000116 Rec Facility Safety & Access 2016 153,000 153,000 - 153,000 0.00

Total Rec Facility Safety & Accessibility 
Improvements

803,000 807,300 471,527 335,773 58.41

Community Incentive Grant Program
6251000110 Community Incentive Grant Pro. 2010 2,774,000 2,596,525 2,563,171 33,354 98.72
6251000111 Community Incentive Grant Prog 2011 1,508,000 1,508,000 1,482,026 25,974 98.28
6251000112 Community Incentive Grant Prog 2012 1,538,000 1,538,000 1,299,375 238,625 84.48
6251000113 Community Incentive Grant Prog 2013 1,569,000 1,569,000 1,059,552 509,448 67.53
6251000114 Community Incentive Grant Prog 2014 1,600,000 1,550,000 633,321 916,679 40.86
6251000115 Community Incentive Grant Prog 2015 1,746,000 1,746,000 67,500 1,678,500 3.87
6251000116 Community Incentive Grant Prog 2016 1,665,000 1,665,000 69,275 1,595,725 4.16

Total Community Incentive Grant Program 12,400,000 12,172,525 7,174,220 4,998,305 58.94

New Recreation and Leisure Facility Equipment Program
6250000215 Rec Equipment Program 2015 200,000 200,000 36,128 163,872 18.06
6251000315 East Elmwood Leisure Centre  M 2015 433,000 433,000 - 433,000 0.00
6250000216 Fitness Equipment Upgrade Prog 2016 239,000 239,000 200 238,800 0.08

Total New Recreation and Leisure Facility 
Equipment Program

872,000 872,000 36,328 835,672 4.17

Integrated Property Based Information Systems
6262000114 Tech Upgrade/Replace Prog 2014 250,000 250,000 178,265 71,735 71.31

Total Integrated Property Based Information 
Systems

250,000 250,000 178,265 71,735 71.31

Recreation Refurbishment & Redevelopment
6251000313 East Elmwood Community Centre 2013 1,800,000 5,200,001 4,972,056 227,945 95.62
6252000113 Com Cntr Reno Grant Prg CCRGP 2013 803,251 803,251 783,420 19,831 97.53
6251000214 St. Vital Outdoor Pool Redevel 2014 - 3,016,000 2,965,795 50,205 98.34
6252000114 Com Cntr Reno Grant Prg CCReno 2014 965,000 965,000 795,972 169,028 82.48
6253000114 Rec Fac Replace-New Infra 2014 350,000 350,000 - 350,000 0.00
6253002114 Soccer Multiplex/Outdoor Pitch 2014 - 14,000,000 9,870,240 4,129,760 70.50
6252000115 Com Cntr Reno Grant Prg CCReno 2015 965,000 965,000 611,582 353,418 63.38
6253000115 Pan Am Pool-Parking Lot Expan 2015 900,000 900,000 846,094 53,906 94.01
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6253001115 Pan Am Pool-Facility Upgrades 2015 1,500,000 1,500,000 86,668 1,413,332 5.78
6252000116 Com Cntr Reno Grant Prg 2016 965,000 965,000 216,667 748,333 22.45
6253000116 Rec Facility Replacement 2016 300,000 300,000 - 300,000 0.00
6362500116 Tyndall Park-Feasibility Study 2016 100,000 100,000 - 100,000 0.00
6362500217 St. James Civic Centre 2017 - 250,000 - 250,000 0.00

Total Recreation Refurbishment & 
Redevelopment

8,648,251 29,314,252 21,148,493 8,165,759 72.14

Assin Pk Conserv-Upgrades & Improvements
6206402016 Assiniboine Pk Con Infrastruct 2016 5,123,000 5,123,000 4,301,000 822,000 83.95

Total Assin Pk Conserv-Upgrades & 
Improvements

5,123,000 5,123,000 4,301,000 822,000 83.95

Assin Pk Conserv-Development Plan
6206404016 Assiniboine Pk Con Dev Plan 2016 969,000 969,000 - 969,000 0.00

Total Assin Pk Conserv-Development Plan 969,000 969,000 - 969,000 0.00

Total Community Services (including 
Community Incentive Grants)

54,939,251 76,355,777 35,340,759 41,015,018 46.28

Planning, Property and Development
Computer Automation
6361000414 Computer Automation 2014 200,000 200,000 167,862 32,138 83.93
6361000416 Computer Automation 2016 200,000 200,000 - 200,000 0.00

Total Computer Automation 400,000 400,000 167,862 232,138 41.97

Land Acquisition
6321100115 Land Acquisition - Unspecified 2015 150,000 150,000 13,750 136,250 9.17

Total Land Acquisition 150,000 150,000 13,750 136,250 9.17

Riverbank Greenway Programs
6351300113 Riverbank Greenway Programs 2013 381,000 341,500 321,823 19,677 94.24
6351300114 Riverbank Greenway Programs 2014 200,000 200,000 191,683 8,317 95.84
6351300115 Riverbank Greenway Programs 2015 600,000 600,000 330,826 269,174 55.14
6351300116 Riverbank Greenway Programs 2016 443,000 443,000 - 443,000 0.00
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Total Riverbank Greenway Programs 1,624,000 1,584,500 844,332 740,168 53.29

Cemeteries - Improvements
6322100114 Cemeteries - Improvements 2014 350,000 350,000 242,621 107,379 69.32
6322100115 Cemeteries - Improvements 2015 410,000 410,000 395,611 14,389 96.49
6322100116 Cemeteries - Improvements 2016 432,000 432,000 - 432,000 0.00

Total Cemeteries - Improvements 1,192,000 1,192,000 638,232 553,768 53.54

Riverbank Stabilization
6351301211 Churchill PK River Bnk Stab 2011 - 1,325,971 1,563,390 (237,419) 117.91
6351300212 Riverbank Stab/Phys Asset Prot 2012 1,000,000 1,000,000 990,913 9,087 99.09
6351300213 Riverbnk Stab/Phy Asset Protec 2013 1,000,000 1,000,000 903,920 96,080 90.39
6351300214 Riverbnk Stab/Phy Asset Protec 2014 600,000 600,000 418,096 181,904 69.68
6351300215 Riverbank Stab/Phys Asset Prot 2015 1,400,000 1,400,000 201,093 1,198,907 14.36
6351300216 Riverbank Stab/Phys Asset Prot 2016 1,064,610 1,064,610 5,789 1,058,821 0.54

Total Riverbank Stabilization 5,064,610 6,390,581 4,083,201 2,307,380 63.89

Downtown Enhancement Program
6351400414 Centre Point Streetscaping 2014 - 1,200,000 844,268 355,732 70.36
6351400514 Elgin Streetscaping 2014 - 800,000 559,552 240,448 69.94
6351800114 Downtown Enhancement Program 2014 400,000 400,000 356,299 43,701 89.07
6351800115 Downtown Enhancement Program 2015 400,000 400,000 76,762 323,238 19.19
6351400416 Cult Distr Streetscap Phase 2 2016 - 1,200,000 - 1,200,000 0.00
6351800116 Downtown Enhancement Program 2016 400,000 400,000 - 400,000 0.00

Total Downtown Enhancement Program 1,200,000 4,400,000 1,836,880 2,563,120 41.75

Building Communities II - Phase 1
6351900210 Res Neighbourhd Beaut        M 2010 - 175,000 - 175,000 0.00
6351910010 Bldg Com - Charleswood TuxedoP 2010 - 600,000 599,843 157 99.97
6351911110 Bldg Com - Mynarski Ward     P 2010 - 600,000 580,014 19,986 96.67
6351912110 Bldg Com - Old Kildonan Ward P 2010 - 600,000 600,000 - 100.00
6351913110 Bldg Com - Pt Douglas Ward   P 2010 - 600,000 598,947 1,053 99.82
6351914110 Bldg Com - Elmwood  E Kild   P 2010 - 600,000 599,957 43 99.99
6351916110 Bldg Com -Transcona Ward     P 2010 - 600,000 600,000 - 100.00
6351920010 Bldg Com - St. Charles Ward  P 2010 - 600,000 593,612 6,388 98.94
6351930010 Bldg Com - St James Brooklnd P 2010 - 500,000 500,000 - 100.00
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6351940010 Bldg Com - Daniel McIntyre   P 2010 - 600,000 578,890 21,110 96.48
6351950010 Bldg Com-Ft Rouge/East Ft GarP 2010 - 600,000 594,715 5,285 99.12
6351960010 Bldg Com-River Hghts/Ft Garr P 2010 - 600,000 596,090 3,910 99.35
6351970010 Bldg Com - St. Boniface Ward P 2010 - 400,000 392,196 7,804 98.05
6351980010 Bldg Com - St. Norbert Ward  P 2010 - 600,000 600,000 0 100.00
6351990010 Bldg Com - St. Vital Ward    P 2010 - 600,000 599,741 259 99.96

Total Building Communities II - Phase 1 - 8,275,000 8,034,005 240,995 97.09

Building Communities II - Phase 2
6351200011 BCI II-Phase 2 2011 1,500,000 - - - 0.00
6351200012 Building Comm Initiative II 2012 2,000,000 - - - 0.00
6351900013 Bldg Com - Admin 2013 185,000 325,000 279,947 45,053 86.14
6351910013 Bldg Com-Charleswood-TuxedoPM 2013 200,000 400,000 373,581 26,419 93.40
6351911113 Bldg Com-Mynarski Ward      PM 2013 400,000 400,000 389,758 10,242 97.44
6351912113 Bldg Com-Old Kildonan Ward  PM 2013 1,000,000 1,026,000 177,265 848,735 17.28
6351913113 Bldg Com-Point Douglas Ward PM 2013 400,000 400,000 287,489 112,511 71.87
6351914113 Bldg Com-Elmwood/E Kildonan PM 2013 650,000 1,000,000 384,868 615,132 38.49
6351915113 Bldg Com-N Kildonan Ward    PM 2013 400,000 400,000 45,378 354,622 11.34
6351916113 Bldg Com-Transcona Ward   PM 2013 400,000 400,000 353,651 46,349 88.41
6351920013 Bldg Com-St. Charles Ward   PM 2013 400,000 400,000 134,751 265,249 33.69
6351930013 Bldg Com-St. James-Brooklnd PM 2013 1,200,000 1,200,000 972,190 227,810 81.02
6351940013 Bldg Com-Daniel McIntrye WrdPM 2013 150,000 400,000 358,615 41,385 89.65
6351950013 Bldg Com-Ft Rouge/Est Ft GarPM 2013 100,000 1,200,000 1,200,000 - 100.00
6351960013 Bldg Com-River Hts-Ft Garry PM 2013 400,000 400,000 386,994 13,006 96.75
6351970013 Bldg Com-St. Boniface Ward  PM 2013 300,000 400,000 200,000 200,000 50.00
6351980013 Bldg Com-St. Norbert Ward   PM 2013 - 1,000,000 938,070 61,930 93.81
6351990013 Bldg Com-St. Vital Ward     PM 2013 315,000 792,000 641,843 150,157 81.04
6351200016 Building Comm Initiative III 2016 500,000 500,000 - 500,000 0.00

Total Building Communities II - Phase 2 10,500,000 10,643,000 7,124,402 3,518,598 66.94

Other
6351241512 Community/Neighbourhd Main St 2012 489,000 427,120 382,271 44,849 89.50
6351241513 Community/Neighbourhd Main St 2013 400,000 595,000 401,747 193,253 67.52
6351600113 Mayfair Rec Ctr Redevelopment 2013 - 601,786 601,958 (172) 100.03
6351800313 Royalwood Parks Enhancements 2013 - 450,000 346,639 103,361 77.03
6351241514 BIZ Zones Image Rtes Main Sts 2014 400,000 500,000 121,354 378,646 24.27
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6351800014 Island Lakes Spray Pad 2014 - 485,548 483,336 2,212 99.54
6351800414 Tache Promenade 2014 200,000 200,000 100,000 100,000 50.00
6351801014 Waverley Heights Spray Pad 2014 - 474,772 472,280 2,492 99.48
6351802014 Sun Valley Comm Spray Pad 2014 - 539,680 538,430 1,250 99.77
6351803014 Royalwood Plygrd Dev Spray Pad 2014 - 100,000 99,049 951 99.05
6351241515 BIZ Zones Image Rtes Main Sts 2015 400,000 400,000 61,706 338,294 15.43
6351801015 Chornick Park Improve. Phase 2 2015 520,000 520,000 - 520,000 0.00
6351802015 Park City West Community Centr 2015 - 1,200,000 380,406 819,594 31.70
6351241516 BIZ Zones Image Rtes Main Sts 2016 400,000 400,000 - 400,000 0.00
6351600116 Mayfair Rec Ctr Redevelopment 2016 198,214 198,214 34,994 163,220 17.65

Total Other 3,007,214 7,092,120 4,024,170 3,067,950 56.74

Developer Pay Back
6351000214 Developer Payback 2014 380,000 380,000 - 380,000 0.00
6351000216 Developer Payback 2016 275,000 275,000 - 275,000 0.00

Total Developer Pay Back 655,000 655,000 - 655,000 0.00

Public Art Strategy
6351400715 Public Art Strategy 2015 500,000 499,800 499,800 - 100.00
6351400716 Public Art Strategy 2016 500,000 500,000 499,800 200 99.96

Total Public Art Strategy 1,000,000 999,800 999,600 200 99.98

Total Planning, Property and Development 24,792,824 41,782,001 27,766,434 14,015,567 66.46

Winnipeg Police Service/Fire Paramedic Service
Public Safety Radio System
2101000015 Replacement Radio System 2015 2,000,000 2,000,000 361,646 1,638,354 18.08
2202300015 Trunk Radio System 2015 2,000,000 2,000,000 367,313 1,632,687 18.37
2101000016 Replacement Radio System 2016 3,728,000 3,728,000 48,319 3,679,681 1.30
2202300016 Trunk Radio System 2016 6,580,000 6,580,000 48,319 6,531,681 0.73
2202310016 Radio Upgrade - Districts 3&4 2016 490,000 490,000 - 490,000 0.00

Total Public Safety Radio System 14,798,000 14,798,000 825,597 13,972,403 5.58

Total Winnipeg Police Service/Fire 
Paramedic Service

14,798,000 14,798,000 825,597 13,972,403 5.58
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Water & Waste - Land Drainage and Flood Control
Floodplain Mgmt
2070000412 Floodplain Mgmt 2012 300,000 300,000 198,002 101,998 66.00
2070000413 Floodplain Mgmt 2013 100,000 100,000 - 100,000 0.00
2070001213 Flood Manual Upgrades 2013 800,000 800,000 791,705 8,295 98.96
2070000414 Floodplain Mgmt 2014 100,000 100,000 - 100,000 0.00
2070001214 Flood Manual Upgrades 2014 948,000 948,000 258,434 689,566 27.26
2070001215 Flood Manual Upgrades 2015 300,000 300,000 - 300,000 0.00
2070001216 Flood Manual Upgrades 2016 325,000 325,000 - 325,000 0.00

Total Floodplain Mgmt 2,873,000 2,873,000 1,248,141 1,624,859 43.44

Primary Dike Upgrading
2070001412 Primary Dike Upgrading 2012 2,190,000 1,190,000 871,517 318,483 73.24

Total Primary Dike Upgrading 2,190,000 1,190,000 871,517 318,483 73.24

Combined Sewer Flood Relief
2071000113 Combined Sewer Flood Relief 2013 11,000,000 11,000,000 10,568,697 431,303 96.08

Total Combined Sewer Flood Relief 11,000,000 11,000,000 10,568,697 431,303 96.08

Storm Water Retention Basin Rehabilitation
2075000113 Stormwater Retention Basin 2013 150,000 150,000 131,524 18,476 87.68
2075000114 Stormwater Retention Basin 2014 50,000 50,000 - 50,000 0.00

Total Storm Water Retention Basin 
Rehabilitation

200,000 200,000 131,524 68,476 65.76

Pumping Station Upgrade
2076500114 Flood Pumping Station Rehab 2014 850,000 850,000 391,293 458,707 46.03
2076500115 Flood Pumping Station Rehab 2015 1,500,000 1,500,000 21,637 1,478,363 1.44
2076500116 Flood Pumping Station Rehab 2016 1,000,000 1,000,000 - 1,000,000 0.00

Total Pumping Station Upgrade 3,350,000 3,350,000 412,930 2,937,070 12.33

Development Agreement Paybacks
2077000112 Development Agreement Paybacks 2012 1,000,000 1,000,000 1,000,000 - 100.00
2077000114 Development Agreement Paybacks 2014 500,000 500,000 500,000 - 100.00
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2077000115 Development Agreement Paybacks 2015 500,000 500,000 113,950 386,050 22.79
2077000116 Development Agreement Paybacks 2016 500,000 500,000 - 500,000 0.00

Total Development Agreement Paybacks 2,500,000 2,500,000 1,613,950 886,050 64.56

Outfall Rehabilitation
2078000113 Outfall Rehabilitation 2013 1,300,000 1,300,000 1,049,832 250,168 80.76
2078000114 Outfall Rehabilitation 2014 900,000 900,000 1,831 898,169 0.20
2078000115 Outfall Rehabilitation 2015 1,200,000 1,200,000 - 1,200,000 0.00
2078000116 Outfall Rehabilitation 2016 500,000 500,000 - 500,000 0.00

Total Outfall Rehabilitation 3,900,000 3,900,000 1,051,663 2,848,337 26.97

Seine River Waterway Acquisition
2080000114 Seine River Waterway Acquis 2014 150,000 150,000 - 150,000 0.00
2080000115 Seine River Waterway Acquis 2015 150,000 150,000 - 150,000 0.00

Total Seine River Waterway Acquisition 300,000 300,000 - 300,000 0.00

Outfall Gates Structures
2078500214 Outfall Gate Structures 2014 700,000 700,000 700,000 - 100.00
2078500215 Outfall Gate Structures 2015 1,300,000 1,300,000 786,073 513,927 60.47
2078500216 Outfall Gate Structures 2016 2,600,000 2,600,000 - 2,600,000 0.00

Total Outfall Gates Structures 4,600,000 4,600,000 1,486,073 3,113,927 32.31

Land Drainage SCADA System
2070002414 Land Drainage SCADA System 2014 100,000 62,267 11,969 50,298 19.22

Total Land Drainage SCADA System 100,000 62,267 11,969 50,298 19.22

Various
2070001514 LD Utility Study 2014 500,000 500,000 - 500,000 0.00
2070002515 Revelston Deep Pond Landscapin 2015 370,000 460,000 303,395 156,605 65.96
2070002615 Oversized LD Pipe Almey Ave 2015 275,000 275,000 - 275,000 0.00

Total Various 1,145,000 1,235,000 303,395 931,605 24.57

Total Water & Waste - Land Drainage and 
Flood Control

32,158,000 31,210,267 17,699,859 13,510,408 56.71
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Winnipeg Police Service
Police Headquarters
6331001911 Wpg Police HQ Redevelopment  M 2011 106,360,000 178,200,579 177,034,153 1,166,426 99.35
2204400015 Police HQ Bldg Sys Safeguards 2015 1,700,000 1,700,000 1,468,758 231,242 86.40
2204400016 Police HQ Bldg Sys Safeguards 2016 290,000 290,000 - 290,000 0.00
6322003016 North District Police Station 2016 3,129,577 3,129,577 - 3,129,577 0.00

Total Police Headquarters 111,479,577 183,320,156 178,502,910 4,817,246 97.37

Computer Upgrades
2201000013 Tech Crimes and TSU Storage Sy 2013 500,000 500,000 - 500,000 0.00
2201100013 Police Div Systm Upgrades P 2013 1,273,000 1,045,000 764,872 280,128 73.19
2201400013 Comm New Phone System 2013 1,490,000 490,000 665 489,335 0.14
2201900013 Next Gen 911 2013 1,900,000 1,900,000 1,847,933 52,067 97.26
2202101014 Police Comm Centre Main/Alt 2014 1,217,000 845,000 376,175 468,825 44.52
2202102014 Police Computer Upgrades 2014 1,083,000 793,000 242,418 550,582 30.57
2202103014 Police ITSD Requirements 2014 993,000 993,000 437,202 555,798 44.03
2202104014 Police System Upgrade Other 2014 450,000 450,000 18,300 431,700 4.07
2202200014 Security and Card Access 2014 400,000 400,000 261,050 138,950 65.26
2202100015 Police Div Systems Upgrade 2015 2,986,000 1,686,000 22,433 1,663,567 1.33
2202100016 Police Div Systems Upgrade 2016 100,000 100,000 - 100,000 0.00
2202600016 Mobile and Transient Users 2016 250,000 250,000 - 250,000 0.00
2202700016 Major Case Mgnt System Expansn 2016 1,158,000 1,158,000 - 1,158,000 0.00
2204500016 Electronic Ticketing 2016 200,000 200,000 - 200,000 0.00

Total Computer Upgrades 14,000,000 10,810,000 3,971,048 6,838,952 36.73

Auto Fingerprint Identification  System
2203300014 Auto Fingerprint Ident Sys 2014 321,000 321,000 - 321,000 0.00
2204500015 Electronic Ticketing 2015 500,000 500,000 - 500,000 0.00

Total Auto Fingerprint Identification  System 821,000 821,000 - 821,000 0.00

Total Winnipeg Police Service 126,300,577 194,951,156 182,473,958 12,477,198 93.60

Local Improvements
Local Improvements - Ongoing Program
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1450450409 Weather Protect WW 333 St. Mar 2009 196,848 196,848 17,106 179,742 8.69
1450450509 Weather Protect WW 330 St. Mar 2009 212,606 212,606 30,523 182,083 14.36
1450450609 Weather Protect WW 350 St. Mar 2009 134,175 134,175 11,891 122,284 8.86
1420210113 Blenheim Ave-Conc Ln Pavement 2013 400,000 400,000 333,839 66,161 83.46
1420000114 2014 Local Improvements 2014 111,500 111,500 123 111,377 0.11
1420200114 Pointe Hebert - BLVD 25 ft Mes 2014 312,600 312,600 178,183 134,417 57.00
1420200214 Pointe Hebert -BLVD-25ft St.Jo 2014 75,000 75,000 38,935 36,065 51.91
1420211514 ConistonSt-Asph Conc Ln Pav 16 2014 97,500 97,500 7,522 89,978 7.71
1420211814 St Marys NS-Asph Con Ln Pav 16 2014 28,500 28,500 2,367 26,133 8.30
1420211914 St Marys EW-Asph Con Ln Pav 16 2014 28,500 28,500 635 27,865 2.23
1420220114 Pointe Hebert - Conc Sidewalk 2014 8,000 8,000 5,347 2,653 66.84
1420220214 Pointe Hebert - Conc Sidewalk 2014 20,000 20,000 10,652 9,348 53.26
1420220314 Pointe Hebert - Conc Sidewalk 2014 13,000 13,000 5,630 7,370 43.31
1420230114 Perfanick Dr-BLVD-17.5ft North 2014 35,500 35,500 - 35,500 0.00
1420230214 Perfanick Dr-BLVD-17.5ft South 2014 40,000 40,000 - 40,000 0.00
1420230314 Perfanick Dr-BLVD-20.5ft North 2014 12,000 12,000 - 12,000 0.00
1420230414 Perfanick Dr-BLVD-20.5ft South 2014 18,000 18,000 - 18,000 0.00
1420230514 Point Hebert-GrassBLVD-20.5ft 2014 35,000 35,000 19,601 15,399 56.00
1420230614 Point Hebert-GrassBLVD-20.5ft 2014 10,000 10,000 - 10,000 0.00
1420230714 Point Hebert-BLVD-Trees Messag 2014 12,000 12,000 - 12,000 0.00
1420230814 Point Hebert-BLVD-Trees St. Jo 2014 3,700 3,700 - 3,700 0.00
1420270114 Point Hebert-Orn St Lighting 2014 23,000 23,000 17,677 5,323 76.86
1420000115 2015 Local Improvements 2015 1,896,000 1,896,000 23,949 1,872,051 1.26
1420210215 ImperialAve-Asph Conc Ln Pav 1 2015 169,000 169,000 113,550 55,450 67.19
1420210315 ThorndaleAve-Asph Conc Ln Pav 2015 92,500 92,500 70,152 22,348 75.84
1420210415 Loraine - Asph Con LN Pav 14x5 2015 99,000 99,000 8,821 90,179 8.91
1420210515 Edgewood St Asph Con Ln Pav 2015 83,000 83,000 76,981 6,019 92.75
1420210715 ClonardAve-Asph Conc Ln Pav 14 2015 139,500 139,500 97,268 42,232 69.73
1420210815 Pinedale-Asph Conc Ln Pav 16x5 2015 82,500 82,500 4,252 78,248 5.15
1420210915 BlvdVilleneuve-Asph Conc Ln Pa 2015 51,500 51,500 1,078 50,422 2.09
1420211015 RueAubert-Asph Conc Ln Pav 14x 2015 117,000 117,000 4,197 112,803 3.59
1420211115 RosemountAve-Asph Conc Ln Pav 2015 64,500 64,500 3,663 60,837 5.68
1420211215 FernwoodAve-Asph Conc Ln Pav 1 2015 115,000 115,000 107,106 7,894 93.14
1420211315 LeightonAve-Asph Conc Ln Pav 1 2015 123,500 123,500 8,619 114,881 6.98
1420211515 StMarysRd-Asph Conc Ln Pav 14x 2015 165,000 165,000 7,243 157,757 4.39
1420211615 HelmsdaleAve-Asph Conc Ln Pav 2015 155,500 155,500 7,381 148,119 4.75
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1420211715 BristolAve-Asph Conc Ln Pav 16 2015 75,000 75,000 63,030 11,970 84.04
1420212115 Coniston-Asph Conc Ln Pav 16x5 2015 111,500 111,500 3,503 107,997 3.14
1420212415 PortlandAve-Asph Conc Ln Pav 1 2015 97,500 97,500 92,165 5,335 94.53
1420212515 OaklandAve-Asph Conc Ln Pav 14 2015 122,500 122,500 6,729 115,771 5.49
1420212815 BartonAve-Asph Conc Ln Pav 16x 2015 66,000 66,000 65,008 992 98.50
1420212915 RueLaVerendrye-Asph Conc Ln Pa 2015 94,000 94,000 8,512 85,488 9.06
1420213015 HarrowbyAve-Asph Conc Ln Pav 1 2015 130,000 130,000 94,554 35,446 72.73
1420213215 PoplarwoodAve/St.Marys-Asph Co 2015 165,000 165,000 - 165,000 0.00
1420213315 PoplarwoodAve/St.David-Asph Co 2015 105,000 105,000 - 105,000 0.00
1420213415 LennoxAve-Asph Conc Ln Pav 16x 2015 65,000 65,000 - 65,000 0.00
1420213615 FifthAve-Asph Conc Ln Pav 14x5 2015 79,000 79,000 74,705 4,295 94.56
1420213715 StanmillisAve-Asph Conc Ln Pav 2015 170,000 170,000 - 170,000 0.00
1420213915 KitsonSt-Asph Conc Ln Pav 16x5 2015 102,500 102,500 - 102,500 0.00
1420214015 WinghamAve-AsphConcLn Pav14x5 2015 77,500 77,500 - 77,500 0.00
1420000116 2016 Local Improvements 2016 3,000,000 3,000,000 - 3,000,000 0.00

Total Local Improvements - Ongoing 
Program

9,641,429 9,641,429 1,622,497 8,018,932 16.83

Total Local Improvements 9,641,429 9,641,429 1,622,497 8,018,932 16.83

Corporate Support Services
Asset Management Program
3462200015 Teraspan Fibre Ring Renewal 2015 635,000 435,000 243,584 191,416 56.00

Total Asset Management Program 635,000 435,000 243,584 191,416 56.00

Communications Network Infrastructure
3401200314 CNI TeraSpan Remed/Mitigation 2014 50,000 50,000 0 50,000 0.00
3454000014 Infra Service Enhancements 2014 100,000 100,000 35,903 64,097 35.90
3401200315 CNI TeraSpan Remed/Mitigation 2015 50,000 50,000 1,987 48,013 3.97
3401202015 Network System Evergreens 2015 140,000 140,000 39,562 100,438 28.26
3459100015 Candidate Gateway 2015 203,000 203,000 84,109 118,891 41.43
3401200016 Communications Network Infr RP 2016 225,000 225,000 - 225,000 0.00
3401203016 Communication Tower Relocation 2016 850,000 850,000 482,729 367,271 56.79
3401204016 Teraspan Fibre Ring Renewal 2016 119,000 119,000 - 119,000 0.00
3458100016 Aerial Imagery Renewal Program 2016 150,000 150,000 - 150,000 0.00
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3458200016 Software Renewal Program 2016 157,000 157,000 146,379 10,621 93.24
3458300016 Infrastructure Service Enhance 2016 150,000 150,000 - 150,000 0.00
3458400016 Print Asset Renewal 2016 167,000 167,000 - 167,000 0.00

Total Communications Network 
Infrastructure

2,361,000 2,361,000 790,670 1,570,330 33.49

Network Computing Initiatives
3402500015 Enterprise Computing Initiativ 2015 92,000 92,000 27,176 64,824 29.54
3402500215 510 Main Uninterruptible Power 2015 150,000 150,000 147,232 2,768 98.15
3402500315 Server Evergreen 2015 162,000 162,000 12,475 149,525 7.70
3402500016 Enterprise Computing Initia RP 2016 1,896,000 1,896,000 97,411 1,798,589 5.14

Total Network Computing Initiatives 2,300,000 2,300,000 284,293 2,015,707 12.36

E-Government
3453000014 E-Government 2014 50,000 50,000 50,000 - 100.00

Total E-Government 50,000 50,000 50,000 0 100.00

Data Warehouse / Business Integration
3470000014 Document Management 2014 300,000 300,000 289,362 10,638 96.45
3470000015 Enterprise Content Management 2015 275,000 275,000 10,413 264,587 3.79

Total Data Warehouse / Business Integration 575,000 575,000 299,775 275,225 52.13

Peoplesoft Upgrade
3455000014 PeopleSoft Upgrade 2014 395,000 395,000 380,982 14,018 96.45
3455000015 PeopleSoft Upgrade 2015 200,000 200,000 6,955 193,045 3.48
3455000016 PeopleSoft Upgrade 2016 1,088,000 1,088,000 156,475 931,525 14.38
3455001016 Candidate Gateway 2016 621,000 621,000 72,462 548,538 11.67

Total Peoplesoft Upgrade 2,304,000 2,304,000 616,874 1,687,126 26.77

Contact Centre - 311
3457000014 311 Renewal 2014 346,000 246,000 233,430 12,570 94.89
3457000015 311 Renewal 2015 100,000 100,000 74,317 25,683 74.32
3457000115 ININ Upgrade 2015 150,000 150,000 27,407 122,594 18.27
3457000016 311 Renewal 2016 100,000 100,000 - 100,000 0.00

Total Contact Centre - 311 696,000 596,000 335,153 260,847 56.23

Page 27 of 38



Capital Expenditures Monthly Report
Report as of June 30, 2016 Run Date: July 11, 2016

Project ID Description Project
Year

Adopted 
Budget

Amended
Budget

Actual Costs 
to Report Date

Available  
Balance

% Spent

Total Corporate Support Services 8,921,000 8,621,000 2,620,350 6,000,650 30.39

City Clerks
Election Systems
0400000514 Elections Systems 2014 200,000 200,000 181,061 18,939 90.53

Total Election Systems 200,000 200,000 181,061 18,939 90.53

City Archives
0400000112 City Archives 2012 500,000 500,000 463,665 36,335 92.73
0400000113 City Archives 2013 500,000 500,000 - 500,000 0.00
0400000114 City Archives 2014 1,500,000 1,500,000 - 1,500,000 0.00

Total City Archives 2,500,000 2,500,000 463,665 2,036,335 18.55

Other
0400001614 2017 Canada Summer Games     M 2014 750,000 750,000 - 750,000 0.00
0400001715 Innovation Capital Fund 2015 1,000,000 - - - 0.00
0400011715 ICF-Case Management Software 2015 - 30,000 - 30,000 0.00
0400021715 ICF-Open source software 2015 - 100,000 - 100,000 0.00
0400031715 ICF-Changefinder software 2015 - 60,000 14,519 45,481 24.20
0400041715 ICF-CFRS Dashboard 2015 - 350,000 75,203 274,797 21.49
0400061715 ICF-Automatic Vehicle Location 2015 - 371,000 - 371,000 0.00
0400071715 ICF-Webbased process and doc's 2015 - 35,000 1,182 33,818 3.38
0400001716 Innovation Capital Fund 2016 1,000,000 1,000,000 - 1,000,000 0.00

Total Other 2,750,000 2,696,000 90,905 2,605,095 3.37

Total City Clerks 5,450,000 5,396,000 735,630 4,660,370 13.63

Fire Paramedic Service
Various
2111000013 Facilities Repl/Relocate Progr 2013 1,000,000 1,000,000 94,402 905,598 9.44
2105000014 Next Generation 911 2015 585,400 585,400 43,194 542,206 7.38
2105000015 911 Call Centre Resillience 2015 735,000 255,000 230,815 24,185 90.52
2106000015 Computer Aided Dispatch (CAD) 2015 200,000 224,176 103,740 120,436 46.28
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2107000015 Station Capital Maintenance 2015 881,000 340,000 - 340,000 0.00
2111000015 Facilities Repl/Relocate Progr 2015 891,600 891,600 825,885 65,715 92.63
2104011016 Hazardous Materials 2016 445,000 445,000 - 445,000 0.00
2104012016 Stair Chairs 2016 115,000 115,000 - 115,000 0.00
2104013016 Zoll Monitor Defibrillators 2016 700,000 700,000 358,116 341,884 51.16
2108010016 Decontamination Unit 2016 116,000 116,000 - 116,000 0.00
2111010016 Standards of Coverage 2016 250,000 250,000 - 250,000 0.00
2111020016 Consolidation of Stations 2016 440,000 440,000 - 440,000 0.00

Total Various 6,359,000 5,362,176 1,656,151 3,706,025 30.89

Total Fire Paramedic Service 6,359,000 5,362,176 1,656,151 3,706,025 30.89

Corporate Projects
Other
1200001412 City-Wide Asset Management Ini 2012 100,000 100,000 41,850 58,150 41.85
1200001514 PS Accounts Receivable Billing 2014 250,000 250,000 57,019 192,981 22.81
1200001615 City-Wide PM IT Solution Study 2015 300,000 300,000 230,828 69,172 76.94
1200001516 PS Accounts Receivable Billing 2016 550,000 550,000 - 550,000 0.00

Total Other 1,200,000 1,200,000 329,696 870,304 27.47

Total Corporate Projects 1,200,000 1,200,000 329,696 870,304 27.47

Assessment and Taxation
Assessment Automation
1400000115 Assessment Automation 2015 750,000 750,000 112,342 637,658 14.98

Total Assessment Automation 750,000 750,000 112,342 637,658 14.98

Total Assessment and Taxation 750,000 750,000 112,342 637,658 14.98

Total Tax Supported (including Transit) 1,372,100,176 1,569,170,375 845,023,425 724,146,949 53.85

Utilities
Sewage Disposal Utility
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Water Pollution Control Centre Reliability Upgrades
2030000512 WPCC Reliability Upgrades 2012 2,000,000 2,000,000 181,733 1,818,267 9.09
2030000513 WPCC Reliability Upgrades 2013 5,000,000 5,000,000 - 5,000,000 0.00
2030000514 WPCC Asset Refurbish/Replace 2014 5,000,000 5,000,000 - 5,000,000 0.00
2030000515 WPCC Asset Refurbish/Replace 2015 5,000,000 5,000,000 - 5,000,000 0.00
2030000516 Asset Refurbish/Replace 2016 2,000,000 2,000,000 - 2,000,000 0.00

Total Water Pollution Control Centre 
Reliability Upgrades

19,000,000 19,000,000 181,733 18,818,267 0.96

Wastewater Utility Asset Management Strategy
2040000913 Utility Assset Management 2013 1,000,000 650,000 340,542 309,458 52.39
2040000914 Utility Assset Management 2014 500,000 500,000 - 500,000 0.00

Total Wastewater Utility Asset Management 
Strategy

1,500,000 1,150,000 340,542 809,458 29.61

Re-Roofing at Water Pollution Control Centres
2030001015 WPCC - Re-Roofing 2015 475,000 475,000 429,129 45,871 90.34

Total Re-Roofing at Water Pollution Control 
Centres

475,000 475,000 429,129 45,871 90.34

Env Services Lab Fac Upgrades
2040000814 Laboratory Info Mgmt Upgrade 2014 500,000 500,000 97,508 402,492 19.50
2040000815 Laboratory Info Mgmt Upgrade 2015 500,000 500,000 10,224 489,776 2.04

Total Env Services Lab Fac Upgrades 1,000,000 1,000,000 107,732 892,268 10.77

NEWPCC
2031001006 NEWPCC Raw Sewage Pump Repl 2006 2,000,000 2,000,000 550,624 1,449,376 27.53
2031001010 NEWPCC Raw Sewage Pump Repl 2010 2,550,000 897,000 - 897,000 0.00
2031002011 NEWPCC - Holding Tanks Coating 2011 2,550,000 2,550,000 2,292,237 257,763 89.89
2031002511 NEWPCC-Digester Rehab 2011 5,000,000 5,000,000 4,112,604 887,396 82.25
2031000313 NEWPCC Secondary Clarifier Ref 2013 1,200,000 1,200,000 953,582 246,418 79.47
2031002613 NEWPCC HVAC Replacement 2013 100,000 100,000 7,867 92,133 7.87
2031002614 NEWPCC HVAC Replacement 2014 400,000 400,000 - 400,000 0.00

Total NEWPCC 13,800,000 12,147,000 7,916,914 4,230,086 65.18

WEWPCC
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20330002EL WEWPCC- BNR & Disinfect EL 39,757,306 27,401,306 27,301,001 100,305 99.63
2033000810 WEWPCC Raw Sewage Pump 2010 3,000,000 1,694,777 1,669,589 25,188 98.51
203310010B WEWPCC - Settling Improvemnt P 2015 450,000 1,700,000 189,926 1,510,074 11.17

Total WEWPCC 43,207,306 30,796,083 29,160,516 1,635,566 94.69

Other Treatment
2034000911 Hauled Liq Waste Acceptnce Fac 2011 2,800,000 2,800,000 153,250 2,646,750 5.47
2034000913 Hauled Liq Waste Acceptnce Fac 2013 3,925,000 3,925,000 93 3,924,907 0.00
2030003015 Comminutor Chamber Rehab 2015 1,750,000 1,750,000 1,618,315 131,685 92.48
2030003115 360 McPhillips Equip Storage 2015 135,000 135,000 91,679 43,321 67.91
2030003016 Comminutor Chamber Rehab 2016 1,000,000 1,000,000 - 1,000,000 0.00
2030003216 Coll Power Reliablity Study 2016 120,000 120,000 - 120,000 0.00
2030003316 Corp & Dept Asset Mgmt Plan 2016 200,000 200,000 - 200,000 0.00
2040001316 WWD Business Intelligence 2016 150,000 150,000 - 150,000 0.00
2040001416 HR Document Mgmt System 2016 300,000 300,000 - 300,000 0.00
2040001616 OWAM Fine Grain Access 2016 795,000 795,000 115,029 679,971 14.47
2040001716 WIMS Dashboard 2016 1,400,000 1,400,000 - 1,400,000 0.00

Total Other Treatment 12,575,000 12,575,000 1,978,366 10,596,634 15.73

Lift Station
2035000114 Lift Station Upgrading 2014 1,600,000 1,600,000 1,600,828 (828) 100.05
2035000115 Lift Station Upgrading 2015 2,000,000 2,000,000 730,488 1,269,512 36.52
2035000116 Lift Station Upgrading 2016 2,450,000 2,450,000 - 2,450,000 0.00
2035000616 D'Arcy Lift Stn Laod Shedding 2016 400,000 400,000 - 400,000 0.00

Total Lift Station 6,450,000 6,450,000 2,331,316 4,118,684 36.14

Interceptors
2037001211 Inkster Blvd Interceptor 2011 - 12,130,000 5,793,520 6,336,480 47.76
2040001114 Wastewater Hauling/Grease Trap 2014 500,000 500,000 - 500,000 0.00
2037000515 Warde Inerceptor Extention 2015 3,500,000 3,500,000 2,431,799 1,068,201 69.48
2037001515 NE Interceptor River Crossing 2015 1,500,000 1,500,000 67,389 1,432,611 4.49
2037001516 NE Interceptor River Crossing 2016 11,000,000 11,000,000 - 11,000,000 0.00

Total Interceptors 16,500,000 28,630,000 8,292,707 20,337,293 28.97

Wastewater Sewer Renewals
2039100114 2014 Sewer Renewals          P 2014 15,300,000 15,300,000 13,868,978 1,431,022 90.65
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2039100115 2015 Sewer Renewals          P 2015 16,100,000 16,100,000 5,597,415 10,502,585 34.77
2039002011 SWR PW C2a) 15-C-02 Morrison H 2016 - - - - 0.00
2039100116 2016 Sewer Renewals          P 2016 16,900,000 16,900,000 8,780 16,891,220 0.05

Total Wastewater Sewer Renewals 48,300,000 48,300,000 19,475,173 28,824,827 40.32

Computerized Work Mgmt System
2040001014 IT Continuity Plan 2014 150,000 150,000 - 150,000 0.00

Total Computerized Work Mgmt System 150,000 150,000 - 150,000 0.00

LBIS - Customer Service Conversion & Upgrade
2040000314 W&W Dept GIS Enhancement Progr 2014 115,000 115,000 - 115,000 0.00
2040001516 GIS & PW Manager Upgrade 2016 310,000 310,000 - 310,000 0.00

Total LBIS - Customer Service Conversion & 
Upgrade

425,000 425,000 - 425,000 0.00

Customer Information and Billing System
2040000211 CISS Interfaces, Pymt Process 2011 1,680,000 1,300,000 964,245 335,755 74.17
2040000214 Correspondence & Bill Upgrd 2014 165,000 165,000 - 165,000 0.00
2040001216 Customer Billing Upgrade 2016 380,000 380,000 1,900 378,100 0.50

Total Customer Information and Billing 
System

2,225,000 1,845,000 966,145 878,855 52.37

Inflow / Infiltration / Cross-Connection Study and Mitigation
2041000114 Inflow/Infltrat/CrossCon Study 2014 500,000 36,434 - 36,434 0.00

Total Inflow / Infiltration / Cross-Connection 
Study and Mitigation

500,000 36,434 - 36,434 0.00

Combined Sewer Overflow (CSO) Management Strategy & Miscellaneous Mitigation
2038000114 CSO Man Strat /Basement Flood 2014 24,349,000 23,596,012 8,824,058 14,771,954 37.40
2038000115 CSO Man Strat /Basement Flood 2015 17,881,000 17,881,000 18,629 17,862,371 0.10
2038000116 CSO Man Strat /Basement Flood 2016 12,699,000 12,699,000 667 12,698,333 0.01

Total Combined Sewer Overflow (CSO) 
Management Strategy & Miscellaneous 
Mitigation

54,929,000 54,176,012 8,843,354 45,332,658 16.32

Arc Flash Hazard Analysis / Remediation
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2030001814 Arc Flash Hazard Analysis/Remd 2014 250,000 250,000 - 250,000 0.00
2030001815 Arc Flash Hazard Analysis/Remd 2015 1,110,000 1,110,000 - 1,110,000 0.00

Total Arc Flash Hazard Analysis / 
Remediation

1,360,000 1,360,000 - 1,360,000 0.00

River Crossings Monitoring and Rehabilitation
2037500010 River Crossings Monitoring   P 2010 1,300,000 1,300,000 816,040 483,960 62.77
2037500011 River Crossings Monitoring   P 2011 1,300,000 1,300,000 5,471 1,294,529 0.42
2037500012 River Crossings Monitoring   P 2012 1,300,000 1,300,000 - 1,300,000 0.00

Total River Crossings Monitoring and 
Rehabilitation

3,900,000 3,900,000 821,511 3,078,489 21.06

WW System Security Upgrades
2030001513 WW System Security Upgrades 2013 500,000 500,000 - 500,000 0.00
2030001514 WW System Security Upgrades 2014 200,000 200,000 23,928 176,072 11.96

Total WW System Security Upgrades 700,000 700,000 23,928 676,072 3.42

Distributed Control System
2040000611 DCS Upgrades @ WPCC 2011 3,000,000 3,000,000 730,508 2,269,492 24.35
2040000612 DCS Upgrades @ WPCC 2012 1,000,000 1,000,000 - 1,000,000 0.00
2040000613 DCS Upgrades @ WPCC 2013 1,000,000 1,000,000 - 1,000,000 0.00
2040000615 DCS Upgrades @ WPCC 2015 3,000,000 3,000,000 - 3,000,000 0.00

Total Distributed Control System 8,000,000 8,000,000 730,508 7,269,492 9.13

Telephony Comm System Upgrade
2030001712 WPCC - Flood Mitigation 2012 150,000 150,000 - 150,000 0.00
2030002412 WW Coll Systm Bldgs Re-Roofing 2012 300,000 300,000 180,543 119,457 60.18
2030001713 WPCC - Flood Mitigation 2013 200,000 200,000 - 200,000 0.00
2030002313 WW Collect System Reliability 2013 400,000 400,000 252,229 147,771 63.06

Total Telephony Comm System Upgrade 1,050,000 1,050,000 432,772 617,228 41.22

Wastewater Sewage Treatment Program
2031000903 NEWPCC Surgewell Con. Asmnt 2003 4,900,000 3,100,000 2,466,399 633,601 79.56
2031000411 Biosolids Alternative Disposal 2011 3,000,000 3,000,000 (163,038) 3,163,038 (5.43)
203110004B Biosolids Budget             P 2012 65,203,286 11,963,286 8,869,116 3,094,170 74.14
203110013B NEWPCC Nutrient Removal      P 2012 794,091,171 794,091,171 3,412,290 790,678,881 0.43
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203110025B NEWPCC Digester Rehab        P 2012 1,000,000 1,000,000 134,266 865,734 13.43
203210002B SEWPCC Nutrient Removal      P 2012 324,682,248 324,682,248 47,624,981 277,057,267 14.67

Total Wastewater Sewage Treatment 1,192,876,705 1,137,836,705 62,344,014 1,075,492,690 5.48

Total Sewage Disposal Utility 1,428,923,010 1,370,002,233 144,376,360 1,225,625,873 10.54

Waterworks Utility
River Crossing Investigations
2003000915 Br 1 Aqueduct-Riverbank Stab E 2015 950,000 950,000 17,109 932,891 1.80

Total River Crossing Investigations 950,000 950,000 17,109 932,891 1.80

Asset Management Strategy
2010000913 Utility Asset Mgmt System 2013 1,000,000 650,000 342,709 307,291 52.72
2010000914 Utility Asset Mgmt System 2014 500,000 500,000 - 500,000 0.00

Total Asset Management Strategy 1,500,000 1,150,000 342,709 807,291 29.80

Shoal Lake Aqueduct Maintenance
2003000513 Aqueduct Con Assmt 2013 1,500,000 1,500,000 - 1,500,000 0.00
2003000515 Aqueduct Con Assmt 2015 500,000 500,000 - 500,000 0.00
2003000615 Aqueduct Asset Preservation 2015 1,900,000 1,803,059 70,620 1,732,438 3.92
2003000616 Aqueduct Asset Preservation 2016 550,000 550,000 - 550,000 0.00
2003000916 Br 1 Aqueduct-Riverbank Stab E 2016 1,450,000 1,450,000 - 1,450,000 0.00

Total Shoal Lake Aqueduct Maintenance 5,900,000 5,803,059 70,620 5,732,438 1.22

Feedermains
2004000213 Midtown Feedermain 2013 1,000,000 126,000 70,229 55,771 55.74
2004000913 Waverley West Feedermain 2013 6,800,000 2,114,000 1,925,805 188,195 91.10
2004000714 Feedermain Condition Assessmnt 2014 2,000,000 2,000,000 937,244 1,062,756 46.86
2004001114 North Kildonan Feedermain 2014 3,000,000 3,000,000 2,334,981 665,019 77.83
2004000715 Feedermain Condition Assessmnt 2015 1,000,000 1,000,000 67 999,933 0.01
2004001115 North Kildonan Feedermain 2015 2,500,000 2,500,000 652,065 1,847,935 26.08
2004000716 Feedermain Condition Assessmnt 2016 1,000,000 1,000,000 - 1,000,000 0.00

Total Feedermains 17,300,000 11,740,000 5,920,392 5,819,608 50.43

Pumping Stations
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2005000711 Hurst Pumpng Station Bldg Repr 2011 900,000 500,000 26,300 473,700 5.26
2005000613 Tache Booster Pumping Station 2013 3,000,000 500,000 - 500,000 0.00
2005000214 Water SCADA Upgrade 2014 1,100,000 432,661 35,000 397,661 8.09
2005000314 Pump Station Reliability Upgrd 2014 1,500,000 1,463,445 1,453 1,461,991 0.10
2005001214 Pump Stn/Resevoir Upgrades 2014 3,200,000 3,200,000 1,077,716 2,122,284 33.68
2005000215 Water SCADA Upgrade 2015 7,600,000 7,600,000 - 7,600,000 0.00
2005000315 Pump Station Reliability Upgrd 2015 2,050,000 2,050,000 15,801 2,034,199 0.77
2005001115 Chlorine Upgrading Pumping Stn 2015 425,000 425,000 - 425,000 0.00
2005001215 Pump Stn/Resevoir Upgrades 2015 5,225,000 5,225,000 1,510 5,223,490 0.03
2005001415 HVAC Upgrades at Pumpimg Stn 2015 4,900,000 4,900,000 - 4,900,000 0.00
2005000216 Water SCADA Upgrade 2016 3,900,000 3,900,000 - 3,900,000 0.00
2005000316 Pump Station Reliability Upgrd 2016 825,000 825,000 - 825,000 0.00
2005000616 Tache Booster Pumping Station 2016 1,000,000 1,000,000 - 1,000,000 0.00
2005000916 Deacon PS Suction Header Valve 2016 200,000 200,000 - 200,000 0.00
2005001216 Pump Stn/Resevoir Upgrades 2016 8,700,000 8,700,000 (1,510) 8,701,510 (0.02)

Total Pumping Stations 44,525,000 40,921,106 1,156,270 39,764,835 2.83

LBIS - Customer Service Conversion & Upgrade
2010000314 W&W GIS Enhancement Program 2014 115,000 115,000 - 115,000 0.00
2010000315 W&W GIS Enhancement Program 2015 100,000 100,000 - 100,000 0.00

Total LBIS - Customer Service Conversion & 
Upgrade

215,000 215,000 - 215,000 0.00

Watermain Renewals
2013100114 2014 Watermain Renewal Progr P 2014 16,000,000 16,000,000 15,609,622 390,379 97.56
2013100115 2015 Watermain Renewal Progr P 2015 17,000,000 17,000,000 13,063,245 3,936,755 76.84
2013100116 2016 Watermain Renewal Progr P 2016 19,000,000 19,000,000 386,093 18,613,907 2.03

Total Watermain Renewals 52,000,000 52,000,000 29,058,959 22,941,041 55.88

Water Treatment - Other
2002500114 WTP Chemical Feed Pump Replace 2014 400,000 191,000 142,745 48,255 74.74
2002500414 Ultraviolet Light Disinection 2014 400,000 400,000 26,519 373,481 6.63
2002500514 Deacon Site Flood Protection 2014 300,000 300,000 - 300,000 0.00
2002000115 WTP-Projects and Review 2015 700,000 700,000 117,308 582,692 16.76
2002500615 WT Research&Process Opt Facili 2015 730,000 730,000 96,540 633,460 13.22

Total Water Treatment - Other 2,530,000 2,321,000 383,112 1,937,888 16.51
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Public Water Outlets
2001001713 Public Water Outlets 2013 750,000 750,000 - 750,000 0.00

Total Public Water Outlets 750,000 750,000 - 750,000 0.00

Deacon Chemical Feed Facility
2002500211 Deacon Chemical Feed Facility 2011 1,000,000 107,713 57,713 50,000 53.58
2002500515 Deacon Site Flood Protection 2015 1,825,000 1,825,000 - 1,825,000 0.00
2005000915 Deacon PS Suction Header Valve 2015 1,000,000 1,000,000 - 1,000,000 0.00

Total Deacon Chemical Feed Facility 3,825,000 2,932,713 57,713 2,875,000 1.97

Aqueduct Intake Con Assmt
2012000214 Aqueduct Intake Con Assmt 2014 530,000 475,692 475,692 0 100.00
2012000215 Aqueduct Intake Con Assmt 2015 3,109,000 3,109,000 1,130,834 1,978,167 36.37
2012000216 Aqueduct Intake Con Assmt 2016 1,465,000 1,465,000 - 1,465,000 0.00

Total Aqueduct Intake Con Assmt 5,104,000 5,049,692 1,606,525 3,443,167 31.81

Customer Information and Billing System
2010000211 CISS Interfaces, Pymt Processi 2011 1,680,000 1,300,000 961,226 338,774 73.94
2010000214 Correspondence & Bill Upgrd 2014 165,000 165,000 - 165,000 0.00
2010001216 Customer Billing Upgrade 2016 380,000 380,000 1,900 378,100 0.50

Total Customer Information and Billing 
System

2,225,000 1,845,000 963,126 881,874 52.20

Deacon Res Box Culvert Rehab
2011000115 Deacon Res Cell Rehabilitation 2015 875,000 814,152 41,512 772,639 5.10

Total Deacon Res Box Culvert Rehab 875,000 814,152 41,512 772,639 5.10

Water System Security Upgrades
2001001513 Water System Security Upgrades 2013 500,000 500,000 52,480 447,520 10.50
2001001515 Water System Security Upgrades 2015 800,000 800,000 3,354 796,646 0.42
2001000716 Reg. Assmt of Water System 2016 450,000 450,000 - 450,000 0.00

Total Water System Security Upgrades 1,750,000 1,750,000 55,834 1,694,166 3.19

Wilkes Reservor B Pit Upgrade
2011000211 Wilkes Reservor B Pit Upgrade 2011 600,000 400,000 107,953 292,047 26.99
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Total Wilkes Reservor B Pit Upgrade 600,000 400,000 107,953 292,047 26.99

Various
2001002712 SLAqueduct/Falcon Rvr Bridges 2012 1,000,000 1,000,000 1,000,000 - 100.00
2001002713 SLAqueduct/Falcon Rvr Bridges 2013 1,000,000 1,000,000 748,931 251,069 74.89
2001002914 552 & 598 Plinguet Fire Protec 2014 - 300,000 - 300,000 0.00
2010000814 Lab Info Mgmt Upgrade 2014 500,000 500,000 97,508 402,492 19.50
2010001014 IT Continuity Plan 2014 150,000 150,000 - 150,000 0.00
2001002715 SLAqueduct/Falcon Rvr Bridges 2015 2,000,000 2,000,000 - 2,000,000 0.00
2001002815 Water Conservation Study 2015 230,000 230,000 - 230,000 0.00
2001003015 Watershed & Asset Protection 2015 1,000,000 1,000,000 211 999,789 0.02
2001003215 Online Distr Water Quality Mon 2015 350,000 350,000 - 350,000 0.00
2001003315 Frozen Services Mgmt Syst 2015 515,000 515,000 79,092 435,908 15.36
2006000315 GWWD Railway Bridge Rehab 2015 1,400,000 1,400,000 715,672 684,328 51.12
2010000815 Lab Info Mgmt Upgrade 2015 500,000 500,000 10,224 489,776 2.04
2001002716 SLAqueduct/Falcon Rvr Bridges 2016 6,000,000 6,000,000 - 6,000,000 0.00
2010001116 Web Self Service 2016 400,000 400,000 125,424 274,576 31.36

Total Various 15,045,000 15,345,000 2,777,063 12,567,937 18.10

Total Waterworks Utility 155,094,000 143,986,721 42,558,899 101,427,822 29.56

Solid Waste Disposal Utility
Various
2061000112 Misc Land Acquisition 2012 500,000 500,000 99 499,901 0.02
2060000313 Closed Landfills Dispo Study 2013 200,000 200,000 159,281 40,719 79.64
2060000513 Leachate Treatment Study 2013 200,000 200,000 37,295 162,705 18.65
2063000213 Summit Landfill-Leachate 2013 200,000 96,167 56,668 39,499 58.93
2064000213 Garbage&Recycle Cart Asset Man 2013 300,000 300,000 - 300,000 0.00
2065000613 CIWMS-Organics Compost Facilit 2013 1,000,000 1,000,000 990,872 9,128 99.09
2065000813 CIWMS Conslt Supprt Transition 2013 400,000 400,000 138,289 261,711 34.57
2065000913 CIWMS-Source Seperated Organic 2013 200,000 200,000 125,674 74,326 62.84
2065001013 CIWMS-North & South 2013 7,200,000 7,200,000 4,732,856 2,467,144 65.73
2065000814 CIWMS Conslt Supprt Transition 2014 200,000 200,000 1,000 199,000 0.50
2065001114 CIWMS-4R Wpg Depots 2014 3,720,000 3,720,000 191,525 3,528,475 5.15
2063000115 Summit Landfill Closure 2015 330,000 330,000 18,846 311,154 5.71
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2065001115 CIWMS-4R Wpg Depots 2015 800,000 800,000 - 800,000 0.00
2065001215 CIWMS-Material Recycling Fac 2015 1,000,000 1,000,000 82,052 917,948 8.21
2065001116 CIWMS-4R Wpg Depots 2016 400,000 400,000 - 400,000 0.00

Total Various 16,650,000 16,546,167 6,534,456 10,011,711 39.49

Brady Landfill
2062000313 Brady Landfill Staff Building 2013 800,000 200,000 - 200,000 0.00
2062000214 Brady Landfill Gas Capture Prg 2014 566,000 566,000 75,335 490,665 13.31
2062000414 Brady Road Resource Mgmt Facil 2014 1,440,000 1,440,000 1,440,000 - 100.00
2062000614 Brady Drainage Roadwy&Site Imp 2014 1,040,000 1,040,000 991,847 48,153 95.37
2062000415 Brady Road Resource Mgmt Facil 2015 550,000 550,000 108,437 441,563 19.72
2062000615 Brady Drainage Roadwy&Site Imp 2015 770,000 870,000 635,636 234,364 73.06
2065001415 Brady Road Mater Plan Develop 2015 400,000 400,000 101,874 298,126 25.47
2060000316 Closed Landfills Dispo Study 2016 200,000 200,000 - 200,000 0.00
2062000216 Landfill Gas Capture Expan 2016 1,600,000 1,600,000 - 1,600,000 0.00
2062000316 Brady - Admin Building 2016 550,000 550,000 - 550,000 0.00
2062000416 Brady Road Resource Mgmt Facil 2016 2,600,000 2,600,000 - 2,600,000 0.00
2062000616 Brady Drainage Roadwy&Site Imp 2016 600,000 600,000 - 600,000 0.00
2062000716 Brady Alternative Energy Study 2016 200,000 200,000 - 200,000 0.00

Total Brady Landfill 11,316,000 10,816,000 3,353,128 7,462,872 31.00

Landfill Land Acquisition
2061000113 Misc Land Acquisition 2013 300,000 300,000 - 300,000 0.00

Total Landfill Land Acquisition 300,000 300,000 - 300,000 0.00

Total Solid Waste Disposal Utility 28,266,000 27,662,167 9,887,584 17,774,583 35.74

Total Utilities 1,612,283,010 1,541,651,121 196,822,843 1,344,828,278 12.77

Total Report 2,984,383,186 3,110,821,496 1,041,846,268 2,068,975,227 33.49
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