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  Email: rsorokowski@winnipeg.ca 

  Phone:  204-986-4472 

  Fax:  204-224-0032 

Revise: D9.1 to read: Provide full time inspection services when the contractor is on-site. 

(a) Where simultaneous work is occurring provide additional inspection personnel as 
necessary to ensure that the construction conforms to the design drawings and 
specifications. 

Add: D15.3 The City intends to Award this contract by December 16, 2014. 

Add: D17 SCHEDULE RESTRICTIONS 

Add D17.1 Shutdowns of Wilkes Reservoir North Cell for inspection during design or for construction 
will be scheduled based on a number of factors, including routine maintenance and repair 
work, water demand, and other factors. The City will endeavour to make the specified 
time periods available to the consultant to schedule the Work requiring Wilkes Reservoir 
North Cell to be out of service, without limiting the City’s control over the operation of 
Wilkes Reservoir North Cell to complete other work, maintain adequate system service 
and maintain the integrity of the infrastructure. The City shall reserve the right to cancel 
and/or delay these schedule dates at any time, due to any circumstances that could 
adversely affect water supply system operation, including but not limited to high water 
demand, abnormal weather, failures of related water system components and/or security 
concerns 

Add: D18 ACCESS TO RESERVOIR INTERIOR DURING DESIGN PHASE 

Add: D18.1 The City will accommodate requests for internal reservoir inspections by boat as 
operational conditions allow.  

Add: D18.2 Requests for internal reservoir inspections requiring the reservoir to be fully dewatered 
shall be granted only if the inspection can be coordinated with other operational activities 
requiring the reservoir to be fully dewatered.  

Add: D18.3 A satisfactory Inspection Protocol must be submitted to and approved by the City prior to 
any internal reservoir inspections. The Inspection Protocol shall include: 

(a) A timeline of inspection activities, considering the limited allowable duration for the 
reservoir to be out of service;  

(b) All inspection equipment, methods, and technologies to be used; 
i. All equipment to be used to conduct the inspection must approved for use within a 

potable water reservoir. 
ii. The City has an inventory of two zodiac boats which may be used by the 

Consultant to during their investigation 
(c) A satisfactory Safe Work Plan. The Safe Work Plan should be prepared and 

submitted in the format shown in the City’s template which is available on the 
Information Connection page at the City of Winnipeg, Corporate Finance, Materials 
Management Division website at http://www.winnipeg.ca/matmgt/safety/default.stm.  
 
The Safe Work Plan shall include:  
 
i. Confined space entry procedures; 
ii. Lock out-tag out procedures; 
iii. Ventilation and air quality monitoring; 
iv. Safe work procedure for working over water; 
v. Electrical shock protection; 
vi. An emergency response plan; and  
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vii. Any other precautionary measures required to ensure the work is performed 
safely.  

(d) A satisfactory decontamination procedure. The decontamination procedure shall 
include: 
i. Disinfection of equipment to be used during the inspection; and 
ii. Procedures to avoid contamination of the reservoir cell during the inspection.  

Add: D18.3.1  The Inspection Protocol shall be submitted for City review a minimum of three (3)  
    weeks prior to the proposed start date of inspection.  

Add: D19 SITE SECURITY 

Add: D19.1 All personnel on Site are required to obtain a Criminal Record Search Certificate and 
Public Safety Verification Check, as outlined in Part E. The Consultant shall submit 
copies of the Criminal Record Search Certificates to the Contract Administrator identified 
in D2.  

Add: D19.2 The City of Winnipeg will provide one (1) security key to the Consultant, upon receipt of a 
five hundred dollar ($500) security deposit in the form of a certified cheque. The certified 
cheque will be returned upon return of the security key. The Consultant shall provide the 
name and contact information for the person in charge and responsible for security on 
Site. 

 
 


