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PEDESTRIAN ACCESSIBILITY RAMPS & OVERPASS PLAN

SCALE: 1:300

SCOPE OF WORK:

OVERPASS REHABILITATION WORKS

SUPERSTRUCTURE:

1. IMPLEMENT TRAFFIC CONTROLS/STAGING ON EMPRESS STREET

OVERPASS AND MOBILIZE.

2. REMOVE EPOXY LAYER ON DECK SURFACE (STAGED AS SHOWN ON

SHEETS 101 & 102).

3. REMOVE EXISTING TRAFFIC BARRIERS (EAST, MEDIAN AND WEST

BARRIERS) ON BRIDGE DECK AND APPROACH SLABS AS SHOWN ON

SHEET 104.

4. REMOVE TOP CONCRETE LAYER ON DECK AND APPROACH SLABS USING

HYDRO-DEMOLITION AS SHOWN ON SHEET 104.

5. FULLY REMOVE SEALS OF BOTH EXPANSION JOINTS.

6. REMOVE PART OF BOTH EXISTING EXPANSION JOINTS ON THE WEST

SIDE OF THE BRIDGE AS SHOWN ON SHEET 110.

7. INSTALL CORROSION PROTECTION SYSTEM OVER DECK AS SHOWN ON

SHEET 105.

8. BUILD THREE ROWS OF NEW CONCRETE TRAFFIC BARRIERS (EAST,

MEDIAN, AND WEST BARRIERS) AND EAST CURB ON DECK AND

APPROACH SLABS AS SHOWN ON SHEETS 106,107 & 108.

9. OVERLAY STRUCTURAL CONCRETE ON DECK AND APPROACH SLABS TO

THICKNESS AS INDICATED ON SHEETS 106 & 107.

10. INSTALL ALUMINUM BICYCLE RAILING ON NEW CURB ON EAST SIDE OF

DECK AND APPROACH SLABS.

11. INSTALL EXPANSION JOINT ON BOTH NORTH AND SOUTH ENDS OF

BRIDGE DECK AS SHOWN ON SHEETS 110 & 111.

12. INSTALL ROADWAY EXPANSION SLABS, AS SHOWN ON SHEET 112.

13. INSTALL WATERPROOFING LAYER OVER BRIDGE DECK (STAGED AS

SHOWN ON SHEETS 101 & 102).

14. OVERLAY ASPHALT LAYER ON ROADWAYS AND CYCLING PATH BRIDGE

DECK & ON CYCLING PATH ONLY ON APPROACH SLABS AS PER SHEET

109.

15. REMOVE TRAFFIC CONTROL/STAGING ON EMPRESS AVENUE OVERPASS

AND DEMOBILIZE.

SUBSTRUCTURE:

16. IMPLEMENT TRAFFIC CONTROL/STAGING METHODS ON EASTBOUND AND

WESTBOUND PORTAGE AVENUE MEDIAN LANES AND MOBILIZE.

17. COMPLETE MISCELLANEOUS REPAIRS TO THE CENTRE PIER CAP.

18. EXCAVATE AREA AROUND CENTRE PIER TO EXPOSE PILE CAP.

19. REMOVE CONCRETE ON CENTRE PIER COLUMNS UP TO EXISTING SPIRAL

REINFORCEMENT.

20. INSTALL DAS CORROSION PROTECTION SYSTEM AND CONNECT TO

EXISTING REINFORCEMENT.

21. INSTALL REINFORCEMENT CONFINEMENT CAGE ON CENTRE PIER

COLUMNS.

22. FORM AND PRESSURE POUR NEW CONCRETE JACKET OVERBUILD ON

CONCRETE PIER COLUMNS.

23. RE-CONSTRUCT EXCAVATED MEDIAN LANES ON PORTAGE AVENUE.

24. INSTALL AND BEGIN TO PERFORM ECE ON CENTRE PIER CAP.

25. TEMPORARILY REMOVE TRAFFIC CONTROL/STAGING MEASURES AT

CENTRE PIER DURING PERFORMANCE OF ECE AND DEMOBILIZE.

26. IMPLEMENT TRAFFIC CONTROL/STAGING AT NORTH AND SOUTH PIERS

AND ABUTMENTS.

27. COMPLETE MISCELLANEOUS REPAIRS AT NORTH AND SOUTH PIERS AND

ABUTMENTS.

28. TEMPORARILY REMOVE TRAFFIC CONTROL/STAGING METHODS AT

NORTH AND SOUTH PIERS DURING MISCELLANEOUS REPAIRS CURING

TIME.

29. RE-IMPLEMENT TRAFFIC CONTROL/STAGING METHODS AT NORTH AND

SOUTH PIERS ONCE MISCELLANEOUS REPAIRS HAVE CURED.

30. INSTALL AND BEGIN TO PERFORM ECE ON NORTH AND SOUTH PIERS

AND ABUTMENTS.

31. TEMPORARILY REMOVE TRAFFIC CONTROL METHODS AT NORTH AND

SOUTH PIERS AND ABUTMENTS DURING PERFORMANCE OF ECE.

32. RE-IMPLEMENT TRAFFIC CONTROL/STAGING METHODS AT CENTRE PIER

ONCE ECE IS COMPLETE.

33. REMOVE ECE FROM CENTRE PIER.

34. REMOVE TRAFFIC CONTROL/STAGING METHODS AT CENTRE PIER.

35. RE-IMPLEMENT TRAFFIC CONTROL/STAGING METHODS AT NORTH AND

SOUTH PIERS AND ABUTMENTS ONCE ECE IS COMPLETE.

36. REMOVE ECE AT NORTH AND SOUTH PIERS AND ABUTMENTS.

37. REMOVE TRAFFIC CONTROL/STAGING METHODS AT NORTH AND SOUTH

PIERS AND ABUTMENTS.

PEDESTRIAN ACCESSIBILITY RAMPS

NORTH RAMP:

38. IMPLEMENT TRAFFIC CONTROL/STAGING METHODS ON WESTBOUND

PORTAGE AVENUE NORTH CURB LANE AND SIDEWALK AND MOBILIZE.

39. RELOCATE STREET LIGHTING AND TRIM OR REMOVE TREES AS

REQUIRED.

40. INSTALLATION OF STEEL BEARING PILES AND CONSTRUCTION OF

CAST-IN-PLACE CONCRETE PILE CAPS, CAST-IN-PLACE REINFORCED

CONCRETE PIERS AND CAST-IN-PLACE REINFORCED CONCRETE

DIAPHRAGMS.

41. COMPLETE SLOPE PAVING FROM SU-1 TO SU-3 (REFER TO SHEETS 138 -

159).

42. DELIVER/ERECT PRECAST PRESTRESSED SLABS AND POUR

CAST-IN-PLACE REINFORCED CONCRETE CLOSURE SLABS.

43. REMOVE TRAFFIC CONTROL/STAGING METHODS ON WESTBOUND

PORTAGE AVENUE NORTH CURB LANE.

44. CONSTRUCT EMBANKMENT AND CAST-IN-PLACE REINFORCED

CONCRETE SLAB-ON-GRADE.

45. PARTIALLY REMOVE AND MODIFY EMPRESS OVERPASS WEST  HANDRAIL

& CURB AT NORTH RAMP JUNCTION.

46. INSTALL EXPANSION JOINTS, HANDRAILS, AND DRAINAGE.

47. COMPLETE SITE GRADING, INSTALL TURF REINFORCEMENT MATS AND

COMPLETE SEEDING.

48. REMOVE TRAFFIC CONTROL/STAGING METHODS ON WESTBOUND

PORTAGE AVENUE NORTH SIDEWALK.

SOUTH RAMP:

49. TRIM OR REMOVE TREE AS REQUIRED

50. CONSTRUCT STEEL DRAINAGE CULVERT, CATCH BASIN AND

CAST-IN-PLACE REINFORCED CONCRETE DRAINAGE CHANNEL.

51. IMPLEMENT TRAFFIC CONTROL/STAGING METHODS ON WESTBOUND

PORTAGE AVENUE SOUTH CURB LANE AND SIDEWALK AND MOBILIZE.

52. EXCAVATE MODULAR BLOCK RETAINING WALL AREAS, CONSTRUCT

MODULAR BLOCK RETAINING WALL AND SUB-DRAIN, AND INSTALL RAMP

DRAINAGE.

53. CONSTRUCT CAST-IN-PLACE REINFORCED CONCRETE SLAB ON GRADE,

INSTALL HANDRAILS, COMPLETE SITE GRADING, AND COMPLETE

SEEDING.

54. PARTIALLY REMOVE AND MODIFY SOUTH STAIRWAY HANDRAIL & CURB

ON WEST SIDE OF LANDING.

55. REMOVE TRAFFIC CONTROL/STAGING METHODS ON WESTBOUND

PORTAGE AVENUE SOUTH CURB LANE AND SIDEWALK.

EMPRESS STREET RETAINING WALL

56. IMPLEMENT TRAFFIC CONTROL/STAGING ON EMPRESS STREET  &

MOBILIZE.

57. COMPLETE RETAINING WALL EXCAVATION.

58. INSTALL STEEL PILES.

59. FORM AND CAST CONCRETE PILE CAP BEAM AND RETAINING WALL.

60. INSTALL BICYCLE RAILING.

61. REMOVE TRAFFIC CONTROL/STAGING METHODS ON EMPRESS STREET.
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EMPRESS STREET RETAINING WALL PLAN
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