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WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

0 ISSUED FOR TENDER 17/01/09 DBW
CONSTRUCTION STAGING

PHASE I - STAGE 1 (2 OF 4)
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PHASE I - STAGE 1 NOTES:

SUGGESTED SCHEDULE

 5 MONTHS

 MAY-SEPTEMBER (2017)

MAJOR CONSTRUCTION ACTIVITIES

1. RELOCATE PERMANENT CROSSOVERS ON MAINLINE

TRACKS (BY OTHERS)

2. RAILWAY SHOOFLY EMBANKMENT CONSTRUCTION

(INCLUDING DETOUR ROADWAY CROSSING)

3. CONSTRUCTION OF DETOUR ROADWAY (WITH

TEMPORARY DETOUR LIGHTING) AND DRAINAGE

WORKS

4. CONSTRUCTION OF TEMPORARY CROSSING SIGNALS

ON DETOUR AT SHOOFLY (BY OTHERS)

5. RELOCATION OF FIBRE OPTICS AND OTHER

UTILITIES, INCLUDING RAILWAY UTILITIES (BY

OTHERS)

6. RELOCATION OF HYDRO OVERHEAD LINES (BY

OTHERS)

7. RELOCATION OF HYDRO TOWER (BY OTHERS)

8. WILKES/WAVERLEY INTERSECTION IMPROVEMENTS

AND DRAINAGE WORKS

9. WASTE WATER SEWER CONSTRUCTION AT EAST LEG

OF TAYLOR AT WAVERLEY

10. CONSTRUCTION OF NEW APPROACH AT 1330

TAYLOR AVENUE (ESSO STATION) AND WESTBOUND

LEFT TURN LANE

11. CONSTRUCT TEMPORARY OPENING TO BACK LANE

FOR RIVER RUN CONDO ASSOCIATION

12. CONSTRUCT TEMPORARY TRUCK TURNAROUND AND

FENCING FOR STORAGEVILLE FACILITY

13. LAND DRAINAGE SEWER CONSTRUCTION AT TAYLOR

AND MATHERS

14. CONSTRUCT RAIL MAINLINE CROSSING OF DETOUR

AT EXISTING GRADES (BY OTHERS)

15. CONCRETE BUS PAD TO BE BUILT IN PHASE IV -

STAGE 1

TRAFFIC AND PEDESTRIAN CONTROL

 INTERMITTENT LANE AT A TIME CLOSURES

 SIDEWALK CLOSED ON NORTH SIDE OF TAYLOR AND

WEST SIDE OF WAVERLEY

 WESTBOUND LEFT TURN AT WAVERLEY AND HURST

WILL NOT BE PERMITTED UNTIL SLOTTED LEFT TURN

LANE CONSTRUCTED

 THE FOLLOWING STREETS MUST HAVE TWO

THROUGH LANES OPEN DURING THE SPECIFIED

WEEKDAY PEAK PERIOD:

 (7:00 - 9:00) EASTBOUND WILKES BETWEEN

VICTOR LEWIS AND WAVERLEY

 (7:00 - 9:00 & 15:30 - 17:30) NORTHBOUND

WAVERLEY BETWEEN VICTOR LEWIS AND

TAYLOR

 (7:00 - 9:00) EASTBOUND TAYLOR BETWEEN

WAVERLEY AND POSEIDON

 (15:30 - 17:30) SOUTHBOUND WAVERLEY

BETWEEN TAYLOR AND VICTOR LEWIS

 (15:30 - 17:30) WESTBOUND TAYLOR BETWEEN

POSEIDON AND WAVERLEY

MATCHLINE: SEE SHEET C2-GE-028
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