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16-3353

052

U-239-2016-C2-GE-

Member

WIEBE

D.B.

22480

17/01/09

WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

0 ISSUED FOR TENDER 17/01/09 DBW
CONSTRUCTION STAGING

PHASE II - STAGE 3 (1 OF 1)

041

041

041

PHASE II - STAGE 3 NOTES:

SUGGESTED SCHEDULE

 13 MONTHS FOR PHASE II - STAGE 1, 2 AND 3 (STAGE

3 OCCURS OVER ONE WEEKEND DURING STAGE 1

OR 2)

 OCTOBER (2017) TO OCTOBER (2018)

MAJOR CONSTRUCTION ACTIVITIES

1. REPAVE DETOUR AT MAINLINE CROSSING

2. RAISE MAIN TRACK CROSSING (BY OTHERS)

3. SIGNAGE AND TRAFFIC CONTROL SETUP FOR

WEEKEND CLOSURE (BY OTHERS)

TRAFFIC AND PEDESTRIAN CONTROL

 DETOUR ROADWAY CLOSED

 EASTBOUND TAYLOR PERMITTED TO CONTINUE

EAST

ACTIVE RAILWAY

INACTIVE RAILWAY

SHOOFLY CONSTRUCTION

PERMANENT RAILWAY CONSTRUCTION

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

CONSTRUCTION EASEMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE CONSTRUCTION

CONTRACTOR LAYDOWN AREA - ACCESS

CONTRACTOR LAYDOWN AREA - NO ACCESS

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

TEMPORARY

CROSSING SIGNALS

X

X

1

1 ADDENDUM #1 17/01/25 DBW

1

2

2 ADDENDUM #2 17/02/03 DBW

3

3 ADDENDUM #3 17/02/15 DBW


	163353-C2-SSM-CT

