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WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

CONSTRUCTION STAGING

PHASE II - STAGE 2 (3 OF 4)

039

039

039

PHASE II - STAGE 2 NOTES:

SUGGESTED SCHEDULE

 13 MONTHS (PHASE II - STAGE 1, 2 AND 3)

 OCTOBER (2017) TO OCTOBER (2018)

MAJOR CONSTRUCTION ACTIVITIES

1. CONSTRUCTION OF UNDERPASS STRUCTURE

CONTINUES

2. RAISE RAILWAY EMBANKMENT AND REINSTALL

TRACKS (BY OTHERS)

3. CONSTRUCTION OF ROADWAY AT

TAYLOR/WAVERLEY INTERSECTION

4. CONSTRUCTION OF EASTBOUND TAYLOR ROADWAY

AND DRAINAGE WORKS

5. CONSTRUCTION OF EASTBOUND HURST ROADWAY

AND DRAINAGE WORKS

6. CONSTRUCTION OF LDS PUMPING STATION

CONTINUES

7. REMOVAL OF EXISTING EAST ENTRANCE TO 1360

TAYLOR AND CONSTRUCTION OF NEW WEST

ENTRANCE AND PARKING LOT (WEST ENTRANCE TO

HAVE TEMPORARY BASE AND ASPHALT TO MATCH

DETOUR)

8. CONSTRUCTION OF NORTHBOUND WAVERLEY

(NORTH OF TAYLOR) ROADWAY AND DRAINAGE

WORKS

9. INSTALL FIBRE OPTICS ON BRIDGE (BY OTHERS)

10. FINISH CONNECTION TO HURST WAY EXTENSION

TRAFFIC AND PEDESTRIAN CONTROL

 TRAFFIC AND PEDESTRIANS ALONG DETOUR

ROADWAY

 INTERMITTENT LANE AT A TIME CLOSURES AT

WILKES/HURST

 THE FOLLOWING STREETS MUST HAVE TWO

THROUGH LANES OPEN DURING THE SPECIFIED

WEEKDAY PEAK PERIOD:

 (7:00 - 9:00 & 15:30 - 17:30) NORTHBOUND

DETOUR BETWEEN VICTOR LEWIS AND

CAMBRIDGE

 (15:30 - 17:30) SOUTHBOUND DETOUR BETWEEN

CAMBRIDGE AND VICTOR LEWIS

 (15:30 - 17:30) SOUTHBOUND WAVERLEY

BETWEEN MATHERS AND TAYLOR

ACTIVE RAILWAY

INACTIVE RAILWAY

SHOOFLY CONSTRUCTION

PERMANENT RAILWAY CONSTRUCTION

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

CONSTRUCTION EASEMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE CONSTRUCTION

CONTRACTOR LAYDOWN AREA - ACCESS

CONTRACTOR LAYDOWN AREA - NO ACCESS

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

TEMPORARY

CROSSING SIGNALS
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