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SAND FILLED

BARRELS
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CONTROL LINE
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DETOUR - STA: 4+680 (LOOKING EAST)

SCALE: HORZ. 1:100 VERT. 1:50

200 PLAIN DOWELED CONCRETE

100 LIMESTONE BASE COURSE

200 LIMESTONE SUB-BASE COURSE - 50mm

SEPARATION GEOTEXTILE FABRIC

SUBGRADE COMPACTION

TEMPORARY

MEDIAN CROSS OVER

20

NORTH SOUTH

3.70 3.70

EXISTING GROUND

VARIES

EXIST ASPHALT

REMOVE EXISTING MEDIAN

AND EXCAVATE

CONSTRUCTION STAGING -

STAGE 0 (1 OF 2)

008

008

008

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

REMOVAL

ADJUSTMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE/UNDERPASS CONSTRUCTION

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

X

X

STAGE 0 NOTES:

SCHEDULE

 APRIL 2018

MAJOR CONSTRUCTION ACTIVITIES

1. CONSTRUCT CONCRETE MEDIAN CROSS

OVERS

2. CONSTRUCT LAYDOWN AREAS

3. BEGIN CONSTRUCTION OF EB HALF OF

UNDERPASS

4. BEGIN CONSTRUCTION OF WB HALF OF

BRIDGE

TRAFFIC AND PEDESTRIAN CONTROL

 ONE LANE EACH DIRECTION FROM WEST OF

UNDERPASS TO EAST OF BRIDGE

 POLYPOSTS AND TEMPORARY CONCRETE

BARRIERS DELINEATE TEMPORARY MEDIANS

AND LANE EDGES

 ALPINE ENTRY TO FERMOR - EB TO BE

MODIFIED TO STOP CONDITION

 SEAGRIM NB AND ALPINE RIGHT TURN TO

FERMOR - EB TO BE MODIFIED TO STOP

CONDITION
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