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DETOUR - STA: 4+180 (LOOKING EAST)

SCALE: HORZ. 1:100 VERT. 1:50
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SEPARATION GEOTEXTILE FABRIC

SUBGRADE COMPACTION
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DETOUR - STA: 4+470 (LOOKING EAST)

SCALE: HORZ. 1:100 VERT. 1:50
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CONSTRUCTION STAGING -

STAGE 1A (1 OF 2)

010

010

010

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

REMOVAL

ADJUSTMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE/UNDERPASS CONSTRUCTION

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

X

X

STAGE 1A-1 ROADWAY CONSTRUCTION

STAGE 1A-2 ROADWAY CONSTRUCTION

STAGE 1A NOTES:

SCHEDULE

 APRIL 2018 - JULY 2018

MAJOR CONSTRUCTION ACTIVITIES

1. CONTINUE CONSTRUCTION OF EB HALF OF PEDESTRIAN

UNDERPASS

2. CONTINUE CONSTRUCTION OF WB HALF OF BRIDGE

3. CONSTRUCTION OF TEMPORARY ASPHALT ON NORTH

SIDE OF FERMOR/ST. ANNE'S INTERSECTION FOR DETOUR

4. CONSTRUCTION OF TEMPORARY SIDEWALK

5. CONSTRUCTION OF TEMPORARY ASPHALT ON SOUTH SIDE

OF FERMOR/ST. ANNE'S INTERSECTION FOR DETOUR

6. CONSTRUCTION OF NEW ISLANDS IN SAFEWAY PARKING

LOT

7. CONSTRUCTION OF EB FERMOR , ALPINE ACCESS, AND ST.

ANDREW EXIT TO FERMOR

8. CONSTRUCTION OF ST. ANNE'S SOUTH OF FERMOR

(OUTER LANES)

9. CONSTRUCTION OF EB FERMOR AT THE VICINITY OF

EXISTING ALPINE ACCESS (TO BE CONSTRUCTED AFTER

COMPLETION AND OPENING OF THE NEW ALPINE ACCESS

ROAD AND TEMPORARY TIE-IN TO FERMOR AVE. DETOUR

TO BE CONSTRUCTED)

10. REMOVE OVERHEAD SIGN STRUCTURE.

11. CONSTRUCTION OF ST. ANNE'S SOUTH OF FERMOR

(INTERIOR LANES) LANE AT A TIME

12. CONSTRUCTION OF TEMPORARY MEDIAN CROSSOVER

13. INSTALL  BASE WITH FLAT TOP REDUCER ONLY. TO BE

PAVED OVER WITH TEMPORARY STAGING.

14. INSTALL OHSS NO.S787 AT ST.ANNE'S ROAD

15.  DRAINAGE TO BE MAINTAINED DURING LANE WIDENING

16.  CONSTRUCT GRANULAR RIBS

TRAFFIC AND PEDESTRIAN CONTROL

 INTERMITTENT LANE AT A TIME CLOSURE

 ONE LANE EACH DIRECTION FROM WEST OF UNDERPASS

TO EAST OF BRIDGE

 EXISTING ALPINE ACCESS TO BE CLOSED AFTER

COMPLETION AND OPENING OF NEW ALPINE ACCESS

ROAD

 MAINTAIN 3 OUT OF 4 PEDESTRIAN CROSSWALKS AT

FERMOR/ST. ANNE'S

 FERMOR EASTBOUND LEFT TURN TO ST.ANNE'S

PROHIBITED DURING THIS PHASE.

 FERMOR WESTBOUND LEFT PROHIBITED AT

FERMOR/SEAGRIM

TRAFFIC AND PEDESTRIAN CONTROL (CONTINUED)

 EASTBOUND AND NORTHBOUND RIGHT PROHIBITED AT

FERMOR/ST. ANNE'S DURING STAGE 1A-1 FOR TRUCK ONLY

 MERGE FROM SB ARCHIBALD - RIGHT TURN LANE TO WB

FERMOR TO BE MODIFIED TO STOP CONDITION

 POLYPOSTS TO DELINEATE TEMPORARY MEDIANS AND LANE

EDGES

 BUS STOP @ ST ANNE'S - SB ADJACENT TO ISLAND TO BE

RELOCATED

 MERGE ST.ANNE'S-SB-RTL TO FERMOR TO BE MODIFIED TO

STOP CONDITION


