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CONSTRUCTION STAGING -

STAGE 1C (1 OF 2)

014

014

014

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

REMOVAL

ADJUSTMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE/UNDERPASS CONSTRUCTION

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

X

X

STAGE 1C NOTES:

SCHEDULE

 NOVEMBER 2018 - MARCH 2019

MAJOR CONSTRUCTION ACTIVITIES

1.     NO WORK - WINTER SHUTDOWN

TRAFFIC AND PEDESTRIAN CONTROL

 2 WAY - 4 LANE VEHICULAR TRAFFIC ALONG FERMOR

AVENUE TO BE MAINTAINED

 POLYPOSTS TO DELINEATE TEMPORARY MEDIANS

AND LANE EDGES


