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 FERMOR AVENUE BRIDGE OVER SEINE RIVER

J.N.

CRANG

18/02/09

CONSTRUCTION STAGING -

STAGE 2A (1 OF 2)

016

016

016

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

REMOVAL

ADJUSTMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE/UNDERPASS CONSTRUCTION

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

X

X

STAGE 2A NOTES:

SCHEDULE

 APRIL 2019 - JUNE 2019

MAJOR CONSTRUCTION ACTIVITIES

1. CONSTRUCTION OF WB HALF OF PEDESTRIAN

UNDERPASS

2. CONSTRUCTION OF EB HALF OF BRIDGE

3. PARTIAL CONSTRUCTION OF EB FERMOR

4. CONSTRUCTION OF SIDEWALK/BIKE PATHS

5. CONSTRUCTION OF ALPINE AVENUE CUL-DE-SAC

6. MILL AND FILL AT FERMOR AVENUE

7. CONSTRUCTION OF FERMOR AVENUE EB SHOULDER,

AND FERMOR AVENUE WB ACCELERATION LANE AND

SHOULDER

8. MILL AND FILL AT ROYAL SALIGNER

9. INSTALL OHSS No.790 AT FERMOR WB

10. CONSTRUCTION OF FERMOR WB RT-TURN LANE TO

ARCHIBALD INCLUDING ISLAND

11. CONSTRUCT LAYDOWN AREA

12. CONSTRUCT RAISED CROSSINGS DURING THE

WEEKEND

TRAFFIC AND PEDESTRIAN CONTROL

 MERGE FROM ARCHIBALD - SB RIGHT TURN LANE TO

FERMOR TO BE MODIFIED TO STOP CONDITION

 ONE LANE EACH DIRECTION FROM WEST OF

UNDERPASS TO EAST OF BRIDGE

 MERGE FROM ALPINE TO FERMOR - EB TO BE

MODIFIED TO STOP CONDITION

 FERMOR WB LEFT TURN TO NEW ALPINE ACCESS

PROHIBITED

 POLYPOSTS DELINEATE TEMPORARY MEDIANS AND

LANE EDGES

 INTERMITTENT LANE AT A TIME CLOSURES

 RIGHT TURN CHANNEL @ NORTH LEG OF FERMOR

ARCHIBALD INTERSECTION TO BE CLOSED TO TRUCK

TRAFFIC DURING THE WEEKEND CONSTRUCTION OF

RAISED CROSSINGS


