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CONSTRUCTION STAGING -

STAGE 2B (1 OF 2)

018

018

018

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

REMOVAL

ADJUSTMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE/UNDERPASS CONSTRUCTION

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

X

X

STAGE 2B NOTES:

SCHEDULE

 JULY 2019 - SEPTEMBER 2019

MAJOR CONSTRUCTION ACTIVITIES

1. CONTINUE CONSTRUCTION OF EB HALF OF BRIDGE

2. PARTIAL CONTRUCTION OF EB FERMOR

3. MILL AND FILL AT FERMOR / ARCHIBALD / ROYAL

SALINGER INTERSECTION

4. CONTINUE CONSTRUCTION OF UNDERPASS

5. CONSTRUCTION OF RETAINING WALL

6. CONSTRUCT RIP RAP

TRAFFIC AND PEDESTRIAN CONTROL

 MERGE FROM ARCHIBALD - SB RIGHT TURN LANE TO

FERMOR TO BE MODIFIED TO STOP CONDITION

 MERGE FROM ALPINE TO FERMOR - EB TO BE

MODIFIED TO STOP CONDITION

 FERMOR WB LEFT TURN TO NEW ALPINE ACCESS

PROHIBITED

 POLYPOSTS DELINEATE TEMPORARY MEDIANS AND

LANE EDGES

 INTERMITTENT LANE AT A TIME CLOSURES


