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CONSTRUCTION STAGING -

STAGE 2C (1 OF 2)

020

020

020

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

REMOVAL

ADJUSTMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE/UNDERPASS CONSTRUCTION

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

X

X

STAGE 2C NOTES:

SCHEDULE

 SEPTEMBER TO OCTOBER 2019

MAJOR CONSTRUCTION ACTIVITIES

1. CONSTRUCTION OF MEDIANS AND OVERALL SITE

RESTORATION

2. CONSTRUCTION OF SOUTHBOUND RIGHT TURN

ISLAND AT FERMOR WESTBOUND AND ARCHIBALD

SOUTHBOUND

3. CONSTRUCTION OF ARCHIBALD SB, RIGHT TURN

LANE, INCLUDING ISLAND.

4. CONSTRUCTION OF FINAL LIFT OF ASPHALT (LANE AT

A TIME)

TRAFFIC AND PEDESTRIAN CONTROL

 ALL LANES OPEN TO TRAFFIC EXCEPT DURING

LAYING OF FINAL ASPHALT LIFT WHERE LANE AT A

TIME CLOSURE WILL BE REQUIRED

 POLYPOSTS DELINEATE TEMPORARY MEDIANS AND

LANE EDGES


