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APPROACH TO BE

TEMPORARILY CLOSED

DURING CONSTRUCTION

APPROACH TO BE STAGED

THIS APPROACH WILL BE STAGED

WITH APPROACH AT GATE 2

CONTRACTOR TO COORDINATE

WITH CAPITOL

THIS APPROACH WILL BE STAGED

& ALSO STAGED WITH GATE 4

CONTRACTOR TO COORDINATE

WITH CAPITOL

GATE 2

THIS APPROACH

WILL BE STAGED

APPROACHES TO

BE TEMPORARILY

CLOSED DURING

CONSTRUCTION

8 WEEKS DUBLIN

RECONSTRUCTION

(TWO SOUTH LANES)

5 WEEKS FOR INTERSECTION

RECONSTRUCTION TO OCCUR

CONCURRENTLY WITH DUBLIN

RECONSTRUCTION (TWO SOUTH LANES)

ONE LANE TO BE MAINTAINED AT ALL

TIMES IN EACH DIRECTION ON ST. JAMES

GATE 4
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TEMPORARY WIDENING

TO BE STAGED

THESE APPROACHES WILL

BE STAGED CONCURRENTLY.

ALLOW FOR 1 WEEK

TEMPORARY CLOSURE

DURING CONSTRUCTION.

PROVIDE 2 WEEKS NOTICE

PRIOR TO CLOSURE.

REFER TO

SHEET 43 FOR

INTERSECTION

CONSTRUCTION

SEQUENCING
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STAGE

INTERSECTION

STAGE

APPROACH

STAGE APPROACH

WITH FIELD STREET

STAGE  WITH TWO

APPROACHES

STAGE APPROACH

WITH FIELD STREET

APPROACH

TEMPORARILY

CLOSED

APPROACH

TEMPORARILY

CLOSED

GATE 2

GATE 4
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YIELD LANE TO

BE STAGED

REMAINING

CONCRETE AND

ISLAND RESTORATION

TO BE COMPLETED IN

FIVE DAYS

CONSTRUCT

TEMPORARY

ASPHALT WIDENING

TO ALLOW FOR

CONSTRUCTION OF

SIDEWALK AND HALF

OF YIELD LANE
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C-104

DUBLIN AVENUE

CONSTRUCTION STAGING

STAGE 1 AND STAGE 2

42

P-3503-24

ROAD CONSTRUCTION STAGING

STAGE 1a - 15 WORKING DAYS - DUBLIN AVENUE UNDERGROUND

STAGE 1b - 40 WORKING DAYS DUBLIN AVENUE TWO SOUTH LANES, ST JAMES

INTERSECTION RECONSTRUCTION AND ST. JAMES UNDERGROUND.

COMMENCE ST. JAMES TWO EAST LANES & NEW SIDEWALK

STAGE 2 - 40 WORKING DAYS - DUBLIN AVENUE TWO NORTH LANES &

COMPLETE ST. JAMES TWO WEST LANES

NOTES

1. MAINTAIN A MINIMUM OF ONE LANE OF WESTBOUND TRAFFIC AND MAINTAIN PEDESTRIAN ACCESS ON ONE SIDE AT

ALL TIMES DURING CONSTRUCTION.

2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES UNLESS

OTHERWISE SHOWN ON THE STAGING FIGURES.

3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE CURRENT EDITION OF THE CITY OF WINNIPEG "MANUAL OF

TEMPORARY TRAFFIC CONTROL IN WORK AREAS ON CITY STREETS".

4. STAGE 1 EXCAVATION SHALL EXTEND 1.5 METERS INTO THE WESTBOUND CENTER LANE AND PERMANENT

SUB-BASE / BASE STRUCTURE INSTALLED, IN ADDITION TO THE EASTBOUND LANES, WHILE MAINTAINING REQUIRED

TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).

5. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT

LEFT OPEN TO TRAFFIC.

N.E. Cor. King Edward ST. & Dublin Ave., Tblt in 6.1 m Conc. pile in valve box,

31.2m N. of C.L. Pav't. of Dublin Ave. & 10 m E. of C.L. Pav't. of N.

bound traffic lane King Edward St. on private property.

TEMPORARY TRANSIT STOPS

LEGEND

TRAFFIC

INTERSECTION STAGE 1

INTERSECTION STAGE 2

INTERSECTION STAGE 3

INTERSECTION STAGE 4

TEMPORARY WIDENING

1 ADDENDUM 19.10.18 J.M.B.


