
WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES

METRIC AS SHOWN
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Certificate of Authorization

MORRISON HERSHFIELD
No. 1736

ENGINEERS

GEOSCIENTISTS

MANITOBA

05LOCATION OF UNDERGROUND STRUCTURES

AS SHOWN ARE BASED ON THE BEST

INFORMATION AVAILABLE BUT NO

GUARANTEE IS GIVEN THAT ALL EXISTING

UTILITIES ARE SHOWN OR THAT THE GIVEN

LOCATIONS ARE EXACT.  CONFIRMATION OF

EXISTENCE AND EXACT LOCATION OF ALL

SERVICES MUST BE OBTAINED FROM THE

INDIVIDUAL UTILITIES BEFORE PROCEEDING

WITH CONSTRUCTION.

NOTE:

LOCATION APPROVED

TENDER No. 233-2022

ENGINEERING DIVISION

27

REHABILITATION OF ROUTE 90 CULVERT

OVER OMAND'S CREEK

22/03/14

C315-21-

23-018

235.300 m

S.E. Cor. Notre Dame Ave. & Sherwin Rd., Tblt. in W. Conc.

foundation No. 2070 Notre Dame Ave., 0.8 m S. & 0.7 m

below Conc. block of N.W. Cor. of bldg.

BEISSUED FOR 50% REVIEWA 22/03/14

BEISSUED FOR 95% REVIEWB 22/04/06

BEISSUED FOR TENDERC 22/05/10

 BY: VAIBHAV BANTHIA, P.ENG.

22/05/10

PLAN

SCALE:  1:150

0 4.0 8.0m

MAJOR ITEMS OF WORK:

CULVERT REHABILITATION - SUMMER/FALL 2022:

1. SOFT DIG UTILITIES WITHIN CULVERT AND STRUCTURE FOOTPRINT TO

CONFIRM LOCATION AND ELEVATION. IMPLEMENT UTILITY PROTECTION

MEASURES.

2. IMPLEMENT ENVIRONMENTAL PROTECTION PLAN MEASURES.

CONSTRUCTION STAGE 1:

3. IMPLEMENT STAGE 1 OF TRAFFIC STAGING / CONTROL FOR CULVERT WORK

AND MOBILIZE (REFER TO SHEET 25)

4. STAGE 1 DEMOLITION OF EXISTING NORTH AND SOUTH APPROACH SLABS.

5. STAGE 1 REMOVAL OF TOP 70 mm OF CONCRETE ON CULVERT ROOF SLAB.

6. LOCAL REMOVALS OF CHAIN LINK FENCE IN WINGWALLS FOR SIDEWALK

WIDENING (FIRST PANELS ONLY).

7. STAGE 1 DEMOLITION OF EXISTING SIDEWALK AND CURB.

8. INSTALL NEW 762 mm DIA. CAST-IN-PLACE CONCRETE PILES AND PILE CAP.

9. RECONSTRUCT SIDEWALK OVER CULVERT AND ON DUBLIN AVENUE, AND

TRAFFIC BARRIER OVER CULVERT.

10. RECONNECT CHAIN LINK FENCE ON WINGWALLS.

11. CONSTRUCT NEW STAGE 1, 300 mm THICK APPROACH SLABS.

12. PLACE NEW CONCRETE OVERLAY ON CULVERT ROOF SLAB.

13. MILL EXISTING TRANSITION SLABS AND ASPHALT OVERLAY.

14. RELOCATE / REINSTALL TRAFFIC SIGNALS (BY OTHERS).

CONSTRUCTION STAGE 2:

15. IMPLEMENT STAGE 2 OF TRAFFIC STAGING / CONTROL FOR CULVERT WORK

(REFER TO SHEET 26).

16. STAGE 2 DEMOLITION OF EXISTING NORTH AND SOUTH APPROACH SLABS.

17. CONSTRUCT NEW STAGE 2, 300 mm THICK APPROACH SLABS.

18. STAGE 2 REMOVAL OF TOP 70 mm OF CONCRETE ON CULVERT ROOF SLAB.

19. PLACE NEW CONCRETE OVERLAY ON CULVERT ROOF SLAB.

20. MEDIAN SLAB RENEWAL.

21. MILL EXISTING TRANSITION SLABS AND AND ASPHALT OVERLAY.

22. RELOCATE / REINSTALL TRAFFIC SIGNALS (BY OTHERS).

CONSTRUCTION STAGE 3:

23. IMPLEMENT STAGE 3 OF TRAFFIC STAGING / CONTROL FOR CULVERT WORK

(REFER TO SHEET 27).

24. STAGE 3 DEMOLITION OF EXISTING SOUTH APPROACH SLAB.

25. STAGE 3 REMOVAL OF TOP 70 mm OF CONCRETE ON CULVERT ROOF SLAB.

26. LOCAL REMOVALS OF CHAIN LINK FENCE IN WINGWALLS FOR SIDEWALK

WIDENING (FIRST PANELS ONLY).

27. STAGE 3 DEMOLITION OF EXISTING SIDEWALK AND CURB.

28. INSTALL NEW 762 mm DIA. CAST-IN-PLACE CONCRETE PILES AND PILE CAP.

29. RECONSTRUCT SIDEWALK AND TRAFFIC BARRIER OVER CULVERT.

30. REMOVE REMAINING CHAIN LINK FENCE PANELS ON WINGWALLS AND

INSTALL NEW CHAIN LINK FENCE ON ALL CULVERT WINGWALLS.

31. CONSTRUCT NEW STAGE 3, 300 mm THICK APPROACH SLAB.

32. PLACE NEW CONCRETE OVERLAY ON CULVERT ROOF SLAB.

33. MILL EXISITING TRANSITION SLABS AND ASPHALT OVERLAY.

34. COMPLETE LANE WIDENING ON DUBLIN AVENUE.

35. RELOCATE / REINSTALL TRAFFIC SIGNALS (BY OTHERS).

36. CONSTRUCT COFFERDAMS ON OMAND'S CREEK

37. CONSTRUCT ROCKFILL SHEAR KEY.

38. PLACE CLASS 350 RIP RAP

39. COMPLETE LOCALIZED CONCRETE PATCHING REPAIRS AND CRACK

INJECTION IN CULVERT BARREL AND HEADWALLS.

40. REMOVE AND REPLACE CHAIN LINK FENCING ON CULVERT HEADWALLS

(POSTS AND MESH).

41. INSTALL TOPSOIL AND SEED.

42. DEMOBILIZE CULVERT WORKS.

NOTE:

LAYDOWN AREA IS TO BE CLOSED PORTION OF KING EDWARD STREET NORTH

OF WORK AREA.

LEGEND:

STAGE 1:

STAGE 2:

STAGE 3:
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