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SIDEWALK

CLOSED

MAINTAIN SB TRANSIT STOP

DURING STAGE 2

MAINTAIN NB TRANSIT STOP

DURING STAGE 2

PRIOR TO COMPLETING PATHWAY AND SIDEWALK WORK

IN THIS CORNER OF THE INTERSECTION

CONSTRUCT TEMPORARY PAVEMENT WIDENING TO PERMIT

TWO-WAY TRAFFIC DURING STAGE 2B CONSTRUCTION

75 mm - TYPE IA ASPHALT

300mm - 50mm SUB-BASE

SEPARATION/FILTRATION FABRIC

COMPLETE FULL DEPTH EXCAVATION AND PLACE SUB-BASE AND BASE

COURSE IN LEFT TURN LANES AND MEDIAN OPENING

PLACE ADDITIONAL BASE COURSE AND 75mm TYPE IA ASPHALT

PAVEMENT IN MEDIAN OPENING BETWEEN NORTH AND SOUTH BULLNOSE

FOLLOWING COMPLETION OF EACH STAGE OF CONCRETE PAVEMENT

COMPLETE FULL DEPTH EXCAVATION AND PLACE SUB-BASE AND

BASE COURSE IN  STAGE 2A AND 2B MEDIAN OPENINGS

PLACE ADDITIONAL BASE COURSE AND 75mm TYPE IA

ASPHALT PAVEMENT IN MEDIAN OPENINGS

FOLLOWING COMPLETION OF EACH STAGE OF CONCRETE PAVEMENT

FIRST 27m OF MEDIAN CURB TO BE

CONSTRUCTED  AT END OF STAGE 3 TO

ALLOW FOR DETOUR THROUGH

MEDIAN IN STAGE 3

PLACE TEMPORARY ASPHALT

PAVEMENT ALONG PAVEMENT EDGE

TO FACILITATE MEDIAN DETOUR
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SIDEWALK

CLOSED

MAINTAIN SIDEWALK AND BIKE LANES ON

WEST SIDE OF UNIVERSITY CRESCENT FROM

BOHEMIER TRAIL TO MARKHAM ROAD DURING

STAGE 2 CONSTRUCTION

STANDARD LANE CLOSURES TO BE

UTILIZED FOR WESTBOUND SIFTON ROAD

CONTACT TRAFFIC SIGNALS BRANCH TO ADJUST SIGNALS

HEADS AT SIFTON ROAD TO ACCOMMODATE TWO-WAY

TRAFFIC IN THE WEST LANES OF UNIVERSITY CRESCENT

CONTACT TRAFFIC SIGNALS BRANCH TO

DECOMMISSION EXISTING PEDESTRIAN CORRIDOR
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MAINTAIN ACCESS TO 74 UNIVERSITY CRESCENT AT ALL TIMES

RELOCATE GARBAGE AND RECYCLING BINS TO FACILITATE PICKUP ON COLLECTION DAY

MAINTAIN SIDEWALK ON WEST SIDE OF UNIVERSITY CRESCENT

FROM MARKHAM ROAD TO THATCHER DRIVE DURING STAGE 2

CONTACT TRAFFIC SIGNALS BRANCH TO ADJUST PEDESTRIAN

CORRIDOR SIGNALS AT THATCHER DRIVE TO ACCOMMODATE

TWO-WAY TRAFFIC IN THE WEST LANES OF UNIVERSITY CRESCENT
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74M574 - Tblt. in W. wall of Conc. parking garage of

No. 77 University Cres. E. of Pembina Hwy., 0.9 m N.

of S.W. cor. of garage, & 2.6 m below recreation
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LAND DRAINAGE SEWER INSTALLATION AND

CONCRETE PAVEMENT RECONSTRUCTION

CONSTRUCTION STAGING AND TRAFFIC MANAGEMENT - STAGE 2

STAGE 2B WORKS

NOTES:

1. ALL TEMPORARY SIGNAGE AND TRAFFIC CONTROL TO BE IN ACCORDANCE WITH THE

LATEST EDITION OF THE MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS.

2. CONTRACTOR TO INSTALL AND MAINTAIN TRAFFIC CONTROL SIGNAGE, INCLUDING

REGULATORY SIGNAGE

3. CONTRACTOR TO MAINTAIN VEHICLE ACCESS TO ALL SIDE STREETS, PRIVATE

APPROACHES AT ALL TIMES. ANY DISRUPTION TO BE APPROVED BY THE CONTRACT

ADMINISTRATOR AND CONTRACTOR TO ADVISE OWNER.

4. PROPERLY EQUIPPED FLAG PERSONS ARE REQUIRED WHEN MOVING ANY

CONSTRUCTION VEHICLES INTO OR OUT OF TRAFFIC.

5. ADVANCE SIGNAGE SPACING TO BE 50m AND LANE CLOSURE TAPER TO BE 30m.

6. ALL TRANSIT STOP LOCATIONS TO MEET ACCESSIBILITY GUIDELINES IN ACCORDANCE

WITH THE MTTC.

7. BARRICADES UTILIZED FOR SIDEWALK CLOSURE OR PEDESTRIAN CHANNELIZATION

SHALL HAVE LOWER BARRIER.

8. TRAFFIC SERVICES TO RELOCATE CONTRACTOR SIGNAGE AS NECESSARY AND INSTALL

SUPPLEMENTARY SIGNAGE TO ACCOMMODATE TRAFFIC CONTROL FOR WINNIPEG BLUE

BOMBER GAMES AND THE MANITOBA MARATHON.

9. CONTRACTOR IS PERMITTED TO COMPLETE CONTINUOUS EXCAVATION AND PLACEMENT

OF SUB-BASE AND BASE MATERIALS, PROVIDED VEHICULAR ACCESS IS MAINTAINED AS

INDICATED ON THE DRAWINGS.

10. CONTRACTOR TO INSTALL SNOW FENCE ALONG SIDEWALKS AND PATHWAYS TO BE

MAINTAINED DURING CONSTRUCTION.

STAGE 2A TRAFFIC/STAGE 2B MAIN LINE TRAFFIC

STAGE 2B INTERSECTION TRAFFIC

STAGE 2A WORKS

ELEV.
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