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Disclaimer for Non-City Representatives 

This Project Management Manual (Version 4) is prepared by the City of Winnipeg for its own 
internal purposes and parties hired to represent the City in projects. The City of Winnipeg makes 
no representations, warranties or guarantees as to the accuracy or sufficiency of this Project 
Management Manual or the information contained herein. 

Further, notwithstanding your use of this Project Management Manual or the information 
contained herein, you have been engaged by the City to provide professional advice and services 
and are expected to do so in accordance with your contract and all applicable professional and 
industry standards. 

 

The Asset Management System (AMS) is not fully developed and implemented 

The AMS governance structure includes the Asset Management Policy, Administrative Standard, 
Investment Planning Manual and this Project Management Manual. These governance 
documents are at various stage of development and not all the documents including procedures 
and templates have been finalized.  

As you read the manual, you will notice some sections that are noted as “Future development or 
under-development”. These elements will be incorporated and made available as finalized. 
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