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NOTICE OF CONSTRUCTION
Tacheé Promenade
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The first phase of construction on the Taché Promenade project is expected to begin in early
December, 2017, and will be complete by mid-March, 2018. During this period, the southbound
lane of Avenue Taché and the west sidewalk will be closed between approximately Provencher
Blvd. and Rue Despins. Additional road closures are planned during the remaining construction
works to be completed in the summer of 2018, including sidewalk widening, retaining wall
installation, and construction of the belvedere pedestrian structure (tree top lookout).

Council approved funding for this project on September 27, 2017. Following a public information
session on October 17, 2017, construction documents were finalized and a construction contract
has been awarded to Maple Leaf Construction Ltd. to complete the proposed works.

Construction updates will be communicated to area residents and businesses as the project progresses.

Project Timeline

December 12
Road closure on Taché
Avenue to commence

Early December
Phase 1 — Riverbank
stabilization work begins

O

Mid-March, 2018
Phase 1 complete

June, 2018

Phase 2 — Sidewalk widening and
belvedere construction begins.

October, 2018
Phase 2 complete

or contact:

HTFC Planning and Design
Phone: 204-944-9907
Email: info@htfc.mb.ca

For further information please call 311:

Project Website: www.winnipeg.ca/tachepromenade



