Project Timeline

December 12
Road closure on Taché
Avenue to commence

Early December
Phase 1 — Riverbank
stabilization work begins

Mid-March, 2018
Phase 1 complete

June, 2018
Phase 2 — Sidewalk widening and
belvedere construction begins.

October, 2018
Phase 2 complete
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