

ADDENDUM 1 BID OPPORTUNITY NO. 101-2005

WINNIPEG WATER TREATMENT PROGRAM – CLEARWELL PILING SUPPLY

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID OPPORTUNITY

ISSUED: April 15, 2005 BY: Larry Smith, C.E.T. TELEPHONE NO. (204) 284-0580

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID OPPORTUNITY AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART D - SUPPLEMENTAL CONDITIONS

D11. COMMENCEMENT

Add D11.2

The City of Winnipeg will endeavour to award the Contract within 25 Calendar Days of the Submission Deadline. If award is not made within that time period, Contract Dates identified in D12 Critical Stages, D13 Substantial Performance, D14 Total Performance, and D15 Liquidated Damages, will be extended by an equivalent number of Calendar Days, until such a time an award is made.

D12. CRITICAL STAGES

Delete D12.1 Replace with:

- D12.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:
 - (a) As at June 20, 2005, the Contractor shall have available for delivery, a minimum of two hundred (200) 17m piles and two hundred (200) 16m piles, with the balance supplied over a period of four (4) months in accordance with a delivery schedule to be prepared by the Contract Administrator.

D13. SUBSTANTIAL PERFORMANCE

Revise D13.1 The Contractor shall achieve Substantial Performance by October 20, 2005.

D14. TOTAL PERFORMANCE

Revise D14.1 The Contractor shall achieve Total Performance by October 31, 2005.

Bid Opportunity No. 101-2005 Addendum 1 Page 2 of 2

D15. **LIQUIDATED DAMAGES**

D15.1(b) Replace with: Delete

D15.1(b) Two hundred (200) 17m piles and two hundred (200) 16m piles by June 20, 2005 – \$2,600.00 per Calendar day.