



160-2009 ADDENDUM 1

PEMBINA HIGHWAY NORTHBOUND - BISON DRIVE TO CHANCELLOR DRIVE – 2009 MILL AND FILL

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID OPPORTUNITY

ISSUED: April 3, 2009
BY: Darrell Grahame P.Eng.
TELEPHONE NO. (204) 272-2004

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID OPPORTUNITY AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: A20070419

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 160 - 2009 Bid Submission with 160-2009 - Addendum 1 - Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

Form B (R1): Revise Item "A.6 Construction of Asphalt Overlay; i) Main line Paving; a) Type IA" Approximate Quantity to read 4000 tonne.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D11.4 to read: The City of Winnipeg Water and Waste Department has scheduled a watermain renewal for Pembina Highway, within the limits of this contract. It is anticipated that all work north of Markham Road be complete by July 31, 2009 and all work south of Markham Road and north of the west bound lanes of Chancellor Matheson be complete by August 14th. The Contractor shall not commence any Work in affected areas until Work by Water and Waste is completed. The Contractor shall attend an interim inspection(s) of each critical stage of the watermain renewal contract prior to commencing work.

Revise: D13.1 (a) to read: City of Winnipeg Water and Waste Department - 2009 Watermain Renewals Bid Opportunity No.: 245-2009

Revise: D14.1.2 to read: **Phase I**–Markham Road to Chancellor Drive

Revise: D14.1.3 to read: **Phase II**– Bison Drive to Markham Road

DRAWINGS

Replace: Drawing 42081-SK-001 with Addendum 1 Drawing 42081-SK-001