



397-2010 ADDENDUM NO. 1

2010 WATERMAIN RENEWALS CONTRACT NO. 6

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: June 15, 2010.
BY: Stacy Cournoyer, P. Eng
TELEPHONE NO. (204) 986-2142

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20070419

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 397-2010 Bid Submission with 397-2010 Addendum 1-Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

Form B(R1): Add: G: Berry Street

PART D – SUPPLEMENTAL CONDITIONS

Add the following Clause:

D25 CRITICAL STAGES

D25.1 The contractor shall achieve the critical stages of the work in accordance with the following requirements:

- (a) Installation of watermain and water services, compaction of backfill, and temporary surface restoration (if required) on Berry Street between Portage Avenue and 259 Berry Street must be complete by Aug 13, 2010 to allow active transportation route works by others to commence.

- Revise D14.1 to read: The Contractor shall achieve Substantial Performance within sixty (60) consecutive Working Days of the commencement of the Work as specified in D13 or by October 4, 2010, whichever occurs first.
- Revise D15.1 to read: The Contractor shall achieve Total Performance within seventy (70) consecutive Working Days of the commencement of the Work as specified in D13 or by October 18, 2010, whichever occurs first.
- Revise D16.1 to read: If the Contractor fails to achieve Critical Stages, Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts for each and every Working Day following the days fixed herein for same during which such failure continues.
- (a) Critical Stages – One Thousand dollars (\$1,000.00);
 - (b) Substantial Performance - One Thousand dollars (\$1,000.00);
 - (c) Total Performance – Five Hundred dollars (\$500.00).
- Add D19.4 (h): Berry Street – Portage Avenue to 259 Berry Street

- (i) The westbound curb lane on Portage Ave will be closed to all vehicular traffic from Brooklyn Street to Hampton Street.
- (ii) Maintain at least two lanes of traffic on westbound Portage Avenue at all times.
- (iii) Maintain one lane of traffic on Berry Street with street signed as “Road Closed – Local Access Only”
- (iv) Intersecting streets and private approaches must be maintained at all times.

DRAWINGS

Add drawings:

352-2010_Drawing_D-12070-R0.pdf

352-2010_Drawing_D-12071-R0.pdf