



80-2010 ADDENDUM 2

DESIGN AND CONSTRUCTION OF A SKATEBOARD PARK - RED RIVER COMMUNITY CENTRE

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID OPPORTUNITY

ISSUED: March 12, 2010
BY: Jennifer Wagner
TELEPHONE NO. (204) 986-2491

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID OPPORTUNITY AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: A20070419

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 9 of Form A: Bid may render your Bid non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

- Revise: D13.4 to read: The Contractor shall commence the Work on the Site no later than July 5, 2010.
- Revise: D15.1 to read: The Contractor shall achieve critical stages of the Work in accordance with the following requirements:
 - (a) Submission of preliminary (33%) working drawings and construction specifications for review by City of Winnipeg by April 23, 2010;
 - (b) Submission of 66% working drawings and construction specifications for review by City of Winnipeg by May 21, 2010;
 - (c) Submission of final working drawings, approved and stamped by a Professional Engineer (Manitoba) and construction specifications for approval by City of Winnipeg by June 18, 2010;
 - (d) Obtain the prerequisite development permit as specified in prior to July 5, 2010;
 - (e) Construction to begin on site no later than July 5, 2010; and
 - (f) Rough Grading of site as per drawings and specifications by July 16, 2010.
- Revise: D16.1 to read: The Contractor shall achieve Substantial Performance by October 15, 2010.
- Revise: D17.1 to read: The Contractor shall achieve Total Performance by October 29, 2010.
- Revise: D18.1(a) to read: If the Contractor fails to achieve Critical Stage (f), Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Working Day for each and every Working Day following the days fixed herein for same during which such failure continues:
 - (a) Completion of Rough Grading – one thousand dollars (\$1,000);
 - (b) Substantial Performance – one thousand dollars (\$1,000);
 - (c) Total Performance – five hundred dollars (\$500).