



ADDENDUM NO. 1 BID OPPORTUNITY NO. 227-2012

2012 WATERMAIN RENEWALS – CONTRACT NO. 6

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: April 4, 2012
BY: Stacy Cournoyer, P. Eng.
TELEPHONE NO. (204) 986-2142

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: 20040128

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid Submission non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Add Clause D25:

CRITICAL STAGES:

The contractor shall achieve the critical stages of the work in accordance with the following requirements:

- (a) The Contractor shall commence and complete installation of the watermain, water services, and compaction of backfill on Rothesay Street and Edison Avenue prior to the commencement of Work on any of the other streets within this package.

Revise: D13.3 to read: The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt of the letter of intent.

Revise: D14.1 to read: The Contractor shall achieve Substantial Performance within seventy (70) consecutive Working Days of the commencement of the Work as specified in D13

Revise: D15.1 to read: The Contractor shall achieve Total Performance within eighty (80) consecutive Working Days of the commencement of the Work as specified in D13.