



779-2021A ADDENDUM 04

PROGRESSIVE DESIGN BUILD OF NORTH END SEWAGE TREATMENT PLANT (NEWPCC) UPGRADE: BIOSOLIDS FACILITIES

ISSUED: August 25, 2023
BY: Tammy DeFoort
Email: NEWPCCBiosolids@aecom.com

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID/PROPOSAL

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID/PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Add 2021-03-05

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Request For Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph (q) of Form A-1 Master Step 1 Submission Form may render your Step 1 Submission non-responsive.

REQUEST FOR PROPOSALS

RFP STEP 1 - SCHEDULE 1 - DATA SHEET

Revise: the rows of the RFP Data Sheet table referencing RFP Section D1.1 – Timetable regarding the dates as shown in **bold** below:

RFP Section D1.1– Timetable	Timetable:	
	Date of RFP Step 1 Issuance	July 14, 2023
	Step 1 Virtual Meeting	August 16, 2023
	Last Day for Proponents to submit RFIs	October 18, 2023
	Last day for submission of Form D-5 – Financial Statement Non-Disclosure Agreement	October 26, 2023
	Last Day for Posting of Responses to RFIs	November 3, 2023
	Last Day for Issuance of Addenda	November 3, 2023
	Step 1 Submission Deadline	November 7, 2023
	Notification of Shortlisted Proponents Target Date	November 28, 2023
	Date of RFP Step 2 Issuance Target Date	November 28, 2023
	Execution of the DPA Target Date	June 2024
	Execution of the Design Build Agreement Target Date	October 2025