PART D

SUPPLEMENTAL CONDITIONS

PART D - SUPPLEMENTAL CONDITIONS

GENERAL

D1. GENERAL CONDITIONS

- D1.1 In addition to the General Conditions for Construction Contracts, these Supplemental Conditions are applicable to the Work of the Contract.
- D1.2 The General Conditions are amended by striking out "The City of Winnipeg Act" wherever it appears in the General Conditions and substituting "The City of Winnipeg Charter".
- D1.3 The General Conditions are amended by striking out "Tender Package" wherever it appears in the General Conditions and substituting "Bid Opportunity".
- D1.4 The General Conditions are amended by striking out "Tender Submission" wherever it appears in the General Conditions and substituting "Bid Submission".
- D1.5 The General Conditions are amended by deleting GC:6.16 and G.C:6.17. The City of Winnipeg is now within the jurisdiction of the Manitoba Ombudsman pursuant to The Ombudsman Act.

D2. SCOPE OF WORK

- D2.1 The Work to be done under the Contract shall consist of:
 - (a) Asphalt Overlay and Related Works
 - (i) Alverstone Street from Notre Dame Avenue to Wellington Avenue
 - (ii) Bruce Avenue from Whytewold Road to McLaughlin Avenue
 - (iii) Charing Cross Crescent from Paddington Road to east intersection of Southwalk Bay
 - (iv) Dufferin Avenue from Robinson Street to King Street
 - (v) Folkestone Boulevard from Glastonbury Boulevard to Keswick Avenue
 - (vi) Grandmont Boulevard from Waverley Street to west intersection of Laurent Drive
 - (vii) Greendell Avenue from River Road to Minnetonka Street
 - (viii) Greenwood Avenue from St. Mary's Road to Wyoming Street
 - (ix) Greenway Crescent from Portage Avenue to East End
 - (x) Kirkfield Street from Wordsworth Way to McBey Avenue
 - (xi) Mandalay Drive from Adsum Drive to Jefferson Avenue
 - (xii) Park Boulevard East from Park Boulevard South to Grant Avenue
 - (xiii) Talbot Avenue from Stapleton Street to Panet Road
 - (xiv) Wakopa Street from Meadowood Drive to Hazelwood Avenue
- D2.2 The major components of the Work are as follows:
 - (a) Asphalt Overlay and Related Works
 - (i) Planing of existing asphalt and/or concrete pavement
 - (ii) Full depth concrete repairs of existing slabs and joints
 - (iii) Adjustment of drainage inlets, water valves, manholes and catchbasins
 - (iv) Barrier and ramp curb repairs
 - (v) Sidewalk repairs
 - (vi) Application of pavement repair fabric

(vii) Placement of asphalt overlay (average thickness – 50 to 100mm)

D3. DEFINITIONS

- D3.1 When used in this Bid Opportunity:
 - (a) "PCC" means Portland Cement Concrete;
 - (b) "AC" means Asphaltic Concrete;
 - (c) "TBO" means Thin Bituminous Overlay.

D4. CONTRACT ADMINISTRATOR

D4.1 The Contract Administrator is KGS Group, represented by:

Bryan Henry, C.E.T. Senior Municipal Technologist 3rd Floor – 865 Waverley Street Winnipeg, MB R3T 4W9 Telephone No. (204) 896.1209

Facsimile No. (204) 896.0754

D4.2 At the pre-construction meeting, Bryan Henry will identify additional personnel representing the Contract Administrator and their respective roles and responsibilities for the Work.

D5. CONTRACTOR'S SUPERVISOR

- D5.1 At the pre-construction meeting, the Contractor shall identify his designated supervisor and any additional personnel representing the Contractor and their respective roles and responsibilities for the Work.
- D5.2 At least two (2) business days prior to the commencement of any Work on the site, the Contractor shall provide the Contract Administrator with a phone number where the supervisor identified in D5.1 or an alternate can be contacted 24 hours a day to respond to an emergency.

D6. NOTICES

- D6.1 Except as provided for in GC:23.2.2, all notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the Contractor shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of Form A: Bid.
- D6.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the City, except as expressly otherwise required in D6.3, D6.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at the address or facsimile number identified in D4.1.
- D6.3 All notices of appeal to the Chief Administrative Officer shall be sent to the attention of the Chief Financial Officer at the following address or facsimile number:

The City of Winnipeg Chief Administrative Officer Secretariat Administration Building, 3rd Floor 510 Main Street Winnipeg MB R3B 1B9 Facsimile No.: (204) 949-1174 D6.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications required to be submitted or returned to the City Solicitor shall be sent to the following address or facsimile number:

The City of Winnipeg Corporate Services Department Legal Services Division 185 King Street, 3rd Floor Winnipeg MB R3B 1J1 Facsimile No.: (204) 947-9155

D7. FURNISHING OF DOCUMENTS

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be supplied to him at cost.

SUBMISSIONS

D8. PERFORMANCE SECURITY

- D8.1 The Contractor shall provide and maintain performance security until the expiration of the warranty period in the form of:
 - (a) a performance bond of a company registered to conduct the business of a surety in Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance Bond), in the amount of fifty percent (50%) of the Contract Price; or
 - (b) an irrevocable standby letter of credit issued by a bank or other financial institution registered to conduct business in Manitoba and drawn on a branch located in Manitoba, in the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter of Credit), in the amount of fifty percent (50%) of the Contract Price; or
 - (c) a certified cheque or draft payable to "The City of Winnipeg", drawn on a bank or other financial institution registered to conduct business in Manitoba, in the amount of fifty percent (50%) of the Contract Price.
- D8.2 If the bid security provided in his Bid Submission was not a certified cheque or draft pursuant to B10.1(c), the Contractor shall provide the City Solicitor with the required performance security within seven (7) Calendar Days of notification of the award of the Contract by way of letter of intent and prior to the commencement of any Work on the Site and in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D9. INSURANCE

- D9.1 The Contractor shall provide and maintain the following insurance coverage:
 - (a) commercial general liability insurance, in the amount of at least two million dollars (\$2,000,000.00) all inclusive, with The City of Winnipeg being named as an additional insured, with a cross-liability clause, such liability policy to also contain a contractual liability, an unlicensed motor vehicle liability and a completed operations endorsement to remain in place at all times during the performance of the Work and throughout the warranty period;
 - (b) automobile liability insurance for owned and non-owned automobiles used for or in connection with the Work in the amount of at least two million dollars (\$2,000,000.00) at all times during the performance of the Work and until the date of Total Performance;

- D9.2 Deductibles shall be borne by the Contractor.
- D9.3 The Contractor shall provide the City Solicitor with a certified true copy or a certificate of insurance of each policy, in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.
- D9.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing at least fifteen (15) Calendar Days prior written notice to the Contract Administrator.

D10. SUBCONTRACTOR LIST

D10.1 The Contractor shall provide the Contract Administrator with a complete list of the Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or prior to a pre-construction meeting, or at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D11. DETAILED WORK SCHEDULE

D11.1 The Contractor shall provide the Contract Administrator with a detailed work schedule (Form L: Detailed Work Schedule) at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the General Conditions for the return of the executed Contract.

SCHEDULE OF WORK

D12. COMMENCEMENT

- D12.1 The Contractor shall not commence any Work until he is in receipt of a letter of intent from the Award Authority authorizing the commencement of the Work.
- D12.2 The Contractor shall not commence any Work on the Site until:
 - (a) the Contract Administrator has confirmed receipt and approval of:
 - evidence that the Contractor is in good standing under The Corporations Act (Manitoba), or properly registered under The Business Names Registration Act (Manitoba), or otherwise properly registered, licensed or permitted by law to carry on business in Manitoba;
 - (ii) evidence of the workers compensation coverage specified in GC:6.14;
 - (iii) the performance security specified in D8;
 - (iv) evidence of the insurance specified in D9;
 - (v) the detailed work schedule specified in D11;
 - (vi) the twenty-four (24) hour emergency response phone number specified in D5.2.
 - (b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or the Contract Administrator has waived the requirement for a pre-construction meeting.
- D12.3 The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt of the letter of intent.

D13. WORKING DAYS

- D13.1 Further to GC:1.1(gg);
- D13.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will record his assessment. On a weekly basis the Contract Administrator will provide the Contractor with a record of the Working Days assessed for the preceding week. The Contractor shall sign each report signifying that he agrees with the Contract Administrator's determination of the Working Days assessed for the report period.
- D13.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered "work" as defined in the definition of a Working Day.
- D13.1.3 When the Work includes two or more major types of Work that can be performed under different atmospheric conditions, the Contract Administrator shall consider all major types of Work in determining whether the Contractor was able to work in assessing Working Days.

D14. RESTRICTED WORK HOURS

- D14.1 Further to clause 3.10 of CW 1130, the Contractor shall require written permission 48 hours in advance from the Contract Administrator for any work to be performed between 2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic Holidays.
- D14.2 In accordance with the Manual of Temporary Traffic Control, Sections 2.03, 2.04, 2.05 and 2.06, should the Traffic Management Branch of the Public Works Department require that work on Regional Streets be carried out at night or on Sundays or on public holidays, where permitted by the City of Winnipeg Police Department, or that work be restricted or suspended during peak traffic hours, no additional compensation will be considered to meet these requirements.

D15. WORK BY OTHERS

- D15.1 Work by others on or near the Site will include but not necessarily be limited to:
 - (a) Concrete work by City of Winnipeg Central Services;
 - (b) Signals work by City of Winnipeg Traffic Services Branch;
 - (c) Pedestrian corridor painting by City of Winnipeg;
 - (d) Work by Manitoba Telecom Services;
 - (e) Work by Manitoba Hydro.

D16. SEQUENCE OF WORK

- D16.1 Providing that the Work on each street is completed in an orderly manner, the Contractor will be permitted to have a maximum of five (5) streets under construction at one time. Completion of a street means that all of the necessary concrete, asphalt including approaches and landscaping work is completed to the satisfaction of the Contract Administrator.
- D16.2 Where the Contractor utilizes two (2) or more crews that work independantly on the same major component of the Work as identified in D2, the Contract Administrator may approve an increase to the maximum number of streets under construction at any time.
- D16.3 Placing the topsoil and finished grading of all boulevard and median areas shall be completed prior to commencing construction of asphaltic concrete overlays, including scratch courses.
- D16.4 The following streets have schools and must be started after June 30 and be completed before August 27, when school is not in session:

- (a) Alverstone Street
- (b) Bruce Avenue
- (c) Greenwood Avenue
- (d) Mandalay Drive

D17. SUBSTANTIAL PERFORMANCE

- D17.1 The Contractor shall achieve Substantial Performance within fifty-five (55) consecutive Working Days of the commencement of the Work as specified in D12.
- D17.2 When the Contractor considers the Work to be substantially performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.
- D17.3 The date on which the Work has been certified by the Contract Administrator as being substantially performed to the requirements of the Contract through the issue of a certificate of Substantial Performance is the date on which Substantial Performance has been achieved.

D18. TOTAL PERFORMANCE

- D18.1 The Contractor shall achieve Total Performance within sixty (60) consecutive Working Days of the commencement of the Work as specified in D12.
- D18.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.
- D18.3 The date on which the Work has been certified by the Contract Administrator as being totally performed to the requirements of the Contract through the issue of a certificate of Total Performance is the date on which Total Performance has been achieved.

D19. LIQUIDATED DAMAGES

- D19.1 If the Contractor fails to achieve Substantial Performance in accordance with the Contract by the day fixed herein for Substantial Performance, the Contractor shall pay the City one thousand dollars (\$1000.00) per Working Day for each and every Working Day following the day fixed herein for Substantial Performance during which such failure continues.
- D19.2 The amount specified for liquidated damages in D19.1 is based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve Substantial Performance by the day fixed herein for same.
- D19.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages assessed.

D20. SCHEDULED MAINTENANCE

- D20.1 The Contractor shall perform the following scheduled maintenance in the manner and within the time periods required by the Specifications:
 - (a) Sodding as specified in CW 3510-R7;

- (b) Seeding as specified in CW 3520-R5;
- D20.2 Determination of Substantial Performance and Total Performance shall be exclusive of scheduled maintenance identified herein. All scheduled maintenance shall be completed prior to the expiration of the warranty period. Where the scheduled maintenance cannot be completed during the warranty period, the warranty period shall be extended for such period of time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D21. JOB MEETINGS

- D21.1 Regular weekly job meetings will be held at the offices of KGS Group or location to be named. These meetings shall be attended by a minimum of one representative of the Contract Administrator, one representative of the Clty and one representative of the Contractor. Each representative shall be a responsible person capable of expressing the position of the Contract Administrator, the City and the Contractor respectively on any matter discussed at the meeting including the Work schedule and the need to make any revisions to the Work schedule. The progress of the Work will be reviewed at each of these meetings.
- D21.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job meetings whenever he deems it necessary.

D22. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

D22.1 Further to GC:6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the duties of the Prime Contractor in accordance with The Workplace Safety and Health Act (Manitoba).

WARRANTY

D23. WARRANTY

- D23.1 Notwithstanding GC:13.2, the warranty period shall begin on the date of Total Performance and shall expire one (1) year thereafter unless extended pursuant to GC:13.2.1 or GC:13.2.2, in which case it shall expire when provided for thereunder.
- D23.2 Notwithstanding GC:13.2 or D23.1, the Contract Administrator may permit the warranty period for a portion or portions of the Work to begin prior to the date of Total Performance if:
 - (a) A portion of the Work cannot be completed because of unseasonable weather or other conditions reasonably beyond the control of the Contractor but that portion does not prevent the balance of the Work from being put to its intended use.

In such case the date specified by the Contract Administrator for the warranty period to begin shall be substitued for the date specified in GC:13.2 for the warranty period to begin.

FORM H1: PERFORMANCE BOND

(See D8)

KNOW ALL MEN BY THESE PRESENTS THAT

(hereinafter called the "Principal"), and

(hereinafter called the "Surety"), are held and firmly bound unto **THE CITY OF WINNIPEG** (hereinafter called the "Obligee"), in the sum of

dollars (\$.)

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee dated the

_____ day of _____ , 20____ , for:

BID OPPURTUNITY NO. 282-2004

2004 THIN BITUMINOUS OVERLAY (TBO) PROGRAM which is by reference made part hereof and is hereinafter referred to as the "Contract".

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

- (a) carry out and perform the Contract and every part thereof in the manner and within the times set forth in the Contract and in accordance with the terms and conditions specified in the Contract;
- (b) perform the Work in a good, proper, workmanlike manner;
- (c) make all the payments whether to the Obligee or to others as therein provided;
- (d) in every other respect comply with the conditions and perform the covenants contained in the Contract; and
- (e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and demands of every description as set forth in the Contract, and from all penalties, assessments, claims, actions for loss, damages or compensation whether arising under "The Workers Compensation Act", or any other Act or otherwise arising out of or in any way connected with the performance or non-performance of the Contract or any part thereof during the term of the Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.

IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

_____ day of _____ , 20____ .

SIGNED AND SEALED in the presence of:

(Witness)

| (Name of Principal) | |
|---------------------------|--------|
| Per: | (Seal) |
| Per: | |
| | |
| | |
| (Name of Surety) | |
| By: (Attorney-in-Fact) | (Seal) |

FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT (PERFORMANCE SECURITY) (See D8)

(Date)

The City of Winnipeg Corporate Services Department Legal Services Division 185 King Street, 3rd Floor Winnipeg MB R3B 1J1

RE: PERFORMANCE SECURITY - 282-2004

2004 THIN BITUMINOUS OVERLAY (TBO) PROGRAM

Pursuant to the request of and for the account of our customer,

(Name of Contractor)

(Address of Contractor)

WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding in the aggregate

Canadian dollars.

This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written demand for payment made upon us by you. It is understood that we are obligated under this Standby Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for payment without inquiring whether you have a right as between yourself and our customer to make such demand and without recognizing any claim of our customer or objection by the customer to payment by us.

The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be made.

Partial drawings are permitted.

We engage with you that all demands for payment made within the terms and currency of this Standby Letter of Credit will be duly honoured if presented to us at:

(Address)

and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us.

All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.

Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on

(Date)

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from year to year without amendment from the present or any future expiry date, unless at least 30 days prior to the present or any future expiry date, we notify you in writing that we elect not to consider this Standby Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (1993 Revision), International Chamber of Commerce Publication Number 500.

(Name of bank or financial institution)

Per:

(Authorized Signing Officer)

Per:

(Authorized Signing Officer)

FORM J: SUBCONTRACTOR LIST

(See D10)

2004 THIN BITUMINOUS OVERLAY (TBO) PROGRAM

| Portion of the Work | Name | Address |
|-------------------------|------|---------|
| SURFACE WORKS: | | |
| Supply of Materials: | | |
| Concrete | | |
| Asphalt | | |
| Base Course & Sub-Base | | |
| Sod | | |
| | | |
| Installation/Placement: | | |
| Concrete | | |
| Asphalt | | |
| Base | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

FORM L: DETAILED WORK SCHEDULE (See D11)

2004 THIN BITUMINOUS OVERLAY (TBO) PROGRAM

| For each item of Work, indicate the cumulative percentage propos completion is achieved. | ed to be comple | eted by the | end of eac | h time per | iod until 10 | 0% |
|---|-----------------------------|-------------|------------|------------|--------------|----|
| Items of Work | Time Period in Working Days | | | | | |
| | 10 | 20 | 30 | 40 | 50 | 60 |
| Alverstone Street – Notre Dame to Wellington | | | | | | |
| Bruce Avenue – Whytewold to McLaughlin | | | | | | |
| Charing Cross – Paddington to Southwalk | | | | | | |
| Dufferin – Robinson to King | | | | | | |
| Folkestone – Glastonbury to Keswick | | | | | | |
| Grandmont – Waverley to Laurent | | | | | | |
| Greendell – River to Minnetonka | | | | | | |
| Greenwood – St. Mary's to Wyoming | | | | | | |
| Greenway – Portage to East End | | | | | | |
| Kirkfield – Wordsworth to McBey | | | | | | |
| Mandalay – Adsum to Jefferson | | | | | | |
| Park Blvd East – Park Blvd South to Grant | | | | | | |
| Talbot – Stapleton to Panet | | | | | | |
| Wakopa – Meadowood to Hazelwood | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |