

PART D

SUPPLEMENTAL CONDITIONS

PART D - SUPPLEMENTAL CONDITIONS

GENERAL

D1. GENERAL CONDITIONS

- D1.1 In addition to the General Conditions for Construction Contracts, these Supplemental Conditions are applicable to the Work of the Contract.
- D1.2 The General Conditions are amended by striking out "The City of Winnipeg Act" wherever it appears in the General Conditions and substituting "The City of Winnipeg Charter".
- D1.3 The General Conditions are amended by striking out "Tender Package" wherever it appears in the General Conditions and substituting "Bid Opportunity".
- D1.4 The General Conditions are amended by striking out "Tender Submission" wherever it appears in the General Conditions and substituting "Bid Submission".
- D1.5 The General Conditions are amended by deleting GC:6.16 and G.C:6.17.
The City of Winnipeg is now within the jurisdiction of the Manitoba Ombudsman pursuant to The Ombudsman Act.

D2. SCOPE OF WORK

- D2.1 The Work to be done under the Contract shall consist of two parts:
- (a) Part 1 – City Funded Work
 - (b) Part 2 – Provincially Funded Work.

Part 1 – City Funded Work

- D2.2 Part 1 – City Funded Work shall consist of:
- (a) Pavement Reconstruction on:
 - (i) Consol Avenue from Louelda Street to Besant Street (Concrete)
 - (b) Crack and Seating of Existing Concrete Pavement on:
 - (i) Polson Avenue from Radford Street to Airlies Street
 - (ii) Oakland Avenue from Defehr Street to Goldspie Street
 - (c) Major Rehabilitation on:
 - (i) Adsum Drive from Jefferson Avenue to Mandalay Drive
 - (ii) Dunvegan Street from Mossdale Avenue to Rossmere Crescent
 - (d) Minor Rehabilitation on:
 - (i) Raleigh Street from Springfield Road to Edison Avenue

Part 2 – Provincially Funded Work

- D2.3 Part 2 – Provincially Funded Work shall consist of:
- (a) Cracking and Seating of Existing Concrete Pavement on:
 - (i) Sutton Road from Rothesay Street to Graduate Path
 - (b) Major Rehabilitation on:
 - (i) Gateway Road from Antrim Road to Kimberley Avenue
 - (ii) Scarfe Street from Anglia Avenue to Adsum Drive

- D2.4 Bidders are advised that the City currently has no approved funding in the Capital Budget for Part 2 of the Work, but is anticipating receiving notification about funding from the Province of Manitoba by late May. Part 2 of the Work is contingent upon the Province approving sufficient funding.
- D2.4.1 Further to GC:7.1, if notice of sufficient funding is not received, the City shall have the right to eliminate all or any portion of Part 2, and the Contract Price will be reduced accordingly.
- D2.4.2 Further to GC 7.5, GC 7.5.1, and GC 7.6, a reduction in the Contract Price pursuant to D2.4.1 shall not be considered in calculating the aggregate reduction in the Contract Price for purposes of GC:7.5.
- D2.4.3 If all or any portion of Part 2 is eliminated pursuant to D2.4.1, the time periods stipulated in D17 for Substantial Performance of the Work and in D18 for Total Performance of the Work will be reduced proportionally by the Contract Administrator acting reasonably.
- D2.5 The major components of the Work are as follows:
- (a) Pavement Reconstruction
 - (i) Renewal of existing sidewalk
 - (ii) Remove existing pavement
 - (iii) Excavation
 - (iv) Installation of subdrains
 - (v) Compaction of existing sub-grade
 - (vi) Installation of sewer catch basins, sewer service and connection pipe
 - (vii) Placement of separation/reinforcement fabric
 - (viii) Placement of sub-base and base course materials
 - (ix) Adjustment of existing pavement and boulevard structures
 - (x) Planing of existing asphalt at intersections
 - (xi) Construct 150mm concrete pavement (reinforced)
 - (xii) Construct 180mm barrier curb (separate)
 - (xiii) Boulevard restoration

 - (b) Crack and Seating of Existing Concrete Pavement
 - (i) Complete sidewalk renewal
 - (ii) Complete saw cutting for curb and gutter
 - (iii) Crack and seat existing pavement
 - (iv) Remove existing pavement for curb and gutter
 - (v) Installation of catch basins, catch pits and connection pipe
 - (vi) Planing of existing asphalt at intersections
 - (vii) Construct curb and gutter
 - (viii) Complete pavement patching
 - (ix) Complete curb renewal at intersections
 - (x) Placement of asphalt overlay complete with moisture/stress absorption fabric (average thickness – 100mm)
 - (xi) Boulevard restoration

- (c) Major Rehabilitation
 - (i) Renewal of existing sidewalk
 - (ii) Planing of existing asphalt at intersections
 - (iii) Complete pavement repairs
 - (iv) Renewal of existing curb
 - (v) Complete curb renewal at intersections
 - (vi) Adjustment of existing pavement and boulevard structures
 - (vii) Placement of asphalt overlay (Adsum Drive, Scarfe Street, Dunvegan Street and Gateway Road average thickness – 100mm)
 - (viii) Boulevard restoration

- (d) Minor Rehabilitation
 - (i) Renewal of existing sidewalk at intersections
 - (ii) Planing of existing asphalt at intersections
 - (iii) Complete pavement patching
 - (iv) Complete curb renewal at intersections
 - (v) Adjustment of existing pavement and boulevard structures
 - (vi) Placement of asphalt overlay (Raleigh Street average thickness – 75mm)
 - (vii) Boulevard restoration

D3. CONTRACT ADMINISTRATOR

D3.1 The Contract Administrator is:

Dave Korbaylo, C.E.T.
Technologist III
Public Works Department
Engineering Division
106-1155 Pacific Avenue
Winnipeg, MB R3E 3P1

Telephone No. (204) 986-3465
Facsimile No. (204) 986-5302

D3.2 At the pre-construction meeting, the Contract Administrator will identify additional personnel representing the Contract Administrator and their respective roles and responsibilities for the Work.

D4. CONTRACTOR'S SUPERVISOR

D4.1 At the pre-construction meeting, the Contractor shall identify his designated supervisor and any additional personnel representing the Contractor and their respective roles and responsibilities for the Work.

D4.2 At least two (2) business days prior to the commencement of any Work on the site, the Contractor shall provide the Contract Administrator with a phone number where the supervisor identified in D4.1 or an alternate can be contacted 24 hours a day to respond to an emergency.

D5. NOTICES

- D5.1 Except as provided for in GC:23.2.2, all notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the Contractor shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of Form A: Bid.
- D5.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the City, except as expressly otherwise required in D5.3, D5.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at the address or facsimile number identified in D3.1.
- D5.3 All notices of appeal to the Chief Administrative Officer shall be sent to the attention of the Chief Financial Officer at the following address or facsimile number:
- The City of Winnipeg
Chief Administrative Officer Secretariat
Administration Building, 3rd Floor
510 Main Street
Winnipeg MB R3B 1B9
Facsimile No.: (204) 949-1174
- D5.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications required to be submitted or returned to the City Solicitor shall be sent to the following address or facsimile number:
- The City of Winnipeg
Corporate Services Department
Legal Services Division
185 King Street, 3rd Floor
Winnipeg MB R3B 1J1
Facsimile No.: (204) 947-9155

D6. FURNISHING OF DOCUMENTS

- D6.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be supplied to him at cost.

SUBMISSIONS

D7. PERFORMANCE SECURITY

- D7.1 The Contractor shall provide and maintain performance security until the expiration of the warranty period in the form of:
- (a) a performance bond of a company registered to conduct the business of a surety in Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance Bond), in the amount of fifty percent (50%) of the Contract Price; or
 - (b) an irrevocable standby letter of credit issued by a bank or other financial institution registered to conduct business in Manitoba and drawn on a branch located in Manitoba, in the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter of Credit), in the amount of fifty percent (50%) of the Contract Price; or
 - (c) a certified cheque or draft payable to "The City of Winnipeg", drawn on a bank or other financial institution registered to conduct business in Manitoba, in the amount of fifty percent (50%) of the Contract Price.

D7.2 If the bid security provided in his Bid Submission was not a certified cheque or draft pursuant to B10.1(c), the Contractor shall provide the City Solicitor with the required performance security within seven (7) Calendar Days of notification of the award of the Contract by way of letter of intent and prior to the commencement of any Work on the Site and in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D8. INSURANCE

D8.1 The Contractor shall provide and maintain the following insurance coverage:

- (a) commercial general liability insurance, in the amount of at least two million dollars (\$2,000,000.00) all inclusive, with The City of Winnipeg being named as an additional insured, with a cross-liability clause, such liability policy to also contain a contractual liability, an unlicensed motor vehicle liability and a completed operations endorsement to remain in place at all times during the performance of the Work and throughout the warranty period;
- (b) automobile liability insurance for owned and non-owned automobiles used for or in connection with the Work in the amount of at least two million dollars (\$2,000,000.00) at all times during the performance of the Work and until the date of Total Performance;

D8.2 Deductibles shall be borne by the Contractor.

D8.3 The Contractor shall provide the City Solicitor with a certified true copy or a certificate of insurance of each policy, in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D8.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing at least fifteen (15) Calendar Days prior written notice to the Contract Administrator.

D9. SUBCONTRACTOR LIST

D9.1 The Contractor shall provide the Contract Administrator with a complete list of the Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or prior to a pre-construction meeting, or at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D10. EQUIPMENT LIST

D10.1 The Contractor shall provide the Contract Administrator with a complete list of the equipment which the Contractor proposes to utilize (Form K: Equipment List) at or prior to a pre-construction meeting, or at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D11. DETAILED WORK SCHEDULE

D11.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the General Conditions for the return of the executed Contract.

D11.2 If, prior to submitting the Detailed Work Schedule, the Contractor does not receive notification pursuant to D12.4 that all or some portion of Part 2 of the Work may be commenced, he shall complete detailed work schedule for only Part 1 of the Work assuming that, if all of Part 2 is

eliminated, the time periods stipulated in D17 for Substantial Performance of the Work and in D18 for Total Performance of the Work will be reduced by twenty-five (25) Working Days.

- D11.3 If, after submitting the Detailed Work Schedule, the Contractor receives notification that all or any portion of Part 2 of the Work may be commenced, he shall submit a revised Detailed Work Schedule no later than two (2) Business Days from receipt of the notification.
- D11.4 The detailed work schedule shall consist of the following:
- (a) a Gantt chart for the Work
all acceptable to the Contract Administrator.
- D11.5 Further to D11.4(a), the Gantt chart shall show the time on a weekly basis, required to carry out the Work of each trade, or specification division. The time shall be on the horizontal axis, and the type of trade shall be on the vertical axis.

The major tasks to be shown for each location are as follows:

PART 1 – CITY FUNDED WORK

Consol Avenue

Sidewalk Repairs
Pavement Removal
Excavation
Subdrain Installation
Underground Works
Sub-base and Base Construction
Concrete Pavement Construction
Concrete Curb Construction
Boulevard Restoration

Oakland Avenue

Crack and Seat
Concrete Work
Underground Work
Boulevard Restoration
Asphalt Overlay

Adsum Drive

Concrete Work
Underground Work
Boulevard Restoration
Asphalt Overlay

Dunvegan Street

Concrete Work
Underground Work
Boulevard Restoration
Asphalt Overlay

Polson Avenue

Crack and Seat
Underground Work
Concrete Work
Boulevard Restoration
Asphalt Overlay

Raleigh Street

Concrete Work
Underground Work
Boulevard Restoration
Asphalt Resurfacing

PART 2 – PROVINCIAALLY FUNDED WORK

Sutton Road

Crack and Seat
Concrete Work
Underground Work
Boulevard Restoration
Asphalt Overlay

Scarfe Street

Concrete Work
Underground Work
Boulevard Restoration
Asphalt Overlay

Gateway Road

Concrete Work
Underground Work
Boulevard Restoration
Asphalt Overlay

- D11.6 All dates and time periods in the detailed work schedule shall be consistent with the Bid except that:
- (a) If the actual completion date(s) of the work by others is later than the stated assumed date(s) indicated in D15 (Work by Others), the Contractor may adjust the dates on the Detailed Work Schedule, by not more than the difference between the aforementioned assumed and actual date(s).

SCHEDULE OF WORK

D12. COMMENCEMENT

- D12.1 The Contractor shall not commence any Work until he is in receipt of a letter of intent from the Award Authority authorizing the commencement of the Work.
- D12.2 The Contractor shall not commence any Work on the Site until:
- (a) the Contract Administrator has confirmed receipt and approval of:
 - (i) evidence that the Contractor is in good standing under The Corporations Act (Manitoba), or properly registered under The Business Names Registration Act (Manitoba), or otherwise properly registered, licensed or permitted by law to carry on business in Manitoba;
 - (ii) evidence of the workers compensation coverage specified in GC:6.14;
 - (iii) the performance security specified in D7;
 - (iv) evidence of the insurance specified in D8;
 - (v) the subcontractor list specified in D9;
 - (vi) the equipment list specified in D10;
 - (vii) the detailed work schedule specified in D11; and
 - (viii) the twenty-four (24) hour emergency response phone number specified in D4.2.
 - (b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or the Contract Administrator has waived the requirement for a pre-construction meeting.
- D12.3 The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt of the letter of intent.
- D12.3 The Contractor shall not commence the Work on the Site before May 10th, 2004, and shall commence the Work on Site no later than May 25th, 2004, as directed by the Contract Administrator and weather permitting.
- D12.4 The Contractor shall not commence Part 2 of the Work as described in D2 and identified in Form B: Prices, unless prior to July 31, 2004, he has received notification from the Contract Administrator that the City has received notice of sufficient funding from the Province.

D13. WORKING DAYS

D13.1 Further to GC:1.1(gg);

D13.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will record his assessment. On a weekly basis the Contract Administrator will provide the Contractor with a record of the Working Days assessed for the preceding week. The Contractor shall sign each report signifying that he agrees with the Contract Administrator's determination of the Working Days assessed for the report period.

D13.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered "work" as defined in the definition of a Working Day.

D13.1.3 When the Work includes two or more major types of Work that can be performed under different atmospheric conditions, the Contract Administrator shall consider all major types of Work in determining whether the Contractor was able to work in assessing Working Days.

D14. RESTRICTED WORK HOURS

D14.1 Further to clause 3.10 of CW 1130, the Contractor shall require written permission 48 hours in advance from the Contract Administrator for any work to be performed between 2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic Holidays.

D15. WORK BY OTHERS

D15.1 Work by others on or near the Site will include but not necessarily be limited to:

- (a) Watermain Renewal by others on Consol Avenue from Louelda Street to Besant Street with a tentative completion date of May 21st, 2004 and on Polson Avenue from Radford Street to Airlies Street with a tentative completion date of July 31, 2004;
- (b) Gas line services to be wrapped and lowered if required on Consol Avenue, by Manitoba Hydro during the reconstruction of Consol Avenue;
- (c) Temporary overhead street lighting cables and repair/relocation of underground street lighting cables, if required by Manitoba Hydro;
- (d) Various work on survey monuments by Geomatics Services Branch of the Planning, Property and Development Department at various locations throughout the sites.

D15.1 Further to GC 6.1, the sequence of work shall comply with the following:

D15.1.1 Providing that the Work on each street is completed in a similar order to the order that the Work was commenced in, the Contractor will be permitted to have a maximum of three (3) streets under construction at any one time. Completion of a street means that all of the necessary concrete, asphalt including approaches and landscaping Work is completed to the satisfaction of the Contract Administrator.

D15.1.2 Where the Contractor utilizes two (2) or more crews that work independently on the same major component of the Work as identified in D2, the Contract Administrator may approve an increase to the maximum number of streets under construction at any time.

D15.1.3 Placing the topsoil and finished grading of all boulevard and median areas shall be completed prior to commencing construction of asphaltic concrete overlays, including scratch courses.

D16. CRITICAL STAGES

- D16.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:
- (a) Sutton Road shall commence after July 1st, 2004 and shall be completed by September 3rd, 2004;
 - (b) Adsum Drive shall commence after July 1st, 2004 and all works except asphalt works and permanent boulevard restoration shall be completed before July 30th, 2004. Temporary compacted backfill must be placed prior to July 30th, 2004. All asphalt works and permanent boulevard restoration shall commence after August 8th, 2004 and shall be completed by September 3rd, 2004.

D17. SUBSTANTIAL PERFORMANCE

- D17.1 The Contractor shall achieve Substantial Performance within eighty (80) consecutive Working Days of the commencement of the Work as specified in D12.
- D17.2 When the Contractor considers the Work to be substantially performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.
- D17.3 The date on which the Work has been certified by the Contract Administrator as being substantially performed to the requirements of the Contract through the issue of a certificate of Substantial Performance is the date on which Substantial Performance has been achieved.

D18. TOTAL PERFORMANCE

- D18.1 The Contractor shall achieve Total Performance within eighty-five (85) consecutive Working Days of the commencement of the Work as specified in D12.
- D18.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.
- D18.3 The date on which the Work has been certified by the Contract Administrator as being totally performed to the requirements of the Contract through the issue of a certificate of Total Performance is the date on which Total Performance has been achieved.

D19. LIQUIDATED DAMAGES

- D19.1 If the Contractor fails to achieve Substantial Performance in accordance with the Contract by the day fixed herein for Substantial Performance, the Contractor shall pay the City one thousand dollars (\$1,000.00) per Working Day for each and every Working Day following the day fixed herein for Substantial Performance during which such failure continues.
- D19.2 The amount specified for liquidated damages in D19.1 is based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve Substantial Performance by the day fixed herein for same.
- D19.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages assessed.

D20. SCHEDULED MAINTENANCE

- D20.1 The Contractor shall perform the following scheduled maintenance in the manner and within the time periods required by the Specifications:
- (a) Sod Maintenance as specified in CW 3510-R7;
 - (b) Reflective Crack Maintenance as specified in CW 3250-R5.
- D20.2 Determination of Substantial Performance and Total Performance shall be exclusive of scheduled maintenance identified herein. All scheduled maintenance shall be completed prior to the expiration of the warranty period. Where the scheduled maintenance cannot be completed during the warranty period, the warranty period shall be extended for such period of time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D21. JOB MEETINGS

- D21.1 Regular weekly job meetings will be held at the Site. These meetings shall be attended by a minimum of one representative of the Contract Administrator and one representative of the Contractor. Each representative shall be a responsible person capable of expressing the position of the Contract Administrator and the Contractor respectively on any matter discussed at the meeting including the Work schedule and the need to make any revisions to the Work schedule. The progress of the Work will be reviewed at each of these meetings.
- D21.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job meetings whenever he deems it necessary.

D22. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

- D22.1 Further to GC:6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the duties of the Prime Contractor in accordance with The Workplace Safety and Health Act (Manitoba).

WARRANTY

D23. WARRANTY

- D23.1 Notwithstanding GC:13.2, the warranty period shall begin on the date of Total Performance and shall expire one (1) years thereafter for crack and seating works, major and minor rehabilitation works, and two (2) years thereafter for pavement reconstruction works, unless extended pursuant to GC:13.2.1 or GC:13.2.2, in which case it shall expire when provided for thereunder.

FORM H1: PERFORMANCE BOND
(See D7)

KNOW ALL MEN BY THESE PRESENTS THAT

_____ ,
(hereinafter called the "Principal"), and

_____ ,
(hereinafter called the "Surety"), are held and firmly bound unto **THE CITY OF WINNIPEG** (hereinafter called the "Obligee"), in the sum of

_____ dollars (\$_____)

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee dated the

_____ day of _____, 20____, for:

BID OPPURTUNITY NO. 79-2004

PROVINCE OF MANITOBA/CITY OF WINNIPEG
2004 RESIDENTIAL STREET RENEWALS
PART 1 – CONSOL AVENUE AND VARIOUS OTHER LOCATIONS
PART 2 – SUTTON ROAD AND VARIOUS OTHER LOCATIONS

which is by reference made part hereof and is hereinafter referred to as the "Contract".

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

- (a) carry out and perform the Contract and every part thereof in the manner and within the times set forth in the Contract and in accordance with the terms and conditions specified in the Contract;
- (b) perform the Work in a good, proper, workmanlike manner;
- (c) make all the payments whether to the Obligee or to others as therein provided;
- (d) in every other respect comply with the conditions and perform the covenants contained in the Contract; and
- (e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and demands of every description as set forth in the Contract, and from all penalties, assessments, claims, actions for loss, damages or compensation whether arising under "The Workers Compensation Act", or any other Act or otherwise arising out of or in any way connected with the performance or non-performance of the Contract or any part thereof during the term of the Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.

IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

_____ day of _____, 20____ .

SIGNED AND SEALED
in the presence of:

(Witness)

(Name of Principal)

Per: _____ (Seal)

Per: _____

(Name of Surety)

By: _____ (Seal)
(Attorney-in-Fact)

All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.

Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on

(Date)

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from year to year without amendment from the present or any future expiry date, unless at least 30 days prior to the present or any future expiry date, we notify you in writing that we elect not to consider this Standby Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (1993 Revision), International Chamber of Commerce Publication Number 500.

(Name of bank or financial institution)

Per: _____
(Authorized Signing Officer)

Per: _____
(Authorized Signing Officer)

FORM J: SUBCONTRACTOR LIST

(See D9)

PROVINCE OF MANITOBA/CITY OF WINNIPEG
2004 RESIDENTIAL STREET RENEWALS
PART 1 – CONSOL AVENUE AND VARIOUS OTHER LOCATIONS
PART 2 – SUTTON ROAD AND VARIOUS OTHER LOCATIONS

<u>Portion of the Work</u>	<u>Name</u>	<u>Address</u>
SURFACE WORKS:		
<u>Supply of Materials:</u>		
Geotextile Fabrics		
Sub-base and Base Course		
Concrete		
Asphalt		
Top Soil/Sod		
Joint Sealant		
<u>Installation/Placement:</u>		
Geotextile Fabrics		
Sub-base and Base Course		
Concrete		
Asphalt		
Top Soil/Sod		
Joint Sealant		
UNDERGROUND WORKS:		
<u>Supply of Materials:</u>		
Precast Concrete Catch Pit/Catch Basin/Ring Sections		
Catch Pit/Catch Basin/Manhole Frames, Covers and Boxes		
Connecting and Sewer Service Pipe		
Watermain Valve/Services Boxes		
<u>Installation/Placement:</u>		
Precast Concrete Catch Pit/Catch Basin/Ring Sections		
Catch Pit/Catch Basin/Manhole Frames, Covers and Boxes		
Connecting and Sewer Service Pipe		
Watermain Valve/Service Boxes		

FORM K: EQUIPMENT
(See D10)

PROVINCE OF MANITOBA/CITY OF WINNIPEG
2004 RESIDENTIAL STREET RENEWALS
PART 1 – CONSOL AVENUE AND VARIOUS OTHER LOCATIONS
PART 2 – SUTTON ROAD AND VARIOUS OTHER LOCATIONS

<p>1. Category/type:</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p>
<p>2. Category/type:</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p>
<p>3. Category/type:</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p>

FORM K: EQUIPMENT
(See D10)

PROVINCE OF MANITOBA/CITY OF WINNIPEG
2004 RESIDENTIAL STREET RENEWALS
PART 1 – CONSOL AVENUE AND VARIOUS OTHER LOCATIONS
PART 2 – SUTTON ROAD AND VARIOUS OTHER LOCATIONS

<p>4. Category/type:</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p>
<p>5. Category/type:</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p>
<p>6. Category/type:</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p> <p>Make/Model/Year: _____ Serial No.: _____</p> <p>Registered owner: _____</p>