



449-2007 ADDENDUM No. 1

2007 COMBINED SEWER RENEWAL BY CIPP LINING CONTRACT NO. 19

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: July 20, 2007
BY: Hartley Katz, C.E.T., P. Eng.
TELEPHONE NO. (204) 489-5900

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20070419

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART B – BIDDING PROCEDURES

Add: B10.3 (d) Only CIPP suppliers and installers under City of Winnipeg "Request for Qualifications for the Supply and Installation of Cured in Place Pipe (CIPP) Bid Opportunity No. 253-2006" and "403-2007" shall be eligible to perform CIPP renovations in the City of Winnipeg during 2007.

PART D – SUPPLEMENTAL CONDITIONS

Add: B14.2 The detailed work schedule shall consist of the following:

(a) a Gantt chart of the Work all acceptable to the Contract Administrator.

Add: B14.3 Further to D14.2 (a), the Gantt chart shall show the time on a weekly basis, required to carry out the Work of activity or task. The time shall be on the horizontal axis, and the activity or task shall be on the vertical axis.

Delete: D20.1 (a)

Revise: D16.3 to read: Commencement of the Work shall be at the discretion of the Contractor provided the commencement date will allow the achievement of Critical Stages and Substantial Performance of the Work in accordance with D17 and D18.

Revise: D17.1 (a) to read: Inspection of catchbasin leads by October 15, 2007 and a minimum of ten days prior to sewer lining.