



ADDENDUM NO. 1 BID OPPORTUNITY NO. 596-2009

2009 WATERMAIN RENEWALS – CONTRACT NO. 42

ISSUED: August 17, 2009
BY: Alex Singbeil, P. Eng.
TELEPHONE NO. (204) 986-2047

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: 20040128

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid Submission non-responsive.

PART A – BID SUBMISSION

Replace 596-2009_Bid_Submission with 596-2009_Addendum_1-Bid_Submission.

PART D – SUPPLEMENTAL CONDITIONS

D14 SUBSTANTIAL PERFORMANCE

Revise D14.1 to read: The Contractor shall achieve Substantial Performance within forty-five (45) consecutive Working Days of the commencement of the Work as specified in D13.

D15 TOTAL PERFORMANCE

Revise D15.1 to read: The Contractor shall achieve Total Performance within sixty-days (60) consecutive Working Days of the commencement of the Work as specified in D13.

D16 LIQUIDATED DAMAGES

Revise D16.1 to If the Contractor fails to achieve Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Calendar Day for each and every Calendar Day following the days fixed herein for same during which such failure continues:

- (a) Critical Stages - One Thousand dollars (\$1,000.00);
- (b) Substantial Performance - One Thousand dollars (\$1,000.00);
- (c) Total Performance – Five Hundred dollars (\$500.00).

Add:

E25 CRITICAL STAGES

E25.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:

- (i) Construction of the Work on Henderson Highway, from Gordon Avenue to Poplar Avenue must be complete, including restoration, by October 2, 2009.

PART E – SPECIFICATIONS

Add clause E9 Suspension of Work Due to Inclement Weather

E9 SUSPENSION OF WORK DUE TO INCLEMENT WEATHER

- E9.1 If the Work cannot be completed in 2009 due to weather conditions such as excessive rainfall or freezing, the Contract Administrator will suspend the Work and counting of Working Days until the Spring of 2010.
- E9.2 The Contractor shall commence the Work again in the Spring of 2010 within 10 Calendar Days of being notified by the Contract Administrator to do so.
- E9.3 Working Days will begin to be counted again after the 10 Calendar Days notice is given.
- E9.4 If the Work is suspended until the Spring of 2010, the remaining Work will be paid at the Unit Prices provided in the Bid Opportunity and no extra payment will be made for demobilization, remobilization or increases in operating costs.