



459-2010 ADDENDUM 1

Watermain Supply Upgrades Logan and McPhillips

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID OPPORTUNITY

ISSUED: June 8,2010
BY: F. Iwanchuk
TELEPHONE NO. (204) 477-5381

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID OPPORTUNITY AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: A20070419

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

- Delete: D16 Delete Clause D16 “Critical Stages” in its entirety.
- Revise:D17.1 to read: The Contractor shall achieve Substantial Performance within thirty (30) consecutive Calendar Days of the commencement of the Work as specified in D15, but in no case shall Substantial Performance be achieved later than September 3, 2010.
- Revise:D17.4 to read: Work to be completed to achieve Substantial Performance shall include:
 - (a) Acceptable completion of all watermain installation, testing and reconnections and mains ready to be returned to service;
 - (b) Completion of all pavement repairs; and
 - (c) All roadways ready to be returned to Traffic Services control and completely open to traffic.
- Revise D19.1 to read: If the Contractor fails to achieve Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Calendar Day for each and every Calendar Day following the days fixed herein for same during which such failure continues:
 - (a) Substantial Performance – five thousand dollars (\$5,000);
 - (b) Total Performance – five hundred dollars (\$500).

PART E – SPECIFICATIONS

- Revise: E4.2 b) to read: The Contractor shall attend a delivery inspection at City of Winnipeg, Central Stores 552 Plinquet, with the Contract Administrator. The City of Winnipeg, prior to turning valves over to the Installation Contractor, shall rectify any damage noted during the delivery inspection. Written acceptance of the valves by a duly completed “Certificate of Equipment Delivery (Form 200)” (Appendix B) shall constitute acceptance for installation from the Installation Contractor.
- Revise: E4.2 c) to read: The Installation Contractor may leave the valves in storage at the City facility, until required on-site. The Contractor shall arrange and pay for all loading, off-loading and transportation from the City facility to the job site.

Add: E7.1 e): Maintain settlement of temporary pavements throughout the Warranty Period. At a minimum, repair surface settlements of greater than 25 millimetres, or when settlements are deemed to be hazardous to traffic.