



**CONSTRUCTION STAGING**

**STAGE B: Block 1**

1. CONFIRM TRAFFIC CONTROL FOR DETOUR ROAD DAY OF BLOCK.
2. NORTH MAINTRACK BLOCK CUTOVER
  - a. CUT AND REALIGN THE SHOOFLY AND CONNECT TO THE SOUTH MAINTRACK.
  - b. LIFT TRACK TO THE DESIGNED TOP OF RAIL ELEVATION AND RUN OFF THE ELEVATION TO THE EXISTING TOP OF RAIL.
3. RESUME REGULAR TRAFFIC MOVEMENT ON DETOUR ROAD UPON COMPLETION OF ALL BLOCK ACTIVITIES.

**GENERAL NOTES:**

1. ALL DIMENSIONS ARE IMPERIAL UNLESS NOTED OTHERWISE.
2. ALL PROPERTY LINES ARE PROVIDED FOR INFORMATION PURPOSES ONLY.
3. ALL LENGTHS SHOWN ARE APPROXIMATE, CONFIRM PRIOR TO CONDUCTING WORK.
4. SEE PROPOSED MAINTRACK CONSTRUCTION DRAWING "C2-CR-502" FOR CHAINAGES.

**LEGEND**

- |               |              |                  |                   |                      |                |
|---------------|--------------|------------------|-------------------|----------------------|----------------|
| REMOVED TRACK | RELINE TRACK | PROPOSED TRACK   | CONSTRUCTED TRACK | PROPOSED ACCESS ROAD | PROPOSED DITCH |
| PROPOSED PS   | EXISTING PS  | EDGE ACCESS ROAD | PROPOSED          | FUTURE               |                |

**UNDERGROUND STRUCTURES**

SUPV. U/G STRUCTURES	DATE

B.M. ELEV.		



DESIGNED BY	---	CHECKED BY	---
DRAWN BY	---	APPROVED BY	---
HOR. SCALE	1:500	RELEASED FOR CONSTRUCTION	
VERTICAL	1:10	DATE	

ENGINEER'S SEAL	
CONSULTANT PROJECT NUMBER	16-3353

**THE CITY OF WINNIPEG**  
PUBLIC WORKS DEPARTMENT

**Waverley Street Underpass at CN Mile 3.89 Rivers Sub Contract 2: Underpass Structure, Railworks, Roadworks, Land Drainage Sewer, Pumping Station and Landscaping Works**

CITY DRAWING NUMBER	U-239-2016-C2-CR-052
SHEET	52 OF 55
CONSULTANT DRAWING NUMBER	C2-CR-710

FINAL STAGING