



CONSTRUCTION STAGING

STAGE C:

1. REMOVE PART OF THE NORTH SHOOFLY TO ACCOMMODATE THE SOUTH MAINTRACK CONNECTION.
2. PLACE PREBUILT PANELS ON MAINTRACK ENDS.
3. PREPARE NORTH SHOOFLY FOR CUTOVER.

GENERAL NOTES:

1. ALL DIMENSIONS ARE IMPERIAL UNLESS NOTED OTHERWISE.
2. ALL PROPERTY LINES ARE PROVIDED FOR INFORMATION PURPOSES ONLY.
3. ALL LENGTHS SHOWN ARE APPROXIMATE, CONFIRM PRIOR TO CONDUCTING WORK.
4. SEE PROPOSED MAINTRACK CONSTRUCTION DRAWING "C2-CR-502" FOR CHAINAGES.

LEGEND

- REMOVED TRACK: ---
- RELINE TRACK: ---
- PROPOSED TRACK: ---
- CONSTRUCTED TRACK: ---
- PROPOSED ACCESS ROAD: ---
- PROPOSED DITCH: ---
- EDGE ACCESS ROAD PLANKS: ---
- PROPOSED PS: ■
- EXISTING PS: ■
- PROPOSED: ---
- FUTURE: ---

UNDERGROUND STRUCTURES

SUPV. U/G STRUCTURES	DATE

LOCATION OF UNDERGROUND STRUCTURES AS SHOWN ARE BASED ON THE BEST INFORMATION AVAILABLE BUT NO GUARANTEE IS GIVEN THAT ALL EXISTING UTILITIES ARE SHOWN OR THAT THE GIVEN LOCATIONS ARE EXACT. CONFIRMATION OF EXISTENCE AND EXACT LOCATION OF ALL SERVICES MUST BE OBTAINED FROM THE INDIVIDUAL UTILITIES BEFORE PROCEEDING WITH CONSTRUCTION.

B.M. ELEV.			

NO.	REVISIONS	DATE	BY
0	ISSUED FOR TENDER	17/01/09	DBW



DESIGNED BY	---	CHECKED BY	---
DRAWN BY	---	APPROVED BY	---
HOR. SCALE	1:500	RELEASED FOR CONSTRUCTION	
VERTICAL	1:10	DATE	---

ENGINEER'S SEAL	
CONSULTANT PROJECT NUMBER	16-3353

THE CITY OF WINNIPEG
PUBLIC WORKS DEPARTMENT

<p>WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS, ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION AND LANDSCAPING WORKS</p>		CITY DRAWING NUMBER U-239-2016-C2-CR-053
<p>FINAL STAGING</p>		SHEET 53 OF 55 CONSULTANT DRAWING NUMBER C2-CR-711