



PROJECT REFERENCE
1. PHASE II - STAGE 4

CONSTRUCTION STAGING

STAGE D: BLOCK 2

1. CONFIRM TRAFFIC CONTROL FOR DETOUR ROAD ON DAY OF BLOCK.
2. SOUTH MAINTRACK BLOCK CUTOVER
 - a. CUT AND REALIGN THE EAST AND WEST SHOOFLY TRACK AND CONNECT TO THE SOUTH MAINTRACK.
 - b. LIFT TRACK TO THE DESIGNED TOP OF RAIL ELEVATION AND RUN OFF THE ELEVATION TO THE EXISTING TOP OF RAIL.
3. RESUME REGULAR TRAFFIC MOVEMENT ON DETOUR ROAD UPON COMPLETION OF ALL BLOCK ACTIVITIES.

GENERAL NOTES:

1. ALL DIMENSIONS ARE IMPERIAL UNLESS NOTED OTHERWISE.
2. ALL PROPERTY LINES ARE PROVIDED FOR INFORMATION PURPOSES ONLY.
3. ALL LENGTHS SHOWN ARE APPROXIMATE, CONFIRM PRIOR TO CONDUCTING WORK.
4. SEE PROPOSED MAINTRACK CONSTRUCTION DRAWING "C2-CR-502" FOR CHAINAGES.

LEGEND

- REMOVED TRACK
- RELINED TRACK
- PROPOSED TRACK
- CONSTRUCTED TRACK
- PROPOSED ACCESS ROAD
- EDGE ACCESS ROAD PLANKS
- PROPOSED DITCH
- PROPOSED
- FUTURE
- PROPOSED PS
- EXISTING PS

UNDERGROUND STRUCTURES

SUPPLY U/G STRUCTURES DATE

LOCATION OF UNDERGROUND STRUCTURES AS SHOWN ARE BASED ON THE BEST INFORMATION AVAILABLE BUT NO GUARANTEE IS GIVEN THAT ALL EXISTING UTILITIES ARE SHOWN OR THAT THE GIVEN LOCATIONS ARE EXACT. CONFIRMATION OF EXISTENCE AND EXACT LOCATION OF ALL SERVICES MUST BE OBTAINED FROM THE INDIVIDUAL UTILITIES BEFORE PROCEEDING WITH CONSTRUCTION.

B.M. ELEV.	NO.	REVISIONS	DATE	BY
	0	ISSUED FOR TENDER	17/01/09	DBW



DESIGNED BY	—	CHECKED BY	—
DRAWN BY	—	APPROVED BY	—
HOR. SCALE	1:500	RELEASED FOR CONSTRUCTION	—
VERTICAL	1:10	DATE	—

ENGINEER'S SEAL



THE CITY OF WINNIPEG
PUBLIC WORKS DEPARTMENT

WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS, ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION AND LANDSCAPING WORKS

CITY DRAWING NUMBER
U-239-2016-C2-CR-054
SHEET 54 OF 55

CONSULTANT PROJECT NUMBER
16-3353

FINAL STAGING

CONSULTANT DRAWING NUMBER
C2-CR-712