



303-2024 ADDENDUM 1

2024 LOCAL STREET RENEWALS- BRADY ROAD, AUGUSTA DRIVE AND VARIOUS OTHER LOCATIONS

ISSUED: April 29, 2024
BY: James Kennedy
TELEPHONE NO. 204-977-8370

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE
BID/PROPOSAL**

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID/PROPOSAL AND SHALL FORM
A PART OF THE CONTRACT DOCUMENTS**

Template Version: Add 2024-02-01

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Add D19.5: The Contractor shall not commence work on Brady Road before July 29, 2024, and shall commence the work on Site no later than August 16, 2024, as directed by the Contract Administrator and weather permitting.

Replace D26.1 with: If the Contractor fails to achieve Critical Stages, Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Working Day for each and every Working Day following the days fixed herein for same during which such failure continues:

- (a) Critical Stage D38.1(a) – three thousand nine hundred dollars (\$3,900);
- (b) Critical Stage D38.1(b) – one thousand five hundred fifty dollars (\$1,550);
- (c) Substantial Performance – three thousand nine hundred dollars (\$3,900);
- (d) Total Performance – one thousand five hundred fifty dollars (\$1,550).

Replace D26.2 with: The amounts specified for liquidated damages in D26.1 are based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve critical stages, Substantial Performance or Total Performance by the days fixed herein for same.

Add: **D38. CRITICAL STAGES**

D38.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:

- (a) Brady Road shall be completed within ten (10) consecutive Working Days after commencement in accordance with D19.5.
- (b) Work on Scurfield Boulevard and Fleetwood Road (all sections described in D3) shall be completed by August 30, 2024.

D38.2 When the Contractor considers the Work associated with Critical Stages to be completed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Completion. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.

D38.3

The date on which the Critical Stage Work has been accepted by the Contract Administrator as being completed to the requirements of the Contract is the date on which completion of the Critical Stage has been achieved.

PART E – SPECIFICATIONS

Add: E6.1.5

For the Fleetwood Road frontage road (#82 to #126) sidewalk construction shown on Drawing 34, one lane of traffic shall be maintained on the frontage road at all times.

DRAWINGS

Replace: 303-2024 _Figure_19-R0 with 303-2024 _Addendum_1_Figure_19-R1

Add: 303-2024 _Addendum_1_Drawing_34-R0