



1127-2025 ADDENDUM 2

FLOOD STATION TRANSFORMER REMEDIATION UPGRADES 2026

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE
BID/PROPOSAL**

ISSUED: January 30, 2026
BY: David Becker, P.Eng.
TELEPHONE NO. 204-786-8080

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID/PROPOSAL AND SHALL FORM
A PART OF THE CONTRACT DOCUMENTS**

Template Version: Add 2024-02-01

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D19.1 to read:

The Contractor shall achieve critical stages of the Work in accordance with the following requirements:

- (a) Equipment order of the 5kV and 15kV Switches and metering by **March 17, 2026**.
- (b) Order of all 5 kV and 15kV cabling by **March 17, 2026**.
- (c) Substantial Performance of Aubrey Flood and Lift Station by February 03, 2027.
- (d) Substantial Performance of Hart Flood and Lift Station by February 03, 2027.
- (e) Substantial Performance of Polson Flood by February 03, 2027.
- (f) Substantial Performance of St. Johns Flood by February 03, 2027.
- (g) Minimum 10 days notice for facility outages. All expected power outages shall be during the month of November, during dry season and shall be kept to 1 – 3 days maximum in duration
- (h) Short duration power outages (6hrs) may be approved prior to dry season provided river levels and weather are favorable. May be approved on a case-by-case basis.