



16-2025 ADDENDUM 1

PROFESSIONAL CONSULTING SERVICES FOR IN-GROUND BUS HOIST REPLACEMENT

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID/PROPOSAL

ISSUED: February 12, 2025
BY: Drew Murray
TELEPHONE NO. 204-986-2492

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID/PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Add 2024-02-01

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D12.3 to read: The City intends to award this Contract by March 14, 2025

Revise D13.1 to read: The Consultant shall achieve critical stages of the Services for this Contract in accordance with the following requirements:

- (a) submission of 30% draft equipment tender package shall be made no later than March 28, 2025;
- (b) submission of 90% draft equipment tender package shall be made no later than April 25, 2025;
- (c) tender package posted to MERX no later than May 23, 2025
- (d) equipment tender to be awarded by June 27, 2025;
- (e) award of construction tender shall be made no later than August 22, 2025
- (f) the construction contract shall be executed in phases to limit impacts on the operation of the garage and can extend multiple years.