

THE CITY OF WINNIPEG ELEV. **TETRA TECH** PUBLIC WORKS DEPARTMENT ENGINEERING DIVISION ORIGINAL DRAWING REVISION " 0 " SEALED BY DESIGNED DL CITY DRAWING NUMBER J.N. CRANG LAGIMODIERE TWIN OVERPASSES 25.08.07 P123-25-1006 APPROVED JNC OVER CPKC KEEWATIN DRAWN REHABILITATION AND RELATED WORKS ACCEPTED BY TRAFFIC MANAGEMENT PLAN-STAGE-1 25.09.22 JNC ISSUED FOR ADDENDUM 5 AS NOTED CONSULTANT DRAWING NO. STA 21+700 NB TO STA 22+040 NB 25.08.07 JNC CAM WARD, P.ENG. 25.08.07 0 ISSUED FOR TENDER 704-INF.MBI03007.01-DWG-C1013 LAGIMODIERE BOULEVARD NO. REVISIONS DATE BY DATE 25.08.07

TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (F

ACTIVE TRANSPORTATION CONSTRUCTION

TRAFFIC MOVEMENTS

LANE CLOSED

SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE

TALL CONES

BARRELS

PEDESTRIAN/CYCLIST TRAFFIC WHOLE NUMBERS INDICATE MILLIMETRES

DECIMALIZED NUMBERS INDICATE METRES

3. CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF INTENDED CLOSURE):

GRASSIE/LAGIMODIERE INTERSECTION
 CONCORDIA/LAGIMODIERE INTERCHANGE RAMPS
 LEFT TURN MOVEMENT FROM LAGIMODIERE BLVD.(SB) TO GRASSIE BLVD. (EB) TO BE MAINTAINED DURIN

4. LEFT TURN MOVEMENT FROM LAGIMODIERE BLVD.(SB) TO GRASSIE BLVD. (EB) TO BE MAINTAINED DURING CONSTRUCTION
 5. LEFT TURN MOVEMENT FROM LAGIMODIERE BLVD.(NB) TO GRASSIE BLVD. (WB) TO BE MAINTAINED DURING CONSTRUCTION.
 6. ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION, INCLUDING CONCORDIA AVE NORTH SIDEWALK DURING BRIDGE REHABILITATION WORKS.

REQUIRED LANE CLOSURES TO CONFORM TO CITY OF WINNIPEG MANUAL OF TEMPORARY TRAFFIC CONTROL.
 REQUIRED WORKS ON RIGHT TURN CUT-OFFS TO ACCOMMODATE REQUIRED TRAFFIC MOVEMENTS.

REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

RAMP CLOSURE ROUTE DETOURS

LANE AT A TIME ALONG LAGIMODIERE

1. THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE

THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE DETOURS.
 CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT

LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.

3. THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF THE EASTBOUND RAMPS.